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Mr. Bruce Boyer, CPM
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California Energy Commission
1516 Ninth Street

Sacramento, CA 95814

SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY
COMPLIANCE REPORT #12 FOR THE FEBRUARY 2012 REPORTING PERIOD

Dear Mr. Boyer:

Pursuant to Condition of Certification COM-6, please find attached the hard copy
original and one electronic copy of Monthly Compliance Report (MCR) #12 for the
Turlock Irrigation District Almond 2 Power Plant. This MCR covers the period from
February 1 through February 29, 2012.

Included in this report and as required by the Conditions of Certification are the
following documents and/or information:

* Project Summary Schedule (COM-6)

* Key Events List (COM-6)

* Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5)

* Biological Resources Monitoring Report (BIO-2)

*  WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4)

* Paleontological Resources Monitoring Report (PAL-5)

¢ Cultural Resources Specialist Summary Report (CUL-9)

* Summary of erosion, sedimentation, and control measures and monitoring and
maintenance activities (Soil & Water-2)

* Construction Safety Supervisor and CBO Safety Monitors’ monthly reports
(Worker Safety-3)

* Updated Master Drawing List/Master Specification List (GEN-2)

* (CBO’s approval of any special inspectors (GEN-6)

* CBO’s approval of STRUC-1 drawings (STRUC-1)



* Transmission system engineering Master Drawing List/Master Specification List
(TSE-1)

* Transmission system engineering update (TSE-4)

* Compliance Matrix (COM-6)

Should you have any questions regarding this submittal, please do not hesitate to contact
me at 530-757-7038. Thank you.

Sincerely,

A Thed__

Susan Strachan
Strachan Consulting, LLC

Attachment

cc: TID w/attachment (2 copies)
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Monthly Compliance Report #12

1.0 Introduction

On December 15, 2010, the California Energy Commission approved the Turlock
Irrigation District’s (TID) Almond 2 Power Plant. A letter from the CEC approving the
commencement of construction for the plant and linears was received on February 25,
2011. This Monthly Compliance Report (MCR) was prepared pursuant to Condition of
Certification COM-6 and contains the information specified in the condition. This MCR
covers project compliance activities, which occurred during the month of February 2012.

2.0 Current Project Status

This section provides a summary of the engineering, procurement, and construction
activities during the month of February 2012. TID contracted with CH2MHill to provide
the engineering for the project. CH2MHIill and TID procured the equipment. Power
Engineering designed the A2PP transmission generation tie line, which was built by TID.
Performance Mechanical, Inc. (PMI) is the site construction contractor. Lastly, PG&E
designed and constructed the natural gas pipeline, which will reinforce PG&E’s existing
gas transmission system, serving the greater Modesto area, as well as the A2PP. PG&E
will own and operate the pipeline and reinforcement segment.

Construction of the project transmission line was completed in November 2011. PG&E
completed construction of the natural gas pipeline and reinforcement segment in

December 2011.

The table below provides the percent complete for project engineering, procurement, and
construction of the A2PP site.

Project Percent Completion

February 29, 2012
ACTIVITY % COMPLETE
Engineering 100%
Procurement 100%
Construction 95.2%

A Project Summary Schedule is included in Exhibit 1. The Key Events list is included in
Exhibit 2. Mechanical completion of the A2PP is scheduled to be complete on March
20, 2012. Commercial operation is estimated to occur in second quarter of 2012.
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2.1. Engineering and Procurement

CH2MHill began engineering and procurement activities for the A2PP in January 2009.
Engineering and procurement are 100 percent complete.

2.2 Construction

Below is a list of A2PP site activities that occurred during the month of February:

* Continued installing road base material

* Completed installing permanent exterior security fence

* Completed installing security system conduit

* Completed pulling cable between PCM #2 and CTG #2 package

* Continued cable terminations-all areas

¢ Completed aboveground piping to CTG # 2, 3 and 4

* Hart High Voltage Testing continued relay testing and breaker testing
» Started GE Package Flushing

* Started Kobelco Package Flushing

* Completed flushing and preservation of gas turbine anti-icing systems

Exhibit 3 contains TID’s construction photos of the A2PP site taken during the month of
February.

3.0 Project Compliance Activities

Pursuant to Condition of Certification COM-6, this section includes a description of the
Conditions of Certification, which have reporting requirements to be addressed in the
Monthly Compliance Report. The specific documents required by the Conditions are
attached as exhibits.

AQ-SC3 and AQ-SCS5: Sam Comstock is the designated Air Quality Construction
Mitigation Manager for the A2PP. The Air Quality Mitigation Monthly Report prepared
by Mr. Comstock pursuant to Conditions AQ-SC3 and AQ-SCS5 is included in Exhibit 4.
Specifically, this report consists of the following:

*  Mr. Comstock’s daily log;

e Summary of fugitive dust control measures conducted during the reporting period
to maintain compliance with Condition AQ-SC3 (Construction Fugitive Dust
Control). The information consists of the completed dust control forms required
by the San Joaquin Valley Air Pollution Control District (SJVAPCD);

¢ Ultra-low sulfur diesel fuel purchase ledger and receipt (AQ-SC5); and

* Information on the off-road construction equipment brought on site during the
reporting period (highlighted in yellow in the equipment ledger) which includes
1) an equipment ledger; 2) equipment mitigation determinations; 3) engine data
summary; and 4) engine certification information for each engine (AQ-SC5)
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AQ-72 and AQ-73: These SJVAPCD conditions pertain to fugitive dust control. AQ-72
references the SIVAPCD’s fugitive dust rule. AQ-73 requires that TID (and PG&E for
the gas pipeline) prepare a Dust Control Plan to ensure compliance with the SIVAPCD’s
fugitive dust rule. Ongoing compliance with these conditions is addressed in the Air
Quality Mitigation Monthly Report required pursuant to Condition AQ-SC3 and included
in Exhibit 4.

BIO-2: Todd Ellwood is the Designated Biologist for the A2PP. His monthly
compliance report is included in Exhibit 5. His report addresses reporting requirements
in several biology conditions. Specifically, these include:

* BIO-5: Worker Environmental Awareness Training Program

* BIO-6: Implementation of the Biological Resources Mitigation and
Implementation Monitoring Plan measures;

* BIO-7: Implementation of Impact Avoidance Mitigation Measures;

BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the
Monthly Compliance Report regarding the number of people who completed the Worker
Environmental Awareness Program (WEAP) training during the reporting period and a
running total of the people trained during construction. Workers are trained through the
use of a CEC approved WEAP video and handbook. The PMI Safety Supervisor
conducts the WEAP training at the A2PP site. During the month of February, thirty-three
A2PP workers were trained. A total of seven hundred twenty-four people have been
trained as of February 29, 2012. Copies of the WEAP training acknowledgement forms
for the people trained during this reporting period are included Exhibit 6.

CUL-9: Based on Condition CUL-9 and discussions with the CEC Staff, cultural
resources construction monitoring was only required for the eastern most 450-feet of the
PG&E natural gas pipeline reinforcement segment. Excavation of the eastern most 450-
feet of the reinforcement segment was completed in November 2011. The Cultural

Resources Specialist’s Monthly Summary Report for that construction effort was
included in MCR #9 filed in December 2011.

PAL-5: Condition PAL-5 requires that a Paleontologic Resources Monitoring Report be
included in the Monthly Compliance Report. Included in Exhibit 7 is the Paleontologic
Resource Monitoring Report for this reporting period.

Soil & Water-2: Condition of Certification Soil & Water-2 requires that during
construction, the project owner provide an analysis in the Monthly Compliance Report on
the effectiveness of the drainage, erosion, and sedimentation control measures and the
results of monitoring and maintenance activities. TID prepared a combined Stormwater
Pollution Prevention Plan (SWPPP)/Drainage Erosion Sedimentation Control Plan
(DESCP) to address the requirements of Conditions Soil & Water-1 and Soil & Water-2,
respectively. Below is the information required by Condition Soil & Water-2 for the
Monthly Compliance Report for the A2PP site.
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A2PP Site

The Best Management Practices (BMPs) identified in the SWPPP/DESCP were effective
in controlling storm water, erosion, and sedimentation during the reporting period. Silt
fence has been installed around the perimeter of most of the project site and construction
laydown area. The silt fence has been effective in controlling stormwater run-on and run-
off. It also helps in keeping small animals outside of the project site and preventing
garbage from blowing on-site. Other BMPs employed during the month include:

. Use of water suppression for dust control,

. Street sweeping and cleaning of paved site access road
. Use of graveled entrance/exit to the A2PP site.

. Daily checking of equipment for oil drips and spills;

. Keeping site free of trash and debris; and

. Covering of trash bins after hours;

During the reporting period there was adequate water application to control dust. Street
sweeping was done twice a day to clean up any track-out on the paved access road. In
addition, hydroseed has been applied to the Winco stormwater pond located in the
construction laydown area and the A2PP stormwater pond.

SWPPP/DESCP Monitoring and Maintenance Activities

Regarding monitoring and maintenance activities for the A2PP site, there were ongoing
inspections of the existing BMPs by the Qualified SWPPP practitioner or trained
delegates, as required by the General Construction Permit. In addition, inspections are
conducted prior to rain events with a greater than 50% probability as indicated on the
NOAA website. Inspections are also conducted during and after the rain events. These
inspections are all documented and included into the A2PP site on-site SWPPP/DESCP,
as required by the General Construction Permit.

Specific information regarding use of water suppression for dust control and street
sweeping and cleaning for the A2PP site is included in the Air Quality Construction
Mitigation Managers monthly report included in Exhibit 4.

VIS-1: No lighting complaints were received during this reporting period.

WORKER SAFETY-3: The construction contractor’s Construction Safety Supervisor’s
Monthly Safety Inspection Report is included in Exhibit 8. Also included is the Chief
Building Official’s (CBO) Safety Monitor’s monthly report and inspection log. To
reduce the size of the exhibit, only the inspection log entries for this reporting period
have been included.

FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING

GEN-2: The Master Drawing List/Master Specification list is available on the A2PP
CBO website.
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GEN-6: There were no Special Inspectors approved by the CBO during the reporting
period.

GEN-7: No corrective action was taken during this reporting period in response to a
discrepancy in design and/ or construction in any engineering work that has undergone
CBO review.

CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the
CBO.

CIVIL-3: No non-conformance reports were prepared during the reporting period.

STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed
by accessing the CBO’s website established for the A2PP project.

STRUC-2: No non-conformance reports were prepared during the reporting period.

STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as
part of the A2PP. Therefore, no engineering drawings were submitted to the CBO in
compliance with this condition.

MECH-1: Exhibit 8 contains the inspection approvals pursuant to Condition MECH-1.

MECH-2: No CBO and/or CAL-OSHA inspections pursuant to Condition MECH-2
(pressure vessels) were conducted during this reporting period.

ELEC-1: There was no electrical equipment received during the reporting period. Relay
and breaker testing continued during the February reporting period. Megering and
hypotential testing was also conducted. No other major electrical equipment was
energized during the reporting period.

TSE-1: The Transmission System Engineering Master Drawing List/Master Specification
List can be found on the CBO’s website. Switchyard equipment was tested during the
reporting period.

TSE-3: No corrective action was taken during this reporting period in response to a
discrepancy in design and/or construction in any transmission system engineering work
that has undergone CBO review.

TSE-4: No electrical equipment was received during the reporting period. Information on
the number of electrical drawings approved and submitted for approval can be found on
the CBO’s website.
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4.0 Compliance Matrix

Condition of Certification COM-6 requires that a compliance matrix, which shows the
status of the Conditions of Certification, be included in the Monthly Compliance Report.
Included as Exhibit 9, is an updated compliance matrix. Please note, given the size of

the matrix, only those conditions pertaining to construction are included. A complete
matrix was provided in Monthly Compliance Report #1.

5.0 Conditions Satisfied During Reporting Period

Conditions AQ-66 through AQ-70 (submittal of emission reduction credit certificates)
were approved by the San Joaquin Valley Air Pollution Control District during the
reporting period.

6.0 Missed Submittal Deadlines

There were no submittal deadlines missed during this reporting period.

7.0 Approved Changes to Conditions of Certification

No changes have been made to the Conditions of Certification since the Final Decision
was issued.

8.0 Filings or Other Permits To/ From Other Agencies

* Worker Safety-2 plans were submitted to the City of Ceres Fire Department
® Notice of Non-Applicability (NONA) was submitted to the RWQCB, in
compliance with Condition Soil & Water-3

9.0 Projection of Project Compliance Activities Scheduled for March
2012/April 2012

The following compliance documents are anticipated to be submitted during the March
2012/April 2012 reporting period:

*  COM-12: Facility Closure Plan
* LAND-2: Restoration of agricultural lands

10.0 Additions To On-Site Compliance File

The WEAP signed acknowledgement forms for the reporting period and the compliance
documents submitted during the reporting period were added to the compliance files.
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11.0 Request to Dispose of Items Required to be Maintained in Project
Files

There are no items in the project compliance files of which TID is requesting to dispose.
12.0 Complaints, Violations, Warnings, Citations

There were no complaints, violations, warnings, or citations issued during the reporting
period.
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EXHIBIT 2

KEY EVENTS LIST



KEY EVENTS LIST

PROJECT: TID Almond 2 Power Plant

DOCKET #: 09-AFC-2C

COMPLIANCE PROJECT MANAGER: Bruce Boyer

EVENT DESCRIPTION

DATE

Certification Date

December 15, 2010

Obtain Site Control

September 10, 2010

Online Date

Second Quarter 2012

POWER PLANT SITE ACTIVITIES

Start Site Mobilization

February 28, 2011

Start Ground Disturbance

March 1, 2011

Start Grading

March 21, 2011

Start Construction

March 21, 2011

Begin Pouring Major Foundation Concrete

April 6, 2011

Begin Installation of Major Equipment

June 2011

Completion of Installation of Major Equipment

September 1, 2011

First Combustion of Gas Turbine

April 24, 2012

Obtain Building Occupation Permit

March 2012

Start Commercial Operation

Second Quarter 2012

Complete All Construction

March 20, 2012

TRANSMISSION LINE ACTIVITIES

Start T/L Construction September 2011
Synchronization with Grid and Interconnection April 25, 2012
Complete T/L Construction November 2011
FUEL SUPPLY LINE ACTIVITIES
Start Gas Pipeline Construction and Interconnection May 26, 2011
Complete Gas Pipeline Construction December 2011
WATER SUPPLY LINE ACTIVITIES

Start Water Supply Line Construction N/A
Complete Water Supply Line Construction N/A
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CONSTRUCTION PHOTOGRAPHS



CONSTRUCTION PHOTOGRAPHS — FEBRUARY 2012

Generator Step-up Transformer #4 Deluge System

Installing Light Fixtures on Unit #3 Stack



New Road Base on Grade

Unit #2 Generator Out-Put Side



EXHIBIT 4

AQCMM MONTHLY REPORT



Almond 2 Power Plant Project



2/1/12

2/2/12

2/3/12

2/6/12

217112

2/8/12

Almond 2 Power Plant AQCMM Log

Weather-Scattered clouds, Calm, Temp 42 Deg F.

On site 6:20 AM.

Started assembling and setting light standards on East fence line. Started installing #4
GSU fire water deluge system.

Used 0 gallons of water for dust control at A2PP site

Off site 3:05 PM.

Weather-Clear, Wind 7 MPH NW, Temp 44 Deg F. Water truck on site.

On site 6:25 AM.

Setting up oil flushing equipment on unit #4. Placing concrete under deicing piping on all
three units. Grouting all gas compressor oil fin fan cooler support legs. Inspecting Fuel
gas oil separator #3 vessel.

Used 1,700 gallons of water for dust control at A2PP site

Off site 3:10 PM.

Weather-Fog, Wind Calm, Temp 36 Deg F.

On site 6:15

Setting up oil flushing equipment on unit #3. Grading and placing road bed gravel on
West fence line of Almond 1.

Used 1,700 gallons of water for dust control at A2PP site

Off site 3:15 PM.

Weather-Clear, Wind 4 MPH, Temp 4 Deg F. Water truck on site.

On site 6:15 AM.

Attended Performance Mechanical, Inc. All employees weekly safety meeting.
Terminating Unit #2 filter house instrumentation. Installing light fixtures on #4 stack.
Used 1,700 gallons of water for dust control at A2PP site

Off site 3:15 PM.

Weather-Overcast, Wind 12 MPH SW, Temp 55 Deg F. Water truck on site.

On site 6:10 AM. 0.16 inch of rain.

Drilled and placed fence post for West fence line of Aimond 1 and fuel gas compressor
yard. Opened and inspected #4 fuel gas compressor gas/oil separator.

Used 0 gallons of water for dust control at A2PP site

Off site 2:15 PM.

Weather-Fog, Wind 7 MPH NW, Temp 46 Deg F. Water truck on site.

On site 6:15 AM.

Installing GSU #4 deluge sprinkler supply piping. Placed concrete for fence post on West
fence line of Almond 1 and fuel gas compressor yard.

Used 0 gallons of water for dust control at A2PP site

Off site 3:15 PM.



2/9/12
Weather-Clear, Wind Calm, Temp 41 Deg F. Water truck on site.
On site 6:15 AM.
Qil flushing #4 fuel gas compressor and fin fan cooler system piping. Installing NoX
sample line stack raceway on Unit #3. Calibrating all three Gas Compressor transmitters.
Continuing West fence installation on Alimond 1 and fuel gas compressor yard.
Used 1,700 gallons of water for dust control at A2PP site
Off site 3:15 PM.

2/10/12
Weather-Clear, Wind Calm, Temp 41 Deg F. Water truck on site.
On site 6:20 AM.
Installing heated Nox sample line on #2 stack. Hand compacting around South side of
Unit #2 auxiliary skids. Opened fuel gas compressor oil separator #2 for inspection.
Started fire sprinkler installation in new warehouse addition.
Used 0 gallons of water for dust control at A2PP site
Off site 2:7? PM.

2/13/12
Weather-Clear, Wind 6 MPH WNW Temp 47 Deg F. Water truck on site.
On site 6:10 AM. 0.05 inch of rain over weekend.
Attended Performance Mechanical, Inc. All employees weekly safety meeting.
Placed West fence fabric on Almond 1 fence. Installed access steps on South side of unit
#2 generator.
Devin Chapin covering for AQCMM Sam Comstock off site at 12:30 PM.
Used 0 gallons of water for dust control at A2PP site
Off site 3:45 PM.

2/14/12
Weather-Scattered clouds, Wind Calm, Temp 35 Deg F. Water truck on site.
On site 6:20 AM.
Started grounding Aimond 1 West fence. Placed West fence fabric on fuel gas
compressor yard fence. Breaking up and removing black top on North side of new
warehouse and shop additions. Started flushing anti-icing system piping.
Used 0 gallons of water for dust control at A2PP site
Off site 3:15 PM.

2/15/12
Weather Scattered clouds -, Wind 9 MPH WNW, Temp 41 Deg F. Water truck on site.
On site 6:15 AM., 0.01 inch rain.
Removed oil and replaced after #2 lube oil skid tank oil heater replacement. Installed
GSU #2 deluge sprinkler main dump control valve assembly.
Used 3,400 gallons of water for dust control at A2PP site
Off site 3:10 PM.

2/16/12
Weather-Clear, Wind 4 MPH NNE, Temp 38 Deg F. Water truck on site.
On site 6:10 AM.
Devin Chapin covering for AQCMM Sam Comstock off site at 2:10 PM.
Installed GSU #4 deluge sprinkler main dump control valve assembly.
Used 3,400 gallons of water for dust control at A2PP site
Off site 3:45 PM.



211712

2/21/12

2/22/12

2/23/12

2/24/12

2/27/12

Weather-Clear, Wind Calm, Temp 37 Deg F. Water truck on site.

On site 6:15 AM.

Devin Chapin covering for AQCMM Sam Comstock off site at 12:30 PM.

Installing area lighting on West side of #2 generator. Pressure testing unit #2 supply gas
line, found bad valve.

Used 3,400 gallons of water for dust control at A2PP site

Off site 3:30 PM.

Weather-Clear, Wind Calm, Temp 40 Deg F. Water truck on site.

On site 6:15 AM.

Attended Performance Mechanical, Inc. All employees weekly safety meeting.
Installed #4 generator output and neutral flex braid connections.

Trenched West of fuel gas fence for ground grid-stub ups.

Used 3,400 gallons of water for dust control at A2PP site

Off site 3:10 PM.

Weather-Clear, Wind 5 MPH ESE, Temp 43 Deg F. Water truck on site.
On site 6:15 AM.

Installed #3 generator output and neutral flex braid connections.

GSU #4 pressure pretest on fire deluge system.

Used 3,400 gallons of water for dust control at A2PP site

Off site 3:15 PM.

Weather-Clear, Wind 14 MPH NW, Temp 53 Deg F. Water truck on site.

On site 6:15 AM.

Air pressure tested #3 GSU fire deluge system. Pressure tested gas line APP1 new tie-in.
Started grounding West fuel gas fence. Started forming for trench drain at new
warehouse and shop additions.

Used 8,500 gallons of water for dust control at A2PP site

Off site 3:05 PM.

Weather-Clear, Wind 4 MPH ESE, Temp 38 Deg F. Water truck on site.

On site 6:10 AM.

Setting up for gas line piping air blows. Installed #2 generator output and neutral flex
braid connections. Completed anti-icing system flush. Back filling around the South side
of Unit #4 auxiliary equipment foundations.

Used 8,500 gallons of water for dust control at A2PP site

Off site 3:05 PM.

Weather-Clear, Wind Calm, Temp 41 Deg F. Water truck on site.

On site 6:15 AM.

Attended Performance Mechanical, Inc. All employees weekly safety meeting.

Water tested all three GSU fire deluge systems. Started gas line air blows on Unit #2.
Placed stabilizing concrete for trench drain at new warehouse and shop additions.
Used 8,500 gallons of water for dust control at A2PP site

Off site 3:45 PM.



2/28/12
Weather-Scattered clouds, Wind 7 MPH ESE, Temp 37 Deg F. Water truck on site.
On site 6:25 AM.
Devin Chapin covering for AQCMM Sam Comstock.
Placed concrete for trench drain at new warehouse and shop additions. Installing duct
around #2 generator output and neutral flex braid connections.
Used 8,500 gallons of water for dust control at A2PP site
Off site 3:30 PM.

2/29/12
Weather-Light rain, Wind 10 MPH SE, Temp 49 Deg F. Water truck on site.
On site 6:30 AM. 0.23 Inch rain
Devin Chapin covering for AQCMM Sam Comstock.
Removed forms and placed slurry mix around warehouse and shop trench drain.
Primer coated inside new warehouse and shop walls. Continuing with gas line air blows
on Unit #2 & 3.
Used 0 gallons of water for dust control at A2PP site
Off site 3:45 PM.



Record Keeping Form Month:

Feb, 2012
FORM A — Area Water Application

Project (Miles/
Location: 4500 Crows Landing City: Modesto Size: 6.4 AC Acres)

95381-
Owner: TID Address: 333 East Canal Drive City: Turlock Zip: 0949
Contact
Person: Sam Comstock Title:  ACQMM Phone: (209) 535-8267

Watering Schedule

Use this form to document daily water applications at a single site by recording total gallons per day and number
of applications per day at a single area. Use additional forms, as necessary, for areas with different treatment
schedules.

Area Treated: __ Drive, dirt mix and gravel for dust control; pipe hydro tests.

Week [ Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
Damp 1 [ All day 2 | All day 3 4
1 soil 1700 gals 1700 gals
5 | All day 6 | Rain 7 | Damp 8 | All day 9 | Rain 10 11
2 1700 gals day soil 1700 gals Day
12 | Rain 13 | Damp 14 [ Allday | 15| Allday | 16 | Allday | 17 18
3 Day soil 3400 gals 3400 gals 3400 gals
19 | Holiday | 20 | Allday | 21 [ Allday | 22 [ Allday | 23 | Allday | 24 25
4 3400 gals 3400 gals 8500 gals 8500 gals
26 | AllDay | 27 | Allday | 28 | Rain 29
> 8500 gals 8500 gals Day
6

Area Treated: 6.4 AC

I | I
I N N I I

A-1




Record Keeping Form Month:

Feb, 2012
FORM B - For Cleanup of Trackout Carryout
Project
Location: 4500 Crows Landing City: Modesto Size: 6.4 (Acres)
95381-
Owner: TID Address: 333 East Canal Drive City: Turlock Zip: 0949
Contact
Person: Sam Comstock Title:  ACQMM Phone: (209 )535 -8267

Sweeping / Cleanup Schedule

Use this form to document the cleanup schedule by entering the time of day cleanup is done.
Mornings = am; Afternoon = pm. Write “end of day” if cleanup is done at the end of the workday.

Week Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
Ending
1 2 3 4
11 AM 11 AM 11 AM
02-04-12
2PM 2PM 2PM
5 6 7 8 9 10 11
11 AM Rain 11 AM 11 AM Rain
02-11-12
2PM Day 2PM 2PM Day
12 13 14 15 16 17 18
Rain 11 AM 11 AM 11 AM Rain
02-18-12
Day 2PM 2PM 2PM Day
19 20 21 22 23 24 25
Rain 11 AM 11 AM 11 AM 11 AM
02-25-12
Day 2PM 2PM 2PM 2PM
26 27 28 29
11 AM 11 AM Rain
03-03-12
2PM 2PM Day




Month:
Feb, 2012

Record Keeping Form

FORM C — For Permanent / Long Term Dust Controls

Project

Location: 4500 Crows Landing City: Modesto Size: 6.4 (Acres)
333 East Canal Drive 95381-

Owner: TID Address: PO Box 949 City: Turlock Zip: 0949

Contact

Person: Sam Comstock Title:  ACQMM Phone: (209 )535 -8267

Permanent Activities

Describe the types of permanent dust controls implemented, the date, the activity, such as applying an organic dust
suppressant, gravel, paving or a trackout control device. Add comments such as the amount used, where used,

brand name.

Dust Control Activity . —
D : .
ate Performed (Gravel, paving) Comments: Type of material, application rate
03-01-11 Large crushed rock at main gate Knock off dirt from tires/vehicles
04-01-11 Gravel (hammered) Around office trailers, lunch room and parking areas.
Widen front main gate and add more To accommodate large loads; knock off dirt from
07-05-11 large crush rock tires/vehicles.
09-27-11 Rumble rock at front gate Turn over rock to knock out build up dirt
01-27-12 Placed rock on grade Completed switch yard
01-30-12 Rumble rock at front gate Turn over rock to knock out build up dirt
Throughout various areas —approx. 45% complete for
Jan 2012 Road base the project.
Feb 2012 Rumble rock at front gate Turn over rock to knock out build up dirt
Throughout various areas —approx. 64% complete for
Feb 2012 Road base the project.
Comments:  Ongoing 'hammered' gravel being placed to cut down dust.

A-3
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Ultra Low Sulfur Diesel Fuel

Ledger
For Month Of: Feb. 2012
De[;;\izry ng::.'ty Delivered To Received From Equip. # Operating Hrs.
2/9/12 (1) 48 PMI Shell - Modesto, CA
2/9/12 (2) 48 PMI Shell - Modesto, CA
2/9/12 (3) 4 PMI Shell - Modesto, CA
2/17/12 (1) 47 PMI Shell - Modesto, CA
2/17/12 (2) 10 PMI Shell - Modesto, CA
02/24/12 47 PMI Shell - Modesto, CA
02/24/12 17 PMI Shell - Modesto, CA
02/02/12 4 PMI E.R. Vine & Sons, Inc.
02/03/12 49 PMI E.R. Vine & Sons, Inc.
02/04/12 62 PMI E.R. Vine & Sons, Inc.
02/05/12 72 PMI E.R. Vine & Sons, Inc.
02/06/12 199 PMI E.R. Vine & Sons, Inc.
02/07/12 178 PMI E.R. Vine & Sons, Inc.
02/08/12 101 PMI E.R. Vine & Sons, Inc.
02/09/12 178 PMI E.R. Vine & Sons, Inc.
02/09/12 203 PMI E.R. Vine & Sons, Inc.
02/10/12 160 PMI E.R. Vine & Sons, Inc.
02/11/12 190 PMI E.R. Vine & Sons, Inc.
02/12/12 178 PMI E.R. Vine & Sons, Inc.
02/13/12 217 PMI E.R. Vine & Sons, Inc.
02/14/12 205 PMI E.R. Vine & Sons, Inc.
02/15/12 224 PMI E.R. Vine & Sons, Inc.
02/16/12 217 PMI E.R. Vine & Sons, Inc.
02/17/12 200 PMI E.R. Vine & Sons, Inc.
02/19/12 234 PMI E.R. Vine & Sons, Inc.
02/21/12 318 PMI E.R. Vine & Sons, Inc.
02/22/12 311 PMI E.R. Vine & Sons, Inc.
02/23/12 184 PMI E.R. Vine & Sons, Inc.
02/25/12 104 PMI E.R. Vine & Sons, Inc.
02/26/12 28 PMI E.R. Vine & Sons, Inc.
02/27/12 90 PMI E.R. Vine & Sons, Inc.
02/28/12 57 PMI E.R. Vine & Sons, Inc.
02/29/12 83 PMI E.R. Vine & Sons, Inc.
1/17/12 40 Antioch Paving E.R. Vine & Sons, Inc.
1/24/12 40 Antioch Paving E.R. Vine & Sons, Inc.
2/16/12 47 Collins Electrical Co. Joe's Food Mart Modesto
2/12/12 45 Collins Electrical Co. Joe's Food Mart Modesto




SHELL

2/9/12 (1)

$200.00

Site Diesel Fuel

47.630 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #319947

WELCOME
TO
SHELL
SALES RECEIPT
93 8684 889433
SHELL _
1238 CROWS LANDING R
MODESTO : !
Cha 95351

DATEBZ/89/712 11:42&“

INVOICE# 319947

AUTH# 889551
SHELL EHEC

ACCOUNT NUMBER

PERFORMANCE MECHANI

FPUMP PRODUCT %£/G
a3 DIES 54,199

GALLONS FUEL TOTAL
47.638 Hs260.08

THANK Y0U
HAVE A NICE DAY

S




SHELL

2/9/12 (2)

$200.00

Site Diesel Fuel

47.630 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #319954

(2)
WELCOME,
O\,
SHELL

SALES RECEIFT
93 884 889433

SHELL
1238 CROWS LANDING R

C
MODESTO
Ca 95351

DATEB2/689-12 11:494M
INVOICE# 319954
AUTH

8689471
SHELL EXEC

ACCOUNT NUMBER
PERFORMANCE MECHHNIl

FUMP PRODuUCT /G |
83 DIES %4.199

GALLONS  FUEL ToTAL
47.638 206,88

THANK vou
HAVE A NICE Day




SHELL

2/9/12 (3)

$18.31

Site Diesel Fuel

4.361 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #319962

e
(3D,
WELCOME™

TO .

SHELL
SAaLES RECEIPT
93 884 889433
SHELL
1238 CROWS LANDING R
MODESTO
Ca 95351

DATEBZ2/89/12 11:56AM
INVOICE# 319962
AUTH# 889845
SHELL EXEC
ACCOUNT NUMBER

PERFORMANCE HMECHANI

PUMP PRODUCT =46
a3 DIES %£4.199

GALLONS FUEL TOTAL

4.361 = % 18.31
%,
B

THANK you®
HAVE A NICE DAY




SHELL

2/17/12 (1)

$200.00

Site Diesel Fuel

46.959 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #330415

QN

WELCOME
TO
SHELL
SALES RECEIPT
93 8BB4 BE9423

SHELL
1238 CROMS LaMDING R
MODESTO
C& 96351

DATEB2/17712 2:19PM

INVOICE#® 3384195

AUTHH 817626
SHELL EXEC

ACCOUMT MUMBER

PERFORMANCE MECHANI

PUMP PRODUCT %576
&3 DIES =4 .259

GaLELEONS FUEL TOTAL
46.959 £288.0868

QUp(3- 23~ 40

THANK\¥0U
HAVE A MICE DRY




SHELL

2/17/12 (2)

$43.66

Site Diesel Fuel

10.251 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #330449

2D .\
Q&es«cf

WELCOME
TCO

SHELL
SRLES RECEIFT
S3 864 B89433
SHELL
1238 CROWS LANDING R
HMODESTO
ChA 95351

DATEB2-,17/12 2:26PHK

INVODICE# 338449
AUTH# 817983
SHELL EXEC
ACCOUNT NUMBER

FERFORMAMNCE MECHANI

PUMF FRODUCT £/G
B3 DIES 4,289

GCALLONS FUEL TOTaAL
ie.281 . % 43.66

Al R-23 U
THANK ., YOU
HAVE A MICE DaY



SHELL

2/24/12 (1)

$200.00

Site Diesel Fuel

46.959 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #338764

(1>

WELCOME
TO

SHELL
SARLES RECEIPT
S3 884 BE9433
SHELL
iZ238 CROWS LANDING R
MODESTO
Ch 95351

DARTEB2/24/12 1:48BPM
INVOICE# 338764
AUTH# 824473
SHELL EXEC
ACCOUNT NUMBER

PERFORMANCE MECHANI

PUMP PRODUCT /G
83 DIES =4 .259

GALLONS  FUEL TOTAL

\
46.959 \ %208.88

Al(3-723 -4 02
THANK YOU
HAVE A NICE Day




SHELL

2/24/12 (2)

$73.30

Site Diesel Fuel

17.210 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #338772

(22 \

WELCOME
TO
SHELL
SALES RECEIPT
93 @84 889433

SHELL
1236 CROWS LAMDING R
MODESTO
Ca 95351

DATEB2/24/12 1:47PW
INVODICE# 338772
AUTH# B24461
SHELL EXEC
ACCOUNT NUMBER

PERFORMANCE MECHANT

PUMP PRODUCT /G
g3 DIES £4 .259

GALLONS FUEL TOTAL

i7.218 £ 732.38
Ql3- 2% o2
THaAMEK YOU

HAVE & NICE DAY



E.R.VINE & SONS, nc. ;RS

Al CHECKS
v OoN
“ | D " ACCOUNT |C. CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494043
Phone: (209) 537-0723 Fax: (209) 537-1402
SGarhicTEo0an20 ACCOUNT # PERFO06328 DATE 02702712

SOLD TO: PERFORMANCE MECHANICAL SHIP TO:

PERFORMANCE MECHANICAL
P.O BOX 1516

T I D ALMOND PLANT
CROWSLANDING RD

PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # DUE DATE
012 MATT SILVEIRA

DELIVERY DATE LOCATION MEMO

FOR PRODUCT EMERGENGY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/02/12

CALL PERS, INC. - DAY ORNIGHT - 800-633-8253
'NO.OF  BULKOR : : ETIETE ; '
PKG'S  PKG.SEZE RO CTDEIVERER, | onpbereo | peuvERED

BUL GAl RED ULTRALOW SULFUR DIESEL 500 L
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

3457

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 l 55.000 55.00

FILL 1 GENERATOR

& 4 PORTABLE LIGHT LOCATIONS
FILL @ 3 DAILY

PO# REQUIRED

49575/ St l s
é&_;{/ﬁ&’ﬂﬁfﬂ/&

PASTDUE AFTER 03703712 - It account is unpaid within time permitted, customer agrees to pay interest at 18.00

PERYEAR and attorney's fees If account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof,

ERRO?S IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAX NOTICE SELLERJHAS INCLUDED EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE. ANKJTAX OR FEE SUI Bﬂm DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DEUVERED 8Y (JIGNATURE IN FU RECEIVED IN GOCD ORDER /

.~ &




E.R.VINE & SONS, inc. []-WBee [
H
’ I:l'?gcoum C. CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494069
Phone: (209) 537-0723 Fax: (209) 537-1402
SG #HC-78-004520 ACCOUNT # PERFO06328 DATE 02/03/12
SOLD TO: PERFORMANCE MECHANICAL SHIPTO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD

PITTSBURG, CA. 94565 TURLOCK, CA.
PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE
012 MATT SILVEIRA 03/04/12

DELIVERY DATE LOCATION MEMO

001 FOR PRODUCT EMERGENGY (SPILL, LEAX, FIRE, EXPOSURE OR ACGIDENT)
CALL PERS, INC. - DAY OR MIGHT - 800-633-8253

"NO,OF ' BULKOR

BUL GA RED ULTRALOW SULFUR DIESEL L.{ G’ 3 ,_{S.--_?_
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY !
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR

CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 “1 55.000 55.00

FILL 1 GEN & 4 PORTABLE LIGHTS
FILL @ 3 PM DAILY - PER MIKE

PO# REQUIRED

LF?ZULS ij 5&{/0:4 £

—
N

j Eppla Jﬂ"lﬂ' ,_,.j'—'!\)"'—yq”{) |

(

PAST DUE AFTER 03/04/12 . If account is unpaid within time permitied, customer agrees to pay interest at 18.00

PERYEAR and attorney's fees if account is referred to an attorney for collection, The undersigned hereby states that he is authorized
to bind the principal to the terms herecf.

;-'TOTAL'P
ERRO?S IN PRIC//B, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAXNOTCE SELLER HAS INCLUDElzg? EXCLUDED m OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
S| INED T

TOTHIS SALE. ANY TAX OR FEE SUBSEQUENTLY D E APPLICABLE TO THIS SALE ANO NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.
DELIVERED BY tsmm‘ruwm i | REGEIVED IN GOOD ORDER

X A

s A
%74/)( ™ S /5{




E.-R.VINE & SDNS. INC. " INVOICE czzi:s
_ q D - Rcount [c.oamd
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494070
Phone: (209) 537-0723 Fax: (209) 537-1402
SEHHCTE004020 ACCOUNT # PERF006328 DATE 02/04/12

SOLD TO: PERFORMANCE MECHANICAL SHIP TO:

PERFORMANCE MECHANICAL
P.O BOX 1516

T I D ALMOND PLANT
CROWSLANDING RD

PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

02/05/12

012 MATT SILVEIRA

DELIVERY DATE LOCATION MEMO

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/04/712 CALL PERS, INC. - DAY ORNIGHT - 800-633-8253
NO.OF  BULKOR : ; JeaE ; ? ;
PKG'S  PKG.SZE 5 F PROWCT DE'-l\'EHED Toad SRl ORDERED | DELIVERED

BUL GA| RED ULTRALOW SULFUR DIESEL 500 | (b 2.457
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX

.092450
ENVIRONMENT COMPL .008970
FREIGHT FEE -040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 j, 55.000 55.00

FILL 1 GEN & § PORTABLE LIGHT LOC
FILL @ 3 - PER MIKE F

PO# REQUIRED

AV

Ll;q{,\’fs - f‘? ?‘a({of’!

ju.a{"gfu =13 ;;qf'on&

PAST DUE AFTER 03/05/12

: If account is unpaid within time permitted, customer a to pay interest at 18.00
FERYEAR and attorney's fees if account is referred to an attorney for collection. The undersi hereby states that he is authorized
to bind the principal to the terms hereof. -

ERRORS IN PRICE, EXTENSKON AND ADDITION SUBJECT TO CORRECTION.

TAXNOTICE SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TOTHIS SALE. ANY TAX OR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TDTHI-S WD NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVER! BY/ASIGNATURE | FULL) RECEIVE! RO
X f’\é’;fwdé L 2/‘//! v /2‘: ?/@\




E.R.VINE & SONS,; inc. R |- TBee |
2y ]:! e CHECKS
i S ACCOUNT |C. CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494102
Phone: (209) 537-0723 Fax: (209) 537-1402
SG #KHC-78-004920 ACCOUNT # PERFO06328 DATE 02/05/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL

P.O BOX 1516 T I D ALMOND PLANT

CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE
012 MATT SILVEIRA |Net 30 03/06/12

DELIVERY DATE LOCATION MEMO

02/05/12 FOR PRODUCT EMERGENGY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)

CALL PERS, INC. - DAY OR NIGHT - 800-633-8253
NO.OF  BULKOR '

_PKG'S . PKG.SIZE PRODUCT DELIVERED ; g iy ORDERED _DELI\!I’E.R_.EP_:' : FRICE e | .“I'"_'.?_”’_‘T
T BUL GA RED ULTRALOW SULFUR DIESEL s00| 72 3.usT
e DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY

TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NALlSS93

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA| WET HOSE FEE - PUMP CHARGE il 1 55.000 55.00
1 EA EA LABOR CHARGE x| 4 200.000 200.00

5
FILL 1 GEN & & PRTABLE LIGHT LOC
PER MIKE - PLZ DEL SUN

PO# REQUIRED

_'2_——-7: fﬁi‘\s
]ré«.@nc.ra'l‘ori{ allong

PASTDUE AFTER 03/06/12 . If account is unpaid within ti
PERYEAR and attorney's fees if account is referred to an attorney f
to bind the principal to the terms hereof.

ermitted, customer agrees to pay interest at 18.00
llection. The undersigned hereby states that he is authorized

ERRORS IN PRICE, EX FTENSION AND ADDITION SUBJECT TO CORRECTION.

TAX NOTICE SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS 1 ICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TOTHIS SALE. ANY TAX QR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SpE NP NOWCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVER [S|GN UF{E iN FULL} RECEIVED IN G RO
x O gl 1—/5fw /ﬁ@




E-R-VlNE & SDNS, INC. D-INH\!%LCE CASH

P
A
@3
L
B
]
T

oms=man

CHECKS
H D - Rcount [c. carp
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 4954103
Phone: (209) 5370723  Fax: (209) 537-1402
SEKHCR0820 ACCOUNT # PERFO06328 DATE 02/06/12
SOLD TO: PERFORMANCE MECHANICAL SHIPTO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

012 MATT SILVEIRA 03/07/12
DELIVERY DATE

LOCATION MEMO

FOR PRODUCT EMERGENCY {SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/06/12 CALL PERS, INC. - DAY ORNIGHT - 800-633-8253
| NO.OF - BULK'OR

PKG'S PKG.SIZE v ; PRODUCT DELIVERED ORDERED DELIVERED PRICE

BUL GA| RED ULTRALOW SULFUR DIESEL 500 l‘ﬁ‘ SﬁP
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PEMNALTY

TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TaX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 55.000 55.00

FILL 1 GEN & 4 PORTABLE LIGHT LOC
PER MIKE - PLZ DEL @ 3PM

PO# REQUIRED

-3701 ‘j’.:JS ‘f:a'r The /‘j“;‘zj
¥IB) sty for £he Lem ‘

PAST DUE AFTER 03/07/12 .If account is unpaid within time permitted, customer agrees to pay interest at 18.00

PERYEARand attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized ' TOTAL »
to bind the principal to the terms hereof. / : . |

ERRORSMRIGE EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TR NOTICE SEYLER HAS INCLUDED OFI

DED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVIOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TOTHIS SALE ANY TAX OR FEE S TLY DETERMINED TO BE APPLICABLE TO THIS-SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

ﬁl\‘fﬁ BY (SIGNATURE 0 FRECEIVED IN GOOD ORDER
W ///w/ F > — | o




E.R.VINE & SONS, inc. [ i o=

P
A
Y
M
E
N
T

CHECKS
ON
“ [l *ACCOUNT |c.caRD
-~ REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 INVOICE 494325
Phone: (209) 537-0723 Fax: (209) 537-1402
SORGICTENE ACCOUNT # PERFO06328 DATE 02/07/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD

PITTSBURG CA 94565 TURLOCK CA

PURCHASE ORDER NUMBER ROUTING # DUE DATE

012 MATT SILVEIRA 03/08/12

DELIVERY DATE LOCATION

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
001 CALL PERS, INC. - DAY OR NIGHT - 800-633-8253

PKG'S  PKG.SIZE ] : PRODUCT DELIVERED ORDERED DELIVERED

NO.OF BULKODR

BUL Gﬁ RED ULTRALOW SULFUR DIESEL . 178 3.557 633.15
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450 59.36
ENVIRONMENT COMPL 178 |.008970 1.60
FREIGHT FEE 178 |.040300 7.17
FED LUST 178 |.001000 0.18
1 EA EA WET HOSE FEE - PUMP CHARGE 1 55.000 55.00

FILL 1 GEN & 4 PORTABLE LOC
FILL @ 3 PER MIKE

* * % jnvoices edistributed and MAILED * * |*

PO# 183051

mstouEaFER  03/08/12

. If account is unpaid within time permitled, cuslomer agrees to pay interest at 18.00
PERYEARand attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is autharized 756.46
to bind the principal to the terms hereof.
' ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAXNOTICE SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE. ANY TAX OR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.
DELIVERED BY (SIGNATURE IN FULL) RECEIVED IN GOOD ORDER

X X




E.R.VINE & SONS, inc.

7 _THIS CASH
i INVOICE

S CHECKS
D - Rcout [c.camd
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494325
Phone: (209)537-0723  Fax: (209) 537-1402
SG #KHC-78-004920 ACCOUNT # PERFO06328 DATE 02/09/12
SOLD TO: PERFORMANCE MECHANICAL SHIPTO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.
PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

012 MATT SILVEIRA Net 30 03/10/12
DELIVERY DATE LOCATION

MEMO

001 FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE. EXPOSURE OR ACCIDENT)
CALL PEHS ING. - DAY OFI NIGHT - 800-633-8

NO.OF ‘BULKOR ‘| = =
'PKGS - PRa.SEE | . W PRODUCTDH.I\!ERE::

BUL GA| RED ULTRALOW SULFUR DIESEL 500 \7?) :-f {-"\7
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY 2l

TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES Tax .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE i ’ 55.000 55.00

FILL 1 GEN & 4 PORTABLE LOC
FILL @ 3 PER MIKE

PO# REQUIRED

l/if{n;_‘; B 1% 56

Grea~ (4O '5@:_\.

PASTDUE AFTER 03/10/12 . If account is unpaid within time permitted, customer agrees to pay interest at 18.00

PERYEAR and attorney's fees if account Is referred to an attorney for collection. The undersigned hereby states that he is authorized ()} B
to bind the principal to the terms hereof,

ERRORS IN|PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

] e
TAX NOTICE SELLER H4S INCLUDED OR EXCL D FEDERAL, STATE, OR LOCN.TJ\XES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TOTHIS SALE. ANY OR FEE SUBSEQUENTLY DET INED TO BE APPLIC}BLETO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERWT\UHE IN FULL) . RECEIVED IN GOOD ORDER Q ,_7 /0)\




E.R.VINE & SONS, inc. [T
“ b3 D " Egcoum C.CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494324
Phone: (209) 537-0723 Fax: (209) 537-1402
SG #KHC-78-004520 ACCOUNT # PERF0O06328 DATE 02/08/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.
PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

012 MATT SILVEIRA

DELIVERY DATE LOCATION MEMO

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/08/12 CALL PERS, ING. - DAY OR NIGHT - 800- 633 8253

PKGS  PKG.SEZE: s : PFIODU{:]T DEU\'EHED e & DRI?ERECI DELIVERED

INO.OF BULKOR

BUL GA| RED ULTRALOW SULFUR DIESEL 500 | |0 [ 3.56
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY

TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE AR 4 55.000 55.00

FILL AT 3
PER MIKE - PLZ DEL TUES

PO# REQUIRED

?;e./(‘l\,f
- b 5&-/“*-

PAST DUE AFTER 03/09/12 .If account is id within time permitted, customer agrees to pay interest at 18.00
PERYEAR and attorney's fees if account is referred t attorney for collection. The undersigned hereby states that he Is authorized
to bind the principal to the terms hereof.

TOTAL =

ERRORS IN T:‘F{lCE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAXNOTCE SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE. ANY TAX OB.FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED [N THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVE tSIGN.?FUHE IN FULC] / RECEIVED IN GOOD ORDER
E % N
e k/ /[,4 ‘i/& 1Z X
U]




: _THIS CAsH
| INVOICE

CHECKS

E.R.VINE & SONS,; inc.

R
E
G,
E
4
b
E.
D

D = ROCOUNT C.CARD
REMIT TQ: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494323
Phone: (209) 5370723 Fax: (209) 537-1402
5G #KHC-Te-004520 ACCOUNT # PERFO06328 DATE 02/09/12
SOLD TO: PERFORMANCE MECHANICAL SHIPTO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

012 MATT SILVEIRA 03/08/12

DELIVERY DATE LOCATION
FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
CALL PERS, INC.- DAY ORNIGHT - 800-633-8253

PRODUCT DELIVERED. : i DELIVERED PRICE

NO.OF BULKOR
| PKG'S ~ PKG.SZE )
BUL GA| RED ULTRALOW SULFUR DIESEL 500 |20 R <
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY ) (0>

TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TaxX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 2 [ 55.000 55.00

FILL 1 GEN & 4 PORTABLE LOC
FILL @ 3 PM
PER MIKE - PLZ DEL MON

PO# REQUIRED

L\jr.’":a H “1 3-:13
6—('}".-‘ f:-;&;\ jf‘\_‘

\

PASTDUE AFTER 03/08/12 I account is unpaid within time permitted, customer agrees 1o pay interest at 18.00
PERYEARand attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof. )

EF.ROF?S IN PRICEZEXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAX NOTICE: SELLER HAS IN{-LUDED OR EXCLUDED FED , OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE._ANY TAX FEE SUBSEQUENTLY D 0 TO BE AFPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BEILLED TO THE CUSTOMER AT A LATER DATE.

DELIVEREDEY M E IN FULL) RECEIVED IN GOOD ORDER.
[ReEceiveD W Q-G /2
Vi i — —




JTHIS CASH
_ INVOICE

\ CHECKS
] . ON
3 D ACCOUNT |C. CARD

E.I'-'I.VIE & SONS, inc.

REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494326
Phone: (209) 537-0723  Fax: (209) 537-1402
5G #KHC-78-004920 ACCOUNT # PERFO06328 DATE 02/.0'/ 2 ]
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
! CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER

183051

ROUTING #

012 MATT SILVEIRA

TERMS DUE DATE

03/10/12

DELIVERY DATE LOCATION

MEMO

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
. 02/¢8/712 001 012 LA CALL PERS, INC. - DAY OR NIGHT - 800-633-8253
1 ‘. E BULK ; AR % Sl e 4y L P ' SLTAY
NOJOF.L  BULKOR - PRODUCT DELIVERED ORDERED | . DELIVERED PRIGE

PKGS. PKG.SEE

BUL GA| RED ULTRALOW SULFUR DIESEL 500 | | (L0 2 Q(O)
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY ¢’
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 \ 55.000 55.00

FILL @ 3 PER MIKE

PO# REQUIRED

L;}fl}}}, 3 ?.;‘>j e/

o7 e
L g
&'ﬂ-r‘- -~ E AT

PASTDUE AFTER 03710712 . If account is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEAR and attorney's fees if account is referred to gn attorney for collection. The undersigned hereby states that he is authorized aipy:
to bind the principal to the terms hereof, ;

’ERRORS IN I%CE‘ EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAX NOTICE SELLER Fg INCLUDED OR EXCLUEEE-) FE}ERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE

TOTHIS SALE. ANY OR FEE SUBSEQU ERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED SIENATURE IN FULL)~ | RECEIVED IN GOOD ORDER P
/ o s /91
X (£ X O il
\‘____/"‘\ /
/
|




E.R.VINE & SONS, inc.

REMIT TO: 2825 Railroad Ave., Ceres, CA 95307
Phone: (209) 537-0723 Fax: (209) 537-1402
SG #KHC-78-004820
SOLD TO: PERFORMANCE MECHANICAL
P.O BOX 1516

| D JTHIS CASH
INVOICE
- CHECKS
y L ON
| D ACCOUNT |C. CARD
DELIVERY TICEKET 494327
ACCOUNT # PERFO06328 DATE 02/11/12

PERFORMANCE MECHANICAL
T I D ALMOND PLANT
CROWSLANDING RD

SHIP TO:

PITTSBURG, CA. 94565 TURLOCK, CA.
PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE
012 MATT SILVEIRA 03/12/12
DELIVERY DATE LOCATION MEMO
001 FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
[ CALL PERS, INC. - DAY oANIGHT - 800-633-8253
v 2 SS TSR ; thﬁ e =
RED ULTRALOW SULFUR DIESEL ; S‘.’ﬂ 7
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. ’
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT .
COMBUSTIBLE LIQUID - NAL1993
SALES TaAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 ’l- 55.000 55.00
FILL @ 3 PM PER MIKE
PO# REQUIRED
. 7 ” ({ QN
. 37;7{-1 ]5 22 ‘76"' S
I encie "[‘L'.( (5 § ca [/"} S
? YEA4 = ,‘_______.’-
T P 4 a\“i
-, # “~ y J
S
-
PASTDUE AFTER Og /12712 o ccountis unpaid within time permitied, customer agrees Lo pay interest at 1899
PERYEAR and attorney's fees if account is referred to an attorney for callection. The undersigned hereby states thal he is authorized
to bind the principal to the terms herzof. 5 ¥ MR
£RRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.
TAUNOTCE SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOGAL TAXES ON THIS INVDJCE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TOTHIS SALE. ANY TAX QF FEE SUBSEQUENTLY DETERMINED 7O BE APPLICABLE TO THIS SAL%E NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTGMER AT A LATER DATE.
DELIVE Y {smnwl.n RECEIVED ING %
’ ~
|X ¢ P S| ( | 2 X J
T 7 {’___f__/




B .ms CASH
: INVOICE

CHECKS

E.R.VINE & SONS; inc.

D_DN
| ACCOUNT |C. CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494543
Phone: (209) 537-0723 Fax: (209) 537-1402
BRI ACCOUNT # PERFO06328 DATE 02/12/12
SOLD TO: PERFORMANCE MECHANICAL SHIPTO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

DUE DATE

FOR PRODUGT EMERGENGY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
CALL PERS, INC. - DAY OR MIGHT - 800-633-8253

AMOUNT |

ROUTING #

012 MATT SILVEIRA

PURCHASE ORDER NUMBER

183051

MEMO

DELIVERY DATE | LOCATION
oo1

0 erovucrprvene
RED ULTRALOW SULFUR DIESEL z00| |1
DYED DIESEL FUEL. NON~-TAXABLE USE ONLY. PEIYALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR

CETANE INDEX, AND AROMATIC CONTENT .
COMBUSTIBLE LIQUID - NA19893

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 \ 55.000 55.00
1 EA EA LABOR CHARGE o B l 200.000 200.00

FILL 1 GEN & 5 PORTABLE LIGHT LOC
PER MIKE F - DEL @ 3 SUN

PO# REQUIRED

% ug‘n-\'ﬁ Du
S heen 138 Gallons

[bceel 40 Gallen®

PASTDUE AFTER 0\3 /13/12 .If account is unpaid within time permitted, customer agrees lo pay interest at 18.00
PERYEAR and attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof.

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

DED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
ABLE TO THIS SALE AMD NOT INCLUDED IN THIS INVOICE WILL BE BILLED TOTHE CUSTOMER AT A LATER DATE.

RECEIVED IN GOOD ORDER

X

TAX NOTCE: SELLER HAS IMCLUDED OR EXCLU

TOTHIS SALE. ANNTAX OR FEE SUBSEQUENTLY DEY‘EHMINEDTO BE APPLIC
DELIVERED %ﬂm IN FULL) % ) /}/




CASH

E.R.VINE & SONS, inc.

CHECKS
| C. CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494651
Phone: (209)537-0723  Fax: (209) 537-1402 .
$G #KHC-78-004820 ACCOUNT # PERFO06328 paTE 02/13/12
SOLD TO: PERFORMANCE MECHANICAL SHIF TO: PERFORMANCE MECHANICAL
P.0 BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

DUE DATE

03/14/12

ROUTING #

012 MATT SILVEIRA

PURCHASE ORDER NUMBER

DELIVERY DATE LOCATION :
FOR PROCUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)

CALL PERS, INC.- DAY OR NIGHT - 800-633-8253
ELI AMOUNT |

_ © prooUoToEVERED price
RED ULTRALOW SULFUR DIESEL ?_qu>
DYED DIESEL FUEL. NON-TAXABLE USE ONI ‘ |
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SU
CETANE INDEX, AND AROMATIC CONTENT.

COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 ( 55.000 55.00

PER MIKE

PO# REQUIRED

Lo ~Liphls-
[77- Gen

PASTDUE AFTER OL" /14/12 _1f account s unpaid within time permitted, customer agraes to pay interest at 18.00
PERYEAR and attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof.

ERRORS IN F’RIC/E, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TOTAL=>

)
OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF AAE APPLICABLE

TAY.NOTCE: SELLER HASJNCLUDED OR EXCLUDED FEDERAL, STATE,
OR FEE SUBSEQUENTLY BEFE TN'EB{O BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

PEAEPD,

DELIVERED BY (5 JR IM FULL) AECEIVED IN GOOD ORDER
% ( // ,_...)i/ -
X II: L X
' =~




E.R.VINE & SONS, inc. e [

\ CHECKS
ON
D ® ACCOUNT |C.CARD
‘ REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494652
Phone: (209) 537-0723 Fax: (209) 537-1402
SeinTr o ACCOUNT # PERF0O06328 DATE 02/14/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

TERMS | DUE DATE

03/15/12

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)”
CALL PERS, INC.- DAY OR NIGHT - 800-633-8253

PURCHASE ORDER NUMEBER ROUTING #

012 MATT SILVEIRA

DELIVERY DATE
02714712

LOCATION
001

MEMO

‘I';;’é?;' :}?;"5?_,; PRODUCT DELIVERED. | orperen | pELIVERED PRICE JAMGUNT
BUL GA| RED ULTRALOW SULFUR DIESEL 300 | 8% |2 <

DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY : ?7

TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR

CETANE INDEX, AND AROMATIC CONTENT.

COMBUSTIBLE LIQUID - NA1993
SALES TAX . 092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000

1 EA FaAl WET HOSE FEE - PUMP CHARGE 1 ‘ 55.000 55.00

ROUTED

PO# REQUIRED

AN 3\\‘-‘" -2 Gl
(yen~ V15

PASTDUE AFTER 03/15/12 . If account is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEARand attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof.

ERRORS IN F’I;{,[CE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAX.NOTICE SELLER HAS INCLUDED OR EXCLU DE?"EDEH +STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE

TOTHIS SALE. 4NY TAX OR FEE SUBSEQUENTLY MINED TQ'BE APPLICABLE TO THIS, SALE-AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED BY.SIGNATURE IN FULL) w#ﬂmﬂ FRECEIVED IN GOOD ORDER
\ - s .
£ 2 2SSt t
- X “md = S

X - »
\ [

=




P2 JTHIS CASH
INVOICE

E.R.IE & SNS, INC.

P . CHECKS
TE I:‘ * RCcount C.CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494653
Phone: (209) 537-0723 Fax: (209) 537-1402
SEHKHCR-0048R0 ACCOUNT # PERFO06328 DATE 02/15/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

012 MATT SILVEIRA 03/16/12

DELIVERY DATE LOCATION

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
CALL PERS, ING.- DAY ORNIGHT - 800-633-8253

. ' PRODUCTDE <65 RED |  DELIVERED |- | ¢ AmounT
RED ULTRALOW SULFUR DIESEL 2.0

DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENZ

TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - DPUMP CHARGE 1 55.000 55.00
PER MIKE
PO# REQUIRED ﬂu

oi‘d/
66-11\ 190 Gallons

S el tes A8 Call

PAST DUE AFTER 03/16/12 . ccountis unpaid within time permitied, customer agrees to pay interest at 18.00 m
PERYEAR and attorney's fees if account Is referred to an attorney for collection. The undersigned hereby states that he is authorized

to bind the principal to the terms hereof. I_T(J_TAL*;
ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAX.NOTCE SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE. ANY JAX OR FEE SUBSEQUENTLY D ERMINED JO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED BY ( URE IN FULL) RECEIVED IN GOOD ORDER
‘_-." ;
X i

AW 2://5?/32 X




E.R.VINE & SONS, inc.

: JTHIS CASH
: INVOICE

: CHECKS
£ D » RBcounT [c. cArD |
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494654
Phone: (209) 537-0723 Fax: (209) 537-1402
SG #KHC-78-004820 ACCOUNT # PERFO06328 DATE 02/16/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.0O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

DUE DATE

03/17/12

PURCHASE ORDER NUMBER ROUTING # TERMS

012 MATT SILVEIRA

DELIVERY DATE | LOCATION MEMO

02/16/12 001
NOLOF - BULKOR 2
PKG'S | . PKG.SIZE

EOR PRODUGT EMERGENCY (SPILL, LEAK, FIRE. EXPOSURE OR ACCIDENT)
CALL PERS, INC. - DAY ORNIGHT - 800-633-8253

DEUVERED |

PRODUCT DELIVERED 'OHDERED

RED ULTRALOW SULFUR DIESEL
DYED DIESEL FUEL. NON-TAXABLE USE ONLY.
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT .
COMBUSTIBLE LIQUID - NA1923

262

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE % | ) 55.000 55.00

PER MIKE

PO# REQUIRED
((HTS

(oot K

JZ- \ |w _T--{J—(‘&E\( L___.

PASTDUE AFTER Og /17/12 . If aceount is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEARand attorney's fees if account is referred to an attorney for callection. The undersigned hereby states that he is authorized (Y1
to bind the principal to the terms hereof.

ERRORS IF;J PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAY.NOTCE SELLER'HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ONTHIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TOTHIS SALE. A A% OR FEE SUBSEQUERTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT |NCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED JQTUFIE IN FULL) —') BECEIVED IN GOOD ORDER LQ
\ - ; iy & "
X b o _ X A |




£ L THIS CaASH
INVOICE

E.R.VINE & SONS, inc.

CHECKS
D - 2count [c camp N
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494655
Phone: (209) 537-0723 Fax: (209) 537-1402
SG #KHC-78-004920 ACCOUNT # PERFO06328 DATE 02717712
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # DUE DATE

012 MATT SILVEIRA

DELIVERY DATE LOCATION MEMO
FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/17/12 CALL PERS, INC. - DAY OR NIGHT - 800-633-8253

| PKG'S — PKGSZE. 2ok :

4] - -
BUL GA| RED ULTRALOW SULFUR DIESEL 300 LOD %, -
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TaAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE i \ 55.000 55.00

PER MIKE

PO# REQUIRED

pstoearER 03718/12  ytacountis unpaid within time permitted, customer agrees fo pay interest at 18.00
FERYEAR and atiorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof.

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION

R

TaX NOTCE: SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, GR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TOTHIS SALE. ANY TAX OR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED BY,-E‘S/!ENATURE 1N FULL) | RECEIVED I GCOD ORDER

’

g o - -~ 4
)(‘ '__,f'/{.’ff At - i/ (o x




E.R.VINE & SONS, inc.

THIS | CASH
“INVOICE -

_ CHECKS
. ON
ACCOUNT |c. CARD

REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494928

Phone: (209)537-0723  Fax: (209) 537-1402
SG #KHC-78-004920

A
E
G
E

)
4
E
B

ACCOUNT # PERFO006328 DATE 02 /19 /12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

183051 012 MATT SILVEIRA | Net 30 03/720/12

DELIVERY DATE LOCATION

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/19/12 CALLPERS. ING.-DAY ORNGHT - 800-633-8253

BUL GA| RED ULTRALOW SULFUR DIESEL 300 G?SL" 262Y
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY '
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR

CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 \ 55.000 55.00
1 EA EAl LABOR CHARGE 1 l 200.000 200.00

FILL: GEN & 5 PORTABLE LIGHT LOC
PER MIKE - PLZ DEL SUN

PO# REQUIRED

209 - Gen
o+ |{5kh

PAST DUE AFTER 03/20/12 - If account is unpaid within time permitted, customer agrees to pay interest at 1s8.00

PERYEAR and attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof. A

#RROHS IN PHIQ/

e b3 el < T

EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TR NOTECE SELLER H;j!ICLUDED OR EXCLUDED F TATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE

TOTHIS SALE. ANY T/ R FEE SUESEQUENTLY«O 9/'0 BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED BY (! AT WAE IM FULL) /_% RECEIVED IN GOOD ORDER
S A
» _Ix [4-H




et JTHIS CASH
| INVOICE

E.R.VINE & SONS; inc.

: u CHECKS
3 OoN
i D'hccoum C.CARD

REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 494930

Phone: (209) 537-0723 Fax: (209) 537-1402

SGAHCTE:004020 ACCOUNT # PERFO06328 DATE 02/21/12

SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # DUE DATE

012 MATT SILVEIRA 03/22/12

DELIVERY DATE LOCATION l MEMO

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
oo1 CALL PERS, INC. - DAY ORNIGHT - 800-633-8253
| PKG'S || PKG.STE

; PRODUCT DELIVERED AL NERE S ORDERED
BUL GA| RED ULTRALOW SULFUR DIESEL 300 18| 3,04
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

NOLOF ' BULKOR

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000

PER MIKE - PLZ DEL TUES

PO# REQUIRED

Gen A9% Gailoh=
Faite Lites 355&“’”’"7

PASTDUE AFTER 03/22/12 _If account is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEAR and atlorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the tlerms hereof. [

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAY.NOTICE: SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE. ANY TAX OR FEE SUBSEOUENT; DETERAMNED 70 BE APPLICABLE TO THIS SALE AND MOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

IGMATURE IN FULL) RECEIVED IN GOOD ORDER

?,:LINT-F'{?%Z:W : Val // Z

-

s




w3

E.R.VINE & SONS, inc.

e JTHIS CASH
: INVOICE

CHECKS

B
Al
e
E
N

I:l » XCouNT [C. cArD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 495265
Phone: (209) 537-0723 Fax: (209) 537-1402 .
SG #KHC-78-004320 ACCOUNT # PERFO06328 DATE 02/22/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # TERMS DUE DATE

012 MATT SILVEIRA |Net 30 03/23/12)

DELIVERY DATE LOCATION MEMO

FOR PRODUCT EMERGENGY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/22/12 mu. PERS. INC. - Dmr OH NIGHT - 800 633 8253

"NO/OF  BULKOR
“PKG'S - PKG.SEE ; A R T g T b i W VA e AT, :
BUL GA| RED ULTRALOW SULFUR DIESEL 300 / / '5, 7
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000

1 EA EA WET HOSE FEE - PUMP CHARGE 1 ] 55.000 55.00

PER ERNIE

PO# REQUIRED

5 L+es B0 3 Than 1t Y
G@V?e A7 5—0@&[

PAST DUE AFTER 03/23/12 . If account is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEAR and attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized
to bind the principal to the terms hereof.

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAXNOQTICE SELLEFI HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE. Y TAX OR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED N.ﬂTUHE N FULL) RECEIVED IN GOOD ORDER
s 2 221%  Ix
I




E.R.VINE & SONS, inc.

JTHIS CASH
| INVOICE
- CHECKS

K0 e = M )

| I:l % ggcoum C. CARD
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 495276
Phone: (209) 537-0723 Fax: (209) 537-1402
SG #KHC-78-004820 ACCOUNT # PERFO06328 DATE 02/23/712
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER

183051

ROUTING # TERMS

DUE DATE

03/24/12

012 MATT SILVEIRA

DELIVERY DATE
02/23/12

"HD.OF  BULKOR
\PKG'S PKG,SEZE

LOCATION
001

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACGIDENT)
CALL PERS, INC. - DAY OR NIGHT - 800-633-8253

AMOUNT

PRODUCT DELIVERER" ey |- oppereD | | DELVERED
- JEs ' P i '

RED ULTRALOW SULFUR DIESEL
DYED DIESEL FUEL. NON-TAXABLE USE ONLY.
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

2y

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000
1 EA EA WET HOSE FEE - PUMP CHARGE 1 55.000 55.00

PER MIKE - PLZ DEL THURS

PO# REQUIRED

PASTDUE AFTER 03/24/12 .If account is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEAR and attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized DYTL
to bind the principal to the terms hereof.

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

T
TAX NOTICE: SELLER HAS INCLUD! XCLUGED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE. ANY TAX OR FEEHL SEQUENLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED IGNATURE IpFULL) RECEIVED IN GOOD ORDER F
" ¥R
— S.




lEaFaaﬁflrﬂﬁE & SONS, inc.

REMIT TO: 2825 Raiiroad Ave., Ceres, CA 95307
Phone: (209) 537-0723 Fax: (209) 537-1402
5G #KHC-78-004220
SOLD TO: PERFORMANCE MECHANICAL
P.O BOX 1516

PITTSBURG, CA. 94565

PURCHASE GRPER NUMEER ROUTING #

DELIVERYDATE i . & _LOCATION

pmss { PRG/SIZE . B
RED ULTRALOW SULFUR DIESEL
DYED DIESEL FUEL. NON-TAXABILI
TAXABLE USE.
CETANE INDEX,
COMBUSTIBLE LIQUID -
SALES TAX
ENVIRONMENT COMPL
FREIGHT FEE
FED LUST

NA1993

FILL 1 GENERATOR & 5 LIGHT
STATIONS

ALSO FILL 1 AIR COMPRESSOR
1 EA WET HOSE FE£E -

ER PUMP CHARGE

PO# REQUIRED

5 mte Lites 47 Gal
Compeesver § Gal
Gen 50 Gol

i DRIR6 12

to bind the principal to the terms hereof.

MEETS EPA REQUIREMENTS
AND AROMATIC CONTENT.

. If account is unpaid within time permitted, customer agrees to pay interest at ;
PERVEARand attornay's fees if account is referred to an attorney for collection, The undetsigned hereby states thal he is authorized

s [ s CASH _
s El “INVOICE L
: |cHECKS 5
Dz
| sthOUNT e !"'AHD i
DELIVERY TICKET 495432
ACCOUNT # PERFO06328 DATE ©02/25/12

SHIPTO: PERFORMANCE MECHANICAL
T T D ALMOND PLANT
CROWSLANDING '

TURLOCK, CA.
TERMS 1i { DUE DATE

03/26/12

FOR PROCL CT EMERGENGY(SPIIJ.. LEAK, FﬁE EXPOSURE OR .ﬁDCIUEN‘D

CALL PERS, INC, - DAY GANIGHT - 800-633-8253

USE ONLY. PE

.092450
.008970
.040300
.001000

55.000

55.00

Than¥or

18.00

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORHECTION,

TO THIS SALE.

TAXNOTCE SELLER H&S INCLUDED OR EXCLU ED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFCAMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TAX O FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DETE.

DELIVERED B

X

ATURE IN FULL)

[ )

2501

X

RECEIVED IN G000 CRDER




E.R.VINE & SONS, inc.

1

REMIT TO: 2825 Railroad Ave., Ceres, CA 95307

Phone: (209) 5370723  Fax: (209) 537-1402

86 #KHC-78-0045820

ACCOUNT #

SOLD TO: PERFORMANCE MECHANTICAL SHIP TO:
P.O BOX 1516

PITTSBURG, CA. 94565

,PURCHASE ORDER NUMBER i ROUTING #

DELIVERY DATE
02 / 2 6 /12

1 EA EBA
1 EA E2

012 MATT SILVEIRA

{LOCATION

RED ULTRALOW SULFUR DIESEL
DYED DIESEL FUEL. NON-TAXABLE USE ON]
TAXABLE USE. MEETS EPA REQUIREMENTS
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

SALES TAX

ENVIRONMENT COMPL

FREIGHT FEE

FED LUST
FILL GENERATOR & 5 LIGHT STATIONS
FILI. 1 ATR COMPRESSOR (LARGE)
WET HOSE FEE - PUMP CHARGE
MISC
SUNDAY CHARGE

PO# REQUIRED

3 Nite Lite. A8 ﬁ’ﬂ/l
Compressor Full

Gén Fu-l/
#

FAST DUE AFTER 0

to bind the principal to

P g LTHIS CASH
Lac INVOICE
sl CHECKS
; _ON
'.= ACCOUNT |c. CARD
DELIVERY TICEKET - 4954 _3 3
PERFO06328 DATE 02/26/12

PERFORMANCE MECHANICAL
T I D ALMOND PLANT
CROWSLANDING RD
TURLOCK, CA.

DUE DATE

FOR PRODUCT EMERGENCY (SPILL LEAK, FIRE, EXPOSURE OR ACCIDENT)
CALL PERS, mc DAY OR NIGH'T - B0O0-633-8253

300 | - ?; ; 7&; 7
LY. PEN
FOR SULPHUR

.092450
.008970
.040300
.001000

1 \ 55.000 55.00

1 ) 200.000 200.00

3/27/12 . If account is unpaid within time permitted, customer agrees to pay

PERYEARand attorney's fees if account s referred to an attorney for collection. The undersigned hereby states that he Is authorized

the terms hereof.

interest at i8.00

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION

TAXNOTICE SELLER HAS INCLUDED OR EKC DED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE

TOTHIS SALE. s%Y TAX OR FEE SUEISEOU TLY DETEAMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IM THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIVERED ATURE IN FULL) ; / RECEIVED IN GOOD ORCER




\f‘

, THIS el
INVOICE | cHECKS

B
E.R.VINE & SONS, inc. Oy N

P
A
Y
M
3
N
T

vV [~ Vv
H v , ON
Ny ¥
REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 NUMBER
Phone: (209) 537-0723  Fax: (209) 537-1402 YEARS 1 .
SG #KHC-78-004220  |RS 637 # DIESEL  UV-77-94-00109 ACCOUNT NUMBER: DATE p/Z?/{Z
SOLD TO: SHIP TO: T«..f )

Pt mec.

PURCHASE ORDER NUMBER SALESMAN DUE DATE

DELIVERY DATE REFERENCE TRUCK NUMBER
FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
CALL PERS, INC. - DAY OR NiGHT - 800-633-8253
RULK O PRODUCT DELIVERED ORDERED | DELIVERED - AMOUNT

wil Ked Dyed Diese) Fuel e
g @f}?hzﬂ:hb)-é Lrguid N#I139% 1o 90 3,71

WEeT HisR Fee

Comgressor b9 Gallen

drt=" /
A tes 1) A 7};1 EM\)‘C"?FDL
2 Mite L1T€S L) Gal\loV
PAST DUE AFTER It account unpaid within time permitted, customaer agrees to pay interes! at SALES
PER ANNUM and attomey'’s fees | account is refemed to an attorney for collection. The undersigned hisrsby states thal he Is authorized to bind the TAX
) principal to the terms herect.
) ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION. OTA

TAX NOTICE: SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S
| INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE TO THIS SALE. ANY TAX OR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO
)j THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

: DELVERED BY A TURE IN FULL) a RECEIVED IN GOOD ORDER
~,
7Ot #/27),2. "

ORIGINAL




e —

E.R.VINE & SONS, nc.

‘

ey LTHIS CASH
| INVOICE

3 CHECKS
I 1.on
A ACCOUNT |C.CARD

[
A
&)
)
E
M
i

REMIT TO: 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 495483
Phone: (209) 537-0723 Fax: (209) 537-1402
SEARECTE IR ACCOUNT # PERFO06328 DATE 02/28/12
SOLD TO: PERFORMANCE MECHANICAL SHIP TO: PERFORMANCE MECHANICAL
P.O BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER ROUTING # DUE DATE

012 MATT SILVEIRA

DELIVERY DATE LOCATION MEMO

FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE OR ACCIDENT)
02/28/12 ool CALL PERS, INC. - DAY ORNIGHT - 800-833-8253

- NO.OF . BULKOR
PKG'S  PKG.SRZE |
BUL GA| RED ULTRALOW SULFUR DIESEL - 300 | &
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY ?‘b|7
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

‘PRODUCTDELIVERED . - | oroerep | DELWERED

SALES TAX -092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000

FILL: GENERATOR & 5 LIGHT STATIONS
1 NEW AIR COMPRESSOR

1 EA EA WET HOSE FEE - PUMP CHARGE 1 , 55.000 55.00
DELIVER TUESDAY 2/28

PO# REQUIRED

YO 501~ Bt Const

PASTDUEAFTER 03/29/12 - Ifaccount is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEARand attorney's fees if account is referred to an attorney for collection. The undersigned hereby states that he is authorized [} 1 D
to bind the principal to the terms hereof.

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAX NOTICE SELLER HAS :¥LUD ED OR ExCLu?ﬁuﬁ%.ﬁSTATE. OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
ETERMI

TO THIS SALE. ANY TaX FEE SUBSEQUENT D TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE,

DELIVERED BY (SIGNAT F\E IN FULL) Qy __| BECEIVED IN GOOD ORDER
P R
. "

L b f




E.R.VINE & SONS, inc.

] _THIS CASH
: INVOICE

P
A
¥
M
153
N-
" oo

CHECKS
ON
| D " ACCOUNT |C. CARD
REMIT TO; 2825 Railroad Ave., Ceres, CA 95307 DELIVERY TICKET 495488
Phone: (209) 537-0723 Fax: (209) 537-1402
Sl ACCOUNT # PERFO06328 DATE 02/29/12
SOLD TO: PERFORMANCE MECHANICAL SHIPTO: PERFORMANCE MECHANICAL
P.0 BOX 1516 T I D ALMOND PLANT
CROWSLANDING RD
PITTSBURG, CA. 94565 TURLOCK, CA.

PURCHASE ORDER NUMBER

| S205|

ROUTING #

012 MATT SILVEIRA

DUEDATE

03/30/12

DELIVERY DATE | LOCATION MEMO
- FOR PRODUCT EMERGENCY (SPILL, LEAK, FIRE, EXPOSURE DR ACCIDENT)
02/29/12 001 CALL PERS, INC.- DAY ORNIGHT - 800-633-8253
INO.OF/ " BULK OR! TRt i

© 1" PRODUCTDELVERED . ORDERED ' | | DELWERED AMOUNT

\PKGS | PKG.SIZE |

BUL GA| RED ULTRALOW SULFUR DIESEL z00| 8%
DYED DIESEL FUEL. NON-TAXABLE USE ONLY. PENALTY
TAXABLE USE. MEETS EPA REQUIREMENTS| FOR SULPHUR
CETANE INDEX, AND AROMATIC CONTENT.
COMBUSTIBLE LIQUID - NA1993

2. 81F

SALES TAX .092450
ENVIRONMENT COMPL .008970
FREIGHT FEE .040300
FED LUST .001000

1 EA EA WET HOSE FEE - PUMP CHARGE 1| 3 55.000 55.00

FILL GENERATOR & 5 LIGHT STATIONS

FILL 1 AIR COMPRESSOR

DELIVER WED 2/29

PO# REQUIRED

PASTDUE AFTER 03/30/12 .j}--aﬁunt is unpaid within time permitted, customer agrees to pay interest at 18.00
PERYEAR and attorney's fees if account s referred to an attorney for collection. The undersigned hereby states that he is authorized Y1 A
1o bind the principal to the terms hereof.

ERRORS IN PRICE, EXTENSION AND ADDITION SUBJECT TO CORRECTION.

TAY.NOTICE: SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES CNTHIS INVODICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEF ARE APPLICABLE
TO THIS SALE, ANY TAX QR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVIOICE WILL BE BILLED TO THE CUSTOMER AT A LATER DATE.

DELIUESWIISIGN}QW‘UH‘? FULL) I / RECEIVED IN GOOD ORDER
- 4116
X el A 3&*“{{ (2 X




E.R.VINE & SONS, inc. FUEL MANAGEMENT REPORT

CFN REPORT DATE: 01/31/12
2825 Railroad Ave. - Ceres, CA 95307 7 DUE DATE: 02/15/12
RETURN SERVICE REQUESTED TOTAL AMOUNT DUE: $909.71
; o
INVOICE NUMBER: 2z0021 _';
ACCOUNT NUMBER:  ANTIO07929
39.ER013112.D11 : ER Vine & & : :
L vine ons, Inc.
é'g?gﬁé’ég ING CO ING 2825 Railroad Ave.
Ceres, CA 95307
) ANTIOCH CA 94509 IIIIllIIIlll|IilIIIIilillII|IIll"llllllllllllllllllll‘lH!I"

IR T R

Please make check payable to E.R. Vine & Sons, Inc.
Please datach at perforation and return upper portion with your payment

ACCOUNT: ANTIOO7929 INVOICE Z2Z0021 REPORT DATE 01/31/12 DUE DATE 02/15/12 PAGE: 1 of 1
':Vahl ; Slta - Location Date. Ttma Illsc Udumatar Prod Guantlty 2t Price FEIT SET SST ! ____THEH- Totals
Card 7053294 JOHN CICHOSZ !

0000000 002886 CERES - CA 01/17/12 11:85 00001101 SUPR 29.534 3.32900 5.40  10.54 3.28 0.29 117.83
0000000 002886 CERES - CA 01/19/12 08:11 00001101 REG 34.457 3.12900 6.31  12.30 3.64 0.34  130.41
0000000 002886 CERES - CA 01/24/12 12:42 00001101 REG 29,225 3.17900 6.35  10.43 3.13 0.29 112.11
0000000 000119 RIPON,CA 01/26/12 15:26 REG 81.143 3.191689 570  11.12 3.22 0.31 119.75
. 0000000 005684 ANTIOCH,CA 01/30/12 05:55 REG 31.870 3.18768 5.83  11.38 3.88 0.32 ! 128.00
Card 7053296 JOHN-RED DIESEL ONLY
0000000 002886 CERES - CA 01/17/12 11:40 00001101 DSLRE  39.995 3.48900 0.00 0.00  13.64 0.40 153.58
0000000 002886 CERES - CA 01/24/12 12:47 00001101 DSLRE  39.995 3.41900 0.00 0.00  13.36 0.40 150.50
0000000 005684 ANTIOCH,CA 01/30/12 08:01 pypepmmpessamerrremeaR S 046 S i0457 0.00 0.00 0.23 0.01 2.58
i Grand Totals..... 236.892 % 28.89  55.77  44.38 2.36 909.71
= I :
¥ Jﬂ?l
: *mm i
TOTALS BY DRIVER CARD f
7053294 JOHN CICHOSZ i | 28.89 5577  17.15 1.55 603.10
7053206, | JOHN-RED DIESEL ONLY ! § 0.0 0.00  27.23 i 0.8 306.61
Card Totals.............. ! ﬂ 28.59  55.77  44.38  12.86  909.71
: i
TOTALS BY STATE/FUEL i l
CA DSLRED i 0.00 0.00  27.23 0.81 306.61
CA REG | 23.19  45.23  13.87 1.26 485.27
CA SUPR i 5.40  10.54 3.28 0.28 117.83
State/Fuel Totals........ 28.59 55.77 44,38 2.36 809.71

TOTALS BY STATE
CA Excise Taxes
State Totals.............

236,892 . 28,59 55.77 44.38 2.36 808.7M
236.892 28.59 55.77 44 .38 2.36 908.71

Total Amount Due $909.71

el i i 'PAST DUE AFTER DUE DATE, ACCOUNT IS SUBJECT TO LOGK OUT AT THI .E'MTE"'”
ISC FEE&TAXES WILL BE ADDED TO UNIT PRICE WITH THE EXCEPTION OF STATE AND FEDERAL TAXES ON ALL

<ALL TAXES ARE ADDED TO THE UNIT PRICE ON ALL TRANSACTIONS OUTSIDE THE UN]TED STATES
- ERRORS IN PRICE, EXTENSION AND ADDITION ARE SUBJECT TO CORRECTION, i
- TAX NOTICE: SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THiS iNVO!CE THAT TO! THE BEST OF SELLER'S 1NFORM.AT!ON KNOWLEDGE AND BEL!EF ARE :
“APPLICABLE TO THIS SALE: ANY TAX OR FEE SUBSEQUENTLY DETERMINED TO BE AF'PUGABLE TO TH!S SALE J\ND NOT INCLUBED IN THlS iNVOICE WILL BE BILLED TO THE CIJSTOM._FI ATA
LATER DATE. i

- IF ACCOUNT REMAINS UNPAID BY DUE DATE, CUSTOMER AGREES TO PAY INTEREST AT _. 8"‘1: F‘EFI ANNUM AND ALL HEASONJ\BLE AT!'ORNE‘I‘"S FEES IF COLLECTION IS REQUIHED

E.R. Vine & Sons, Inc. - 2825 Railroad Ave. - Ceres, CA 95307 - Phone : (209) 537-0723 FAX : (209) 537-1402




WELCOHE

TPO6624164-001
JOE'S FOOD HART
4955 CROWS LANDING R

MODESTO CA 9535
DATE 82/16/12
TIHE 7:18 AnH

AUTHH 965519
UEHICLEH® 86321
ODOHMETER 3954

WEN

PUMP PRODUCT PPG
18 DIES $4.299

GALLONS TOTAL
h6.522 $200.60
THANK YOU

HAUE A NICE DAY

JOES FOOD MART
4955 CROWSLANDING RD
MODESTO CA 95358
VALERO GAS STATION

209-541-0195
TP06624164-001 JOE'S FOOD MART
4955 CROWS LANDING RD
MODESTO CA 95358

DUPLICATE QUTDOOR RECEIPT

DATE 02/22/12
TIME B:11 AM
AUTH# 214798
VEHICLE# 00321
ODOMETER 3954

WEX

PUMP PRODUCT PPG
1 DIES  $4.399

GALLONS TOTAL
45.465 $200.00

THANKS , COME AGAIN



Almond 2 Equipment On Site Ledger

New Equip. * Decal
Date: Line Equip. Type Manufacturer Equip. # Model# Engine Mod Engine Ser. # Family # Contractor HP Disp. Hrs. Tier Rental
3/10/2011 *8 |Broom Lay-Mor 13001-3038 |8HC V1505 AJ3467 AKBXL01.5BCD |PMI 46| 1.50] 90.1] 4 |Cresco
3/23/2011 *13 |Backhoe Carerpillar Owner 420D 3054 7BJ58204 1PKXL03.9AK1 Alcorn Excavating 93| 4.0 6566/ 1 |[Owner
4/4/2011 *17 |Extended Forklift JLG 1047648 10054 QSB4.5 45862694 8CEXL275AAG  [Collins Electrical 110] 4.3| 2220 3 [United rentals
4/25/2011 *23 | Personnel Cart Deere Owner HPX Gator 3TNEG8C-EJUV |CH300D024247 |[4YDXL0.78U3N |TID 18.2] 0.8 1369] 1 [Owner
5/10/2011 *26 |Compressor Caterpillar 0133-5142 |XAS-185CD7 |C2.2 G7L01653 8H3XL2.22L.84 PMI 450 22| 263 4
6/20/2011 *34 |Extended Forklift Caterpillar NM28176 TL1055 C4.4 44403232 8PKXL04.4NJ1 PMI 87.01 44 3 |Cresco
5/2/2011 *37 |Backhoe Caterpillar NM27938 430E 3514/2200 G4D26974 8PKXL04.4RG3 [PMI 100.0] 44 3 |Cresco
7/5/2011 *39 [Manlift Genie 12552-2506 |S-65 404D-22 750054 BH3XL2.22N4T  |PMI 50.0] 2.2 58| 4 |Cresco
7/18/11 *45 |Manlift Genie 12552-2507 |S-65 404D-22 749301 BH3XL02.22N4L |PMI 2.2 45| 4 |[Cresco
8/5/2011 *55 |Extended Forklift Carerpillar NM28827 TL1055 C4.4 44413022 BPXL04.4NJ1 PMI 87| 4.40 19] 3 |Cresco
8/29/2011 *62 [Manlift Genie 234703 Z-60/34 D2011-L-031 10646363 8DZXL03.1041 PMI 49| 2.3 4 |Sun Belt
9/9/2011 *64 |Compressor Sullivan 1331 D185Q 4024TF270C PE4024T045221 |5JDXL02.4074 Callins Electrical 26.8| 2.40f 1116] 2 |Owner
12/13/2011 | *73 |Skip Loader Deere 1040743 210LJ 4045HT054 PE4045L172167 |BJDXL06.8106 Antioch Paving Co. 98| 45 12| 3 |Pape
12/15/2011 | *74 |Manlift Genie 12503-3522 |S-40 404D-22 190363490 AH3XL2.22N4L  |PMI 50.00 2.2 300] 4 |Cresco
12/16/11 *75 |Welder Lincoln 10555-5033 |Vantage 500 |F4L2011 10307040 6DZXL03.1041 PMI 48.71 341 813] 2 |Cresco
1/25/2012 *76 |Manlift Genie 236190 860SJ D2011 LO4 10664492 8DZXL03.6081 Collins Electrical 62| 3.6] 1361| 4 |[SunBelt
1/30/2012 *77 |Light Standard Allmand 1065-2137 |NL 8 D905-BG-ES01 |6N2252 6KBXL01.3BCC |PMI 13.0] 0.9] 2782 2 |Cresco
1/30/2012 *78 [Light Standard Allmand 1065-2167 |NL 8 LDW 1003GE 5543592 7LBDL1.37SFO |PMI 13.4] 1.0] 2081 2 |Cresco
1/30/2012 *79 [Light Standard Allmand 1065-2160 |NL 8 D905-BG-ES01 |7F1877 7KBXL01.3BCC |PMI 13.0] 0.9] 2503 2 |Cresco
1/30/2012 *80 [Light Standard Allmand 1065-2182 |NL 8 D1105-BG-ET01 |8G6738 8KBZL01.5BCC |PMI 16.9] 1.10] 1815] 4 |Cresco
2/2/2012 *81 |[Light Standard Allmand 1065-2176 |[NL 8 LDW 1003GE 5566599 7LBDL1.37SFO  [PMI 13.4] 1.0] 2791 2 |Cresco
2/4/2012 *82 |Portable Generator Wacker Neuson [1045-5000 [G240 6068HF485T,U |PE6068L116441 |AJDXL06.8115 PMI 158| 6.80] 878| 3 |[Cresco
2/24/2012 *83 |High pressure pump [NLB Corp. 750 1030FDB-1  |QSC 46894714 8CEXLO505AAE [CTG 305| 8.30] 1748 3 [NLB Corp.
2/24/2012 *84 |[Compressor Sullair NR08680 900HAF-CAT |C9 JSC03884 7CPXL08.8ESK  [PMI 275| 8.8 3 |Petrson



Sam


Sam


Sam


Sam



Summary of Diesel Construction Equipment Mitigation Determinations

For month of : Feb-2012
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Lay - Mor Kubota
8 |Broom V1505 Yes 365 No N/A N/A N/A
8HC 46 HP ULSFO
Caterpillar Backhoe|Perkins ULSFO Alcorn
13 |420D C4.4 No 120 No N/A N/A N/A Excavating-Hardship
Exemption approved
JLG Cummins
17 |Extended Forklift QSB4.5 Yes 120 No N/A N/A N/A
QSB4.5 ULSFO
Deere Yanmar Co. Exempt
23 |Personnel Cart 3TNE68C-EJUV No 305 No N/A N/A N/A Less than 50 HP
HPX Gator 18.2 HP ULSFO
Caterpillar IHI Shibaura
26 |Compressor C2.2 Yes 150 No N/A N/A N/A
XAS-185CD7 45 HP ULSFO
Caterpillar Perkins
34 |Extended Forklift C44 Yes 90 No N/A N/A N/A
TL1055 87 HP ULSFO
Caterpillar Perkins
37 |Backhoe C4.4 Yes 110 No N/A N/A N/A
430E ULSFO
Genie Ihi Shibaura
39 ([Manlift 404D-22 Yes No N/A N/A N/A
S-65 50 HP ULSFO
Genie Ihi Shibaura
45 (Manlift 404D-22 Yes No N/A N/A N/A
S-65 50 HP ULSFO
Caterpillar Perkins
55 |Extended Forklift C44 Yes No N/A N/A N/A
TL1055 87 HP ULSFO
Genie Deutz AG
62 [Manlift D2011-L-031 Yes No N/A N/A N/A
Z-60/34 49 HP ULSFO
Sullivan John Deere Exempt
64 |Compressor 4024TF270C No 60 No N/A N/A N/A Less than 50 HP
D185Q 26.8 HP ULSFO




Summary of Diesel Construction Equipment Mitigation Determinations

For month of : Feb-2012
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Deere John Deere
73 |Skip Loader 4045HT054C Yes 30 No N/A N/A N/A
210LJ 84 HP ULSFO
Genie Ihi Shibaura
74 [Manlift 404D-22 Yes 31 No N/A N/A N/A
S-40 50 HP ULSFO
Lincoln Deutz AG Exempt
75 |Welder F4L2011 No 90 No N/A N/A N/A Less than 50 HP
Vantage 500 48.7 HP ULSFO
Genie Deutz AG
76 [Manlift D2011L04 Yes 30 No N/A N/A N/A
860SJ 60 HP ULSFO
Allmand Kubota Exempt
77 |Light Standard D905-BG-ES01 Yes 30 No N/A N/A N/A Less than 50 HP
NL 8 13 HP ULSFO
Allmand Lombardini Exempt
78 |Light Standard LDW 1003GE No 30 No N/A N/A N/A Less than 50 HP
NL 8 13.4 HP ULSFO
Allmand Kubota Exempt
79 |Light Standard D905-BG-ES01 No 30 No N/A N/A N/A Less than 50 HP
NL 8 13 HP ULSFO
Allmand Kubota
80 |[Light Standard D1105-BG-ETO01 No 30 No N/A N/A N/A
NL 8 16.9 HP ULSFO
Allmand Lombardini Exempt
81 |Light Standard LDW 1003GE No 30 No N/A N/A N/A Less than 50 HP
NL 8 13.4 HP ULSFO
Wacker Neuson Deere
82 |Portable Generator |6068HF485T,U Yes 30 No N/A N/A N/A
G240 152 HP ULSFO
NLB Corp. Cummins
83 [High pressure pump QSC Yes 14 No N/A N/A N/A
1030FDB-1 305 HP ULSFO
Caterpillar Caterpillar
84 (Compressor C9 Yes 20 No N/A N/A N/A
C9 275 HP ULSFO
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Diesel Engine Data Summary

For month of : Feb-2012
I JEngine Make & Model ]Engine Serial Number JEngine |Engine Engine |EPA/ARB mngine Operating Hrs. Exhaust Temp. ]Contractor
t Mfr. Displacement Rating |Conformity Available since last major
:1 Year (Liters) (HP) Date overhaul
Kubota
8 |Broom AJ3467 2010 1.5 46 HP | 12/22/2009 Tier 4 90.1 NA PMI
V1505
Caterpillar . i
13 |Backhoe 7BJ58204 2001 3.99 93 | 12/22/2001|  Tier 1 6566.2 NA fieom =xcavating Hardship
xemption approved
3054
Cummins
17 [QSB4.5 45862694 2008 4.5 110 | 12/19/2007 Tier 3 2220 NA Collins Electrical
Yanmar Co.
23 |Personnel cart CH3008D024247 | 2004 0.78 18.2 | 7/13/2004 Tier 1 1369.9 NA TID
3TNE68SC-EJUV Exempt less than 50 HP
IHI Shibaura
26 |Compressor G7L01653 2008 2.216 45 12/19/2007 Tier 4 263.2 NA PMI
Cc22
Perkins
34 |Extended Forklift 44403232 2008 4.4 87 3/17/2008 Tier 3 NA PMI
C4.4
Perkins
37 |Backhoe G4D26974 2008 4.4 3/17/2008 Tier 3 568 NA PMI
C4.4
Ihi Shibaura
39 |Manlift 750054 2010 2.216 12/27/2010 Tier 4 NA PMI
IHI Shibaura
45 [Manlift 749301 2011 2.2 12/27/2010 Tier 4 45 NA PMI
Perkins
55 |Extended Forklift 44413022 2007 4.4 87 12/21/2007 Tier 4 19 NA PMI
c4.4
Deutz
62 (Manlift 10646363 2008 2.33 49 1/16/2008 Tier 4 NA PMI
D2011-1.-031
John Deere
64 [Compressor PE4024T045221 2004 24 26.8 | 8/18/2004 No 1116 NA Collins Electrical
4024TF270C




Diesel Engine Data Summary

3 ® ~ —

Engine Make & Model

Engine Serial Number

Engine
Mfr.
Year

Engine
Displacement
(Liters)

Engine
Rating
(HP)

EPA/ARB
Conformity
Date

For month of :

Feb-2012

Tier 3 Engine
Available

Operating Hrs.
since last major
overhaul

Exhaust Temp.

Other Information

73

Deere
Skip Loader
4045HT054

PE4045L172167

2010

4.5

84 HP

12/6/2010

Yes

98

NA

Antioch Paving Co.

74

IHI Shibaura
Manlift
22

404D

190363490

2010

2.22

50 HP

1/26/2010

Yes

300

NA

PMI

75

Deutz
Welder
E41 2011

10307040

2004

3.1

48.7

12/30/2005

Tier 2

705

NA

PMI

76

Deutz
Manlift
D2011-1-04

10664492

2008

3.6

62

2/22/2008

Tier 4

1361

NA

Collins Electrical

77

Kubota
Light standard
D905-BG-ES01

6N2252

2005

13

12/30/2005

Tier 2

2782

NA

PMI

78

Lombardini
Light standard
LDW 1003GE

5543592

2006

1.02

13.4

12/26/2006

Tier 2

2081

NA

PMI

79

Kubota
Light standard
D905-BG-ES01

7F1877

2006

13

12/21/2006

Tier 2

2503

NA

PMI

80

Kubota
Light standard
D1105-BG-ET01

8G6738

2007

1.1

16.9

6/18/2007

Tier 4

1815

NA

PMI

81

Lombardini
Light standard
LDW 1003GE

5566599

2006

1.02

13.4

12/26/2006

Tier 2

2791

NA

PMI

82

Deere
Portable Generator
6068HF485T,U

PEG068L116441

2010

6.8

158

12/23/2009

Yes

878

NA

PMI

83

Cummins
High pressure pump
QscC

46894714

2008

8.3

305

12/14/2007

Yes

1748

NA

CTG

84

Caterpillar
Compressor
900HAF-CAT

JSC03884

2007

8.8

275

10/11/2006

Yes

NA

PMI
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#81

=== Culifornia Environmenual Provection Agency EXECUTIVE ORDER U-R-027-0076
/=AIR RESOURCES BOARD LOMBARDINI S.R.L. New Off-Road

Compression-lgnition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT 1S ORDERED AND RESOLVED: That the following compression-ignition engine and emission control system
preduced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all material respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
YEAR ENGINE FAMILY (iiters) FUEL TYPE (hours)
2007 7LBDL1.37SFO 1.028 Diesel 5000
SPECIAL FEATURES & EMISSION CONTROL SYSTEMS TYPICAL EQUIPMENT APPLICATION

. . - Loaders, Tractor, Dozer, Pump, Compressor,
Indirect Diesef Injection Generator Set, Other Industrial Equipment

The engine models and codes are attached.

The following are the exhaust certification standards (STD) and certification levels (CERT) for hydrocarbon (HC),
oxides of nitrogen (NOx), or non-methane hydrocarbon plus oxides of nitrogen (NMHC+NOx), carbon monoxide
(CO), and particulate matter (PM) in grams per kilowatt-hour (g/kw-hr}, and the opacity-of-smoke certification
standards and certification levels in percent (%) during acceleration (Accel), lugging (Lug), and the peak value from
either mode (Peak) for this engine family (Title 13, California Code of Regulations, (13 CCR} Section 2423):

RATED EMISSION EXHAUST (g/kw-hr) OPACITY (%)
e AT OORY HC | NOx | NMHC+NOx | CO PM | ACCEL | LUG | PEAK
19 <kW<37 | Ter2 STD | NA | NA 7.5 55 | .0.60 20 15 50
CERT | - - 4.8 24 | 026 2 2 4

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and
materials to demonstrate certification compliance with 13 CCR Section 2424 (emission control labels), and 13 CCR
Sections 2425 and 2426 (emission confrol system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

Executed at El Monte, California on this 2L = day of December 2006.

Annette Hebert, Chief
Mobile Source Operations Division



Sam
#81


#82

ew Off-Roa
/= AIR RESOURCES BOARD Compression-Ignition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT IS ORDERED AND RESOLVED: That the following compression-ignition engines and emission control systems
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all material respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
YEAR ENGINE FAMILY (iiters) FUEL TYPE ) (hours)
2010 AJDXL06.8115 45,68 Diesel 8000
SPECIAL FEATURES & EMISSION CONTROL SYSTEMS TYPICAL EQUIPMENT APPLICATION

Electronic Control Module, Direct Diesel Injection,
Turbocharger, Charge Air Cooler, Smoke Puff Limiter,
Exhaust Gas Recirculation

Loaders, Tractor, Dozer, Pump, Generator Set, Other
Industrial Equipment

The engine models and codes are attached.

The following are the exhaust certification standards (STD), or family emission limit(s) (FEL) as appiicable, and
certification levels (CERT) for hydrocarbon (HC), oxides of nitrogen (NOx), or non-methane hydrocarbon plus
oxides of nitrogen (NMHC+NOx), carbon monoxide (CO), and particulate matter (PM) in grams per kilowatt-hour
(g/kw-hr), and the opacity-of-smoke certification standards and certification levels in percent (%) during acceleration
(Accel), lugging (Lug), and the peak value from either mode (Peak) for this engine family (Title 13, California Code
of Regulations, (13 CCR) Section 2423):

RATED EMISSION EXHAUST (g/kw-hr) OPACITY (%)
s | erroon HC | NOx | NMHC+NOx | CO PM | ACCEL | LUG | PEAK
130<kW<225 |  Tier3 STD | NA | NA 4.0 35 | 020 20 15 50
225<KW <450 [ Tier3 STD | NA | NA 4.0 35 | 020 20 15 50
FEL - - 36 -~ 0.18 - - -
CERT | - - 34 06 | 012 7 2 14

BE IT FURTHER RESOLVED: That the family emission limit(s) (FEL) is an emission level declared by the
manufacturer for use in‘any averaging, banking and trading program and in lieu of an emission standard for
certification. It serves as the applicable emission standard for determining compliance of any engine within this
engine family under 13 CCR Sections 2423 and 2427.

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and
materials to demonstrate certification compliance with 13 CCR Section 2424 (emission control labels), and 13 CCR
Sections 2425 and 2426 (emission control system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

Executed at El Monte, California on this } S day of December 2009.

T Tt rov. asns

Annette Hebert, Chief
Mobile Source Operations Division
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N Ciifornia Environmental Prosection Agency EXECUTIVE ORDER U-R-002-0448
/2= AIR RESOURCES BOARD CUMMINS INC. New Off-Road

Compression-Ignition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT 1S ORDERED AND RESOLVED: That the following compression-ignition engine and emission control system
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all material respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
YEAR ENGINE FAMILY (liters) FUEL TYPE {hours)
2008 BCEXLOS505AAE 8.3 Diesel 8000
SPECIAL FEATURES & EMISSION CONTROL SYSTEMS TYPICAL EQUIPMENT APPLICATION

Direct Diesel Injection, Turbocharger, Charge Air Cooler,
Engine Control Module Crane, Loader, Tractor, Dozer, Pump and Compressor

The engine models and codes are attached.

The following are the exhaust certification standards (STD) and certification levels (CERT) for hydrocarbon (HC},
oxides of nitrogen (NOx}, or non-methane hydrocarbon plus oxides of nitrogen (NMHC+NOx), carbon monoxide
(CO), and particulate ratter (PM} in grams per kilowatt-hour (g/kw-hr), and the opacity-of-smoke certification
standards and certification levels in percent (%) during acceleration {Accel), lugging (Lug), and the peak value from
either mode (Peak) for this engine family (Title 13, California Code of Reguiations, {13 CCR) Section 2423):

RATED EMISSION EXHAUST {g/kw-hr) OPACITY (%)
POWER STANDARD
130 < kW < 450 Tier 3 STD N/A N/A 4.0 3.5 0.20 20 15 50
CERT - - 4.0 1.8 0.17 4 1 11

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and

materials to demonstrate certification compliance with 13 CCR Section 2424 (emission control labels), and 13 CCR
Sections 2425 and 2426 (emission control system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Qrder is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

Executed at Ei Monte, California on this day of December 2007.

‘ Wette Hebert, Chief

Mobile Source Operations Division
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== Californin Environmenial Protestion Agency ’ EXECUTIVE ORDER U-R-001-0304
/== AIR RESOURCES BOARD CATERPILLAR, INC. New Qff-Road

Compression-Ignition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the December 15, 1998 Settlement Agreement between the Air Resources Beard and the
manufacturer, and any modifications thereof to the Settiement Agreement;

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT IS ORDERED AND RESOLVED: That the following compression-ignition engine and emission control system
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in ali material respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
YEAR ENGINE FAMILY ({liters) FUEL TYPE (hours)
2007 7CPXL08.8BESK 8.8 Diesel 8000

SPECIAL FEATURES & EMISSION CONTROL SYSTEMS

TYPICAL EQUIPMENT APPLICATION

Direct Diesel Injection, Turbocharger, Charge Air Cooler . .
and Engine Control Module Tractor, Dozer, Generator and Industrial Equipment

The engine models and codes are attached.

The following are the exhaust certification standards (STD) and certification levels (CERT) for hydrocarbon (HC),
oxides of nitrogen {(NOx), or non-methane hydrocarbon plus oxides of nitrogen (NMHC+NOXx), carbon monoxide
(CO), and particulate matter (PM} in grams per kilowatt-hour {(g/kw-hr}, and the opacity-of-smoke certification
standards and certification levels in percent (%) during acceleration {Accel), lugging (Lug), and the peak value from
either mode {Peak) for this engine family (Title 13, California Code of Regulations, (13 CCR) Section 2423):

RATED EMISSION EXHAUST (gfikw-hr) OPACITY (%}
POWER STANDARD
130 < KW < 450 Tier 3 STD N/A N/A 4.0 3.5 0.20 20 15 50
CERT - - 3.7 3.1 0.15 16 3 24

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and
materials to demonstrate certification compliance with 13 CCR Section 2424 {(emission control labels}, and 13 CCR
Sections 2425 and 2426 (emission control system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
famity that are produced for any other model-year are not covered by this Executive Order.

i fhe
Executed at El Monte, California on this / / hI//’day October 2006.

- %&&%W

ette Hebert, Chief
obile Source Operations Division
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INTRODUCTION

The Almond 2 Power Plant (A2PP) is a nominal 174-megawatt (MW) facility consisting of three
General Electric Energy LM6000PG SPRINT natural gas-fired turbine generators and associated
equipment. The facility is located in the City of Ceres, Stanislaus County, California, on an
approximately 4.6-acre parcel adjacent to the existing 48-MW Turlock Irrigation District (TID)
Almond Power Plant.

The project site is north of the existing 48-MW Almond Power Plant, east of a WinCo
Supermarket distribution warehouse, south of a farm supply facility, and various industrial
facilities (mobile building distributor and drilling equipment storage laydown areas) are to the
east. The project address is 4500 Crows Landing Road, Modesto, California. Although the
address identifies the site in Modesto, it is located within the city limits of Ceres and is
approximately 2 miles south from the Ceres city center. Modesto is approximately 5 miles to the
north. The project site was previously used by WinCo as a borrow pit during construction of its
distribution center and was backfilled and graded in 2008 using commercially available fill. The
construction laydown and parking area is located adjacent to the western border of the site,
within the WinCo property. An approximately 6.4-acre parcel is being used for both
construction parking and laydown areas.

The A2PP will be interconnected to the TID transmission system via an approximately 1,110
foot long transmission line, which will extend south to the proposed Grayson Substation. The
project will also require that TID re-rate 2.9 miles of an existing 69-kV sub-transmission line
from the Almond Power Plant to the TID Crows Landing Substation that currently serves parts
of the cities of Ceres and Modesto as well as surrounding rural areas.

Process water will be obtained by tying in to the existing process water line for the Almond
Power Plant from the City of Ceres Wastewater Treatment Plant (WWTP). An existing well at
the southeastern corner of the Almond Power Plant property will provide Service water for the
facility. Potable water will be delivered to A2PP by a commercial water service.

Pacific Gas and Electric Company (PG&E) will design, construct, own, operate, and maintain a
natural gas pipeline that will be constructed in part to serve the A2PP project. The alignment for
PG&E’s Line DFM 7216-03 is approximately 11.6 miles long and generally extends in a
southerly direction from the existing Almond Power Plant boundary and joins with PG&E’s
existing natural gas pipeline, Line #215, at West Bradbury Road. In addition, a 1.8-mile-long
segment of Line #215 will be reinforced along Prune Avenue on the western side of the San
Joaquin River. This segment is referred to as the Reinforcement Segment. No work is planned
within or under the river or on its banks. All pipeline water crossings occur under or in TID’s
managed canal and drain system. The construction right-of-way (ROW) for the pipeline would
be 85 feet wide, and the permanent pipeline easement would be 50 feet wide. The pipeline
would be installed in a relatively shallow trench; however, to cross under the Harding Drain,
Crows Landing Road and other TID canals, drains, and improvement district canals and/or
pipelines, a trenchless construction method will be used (i.e., horizontal directional drill, jack
and bore or hammer bore) construction method will be used.



The project was designed to avoid significant adverse impacts to sensitive biological resources
to the furthest extent feasible. Protection measures were developed during informal and formal
consultation with local, state, and federal agencies to minimize unavoidable project impacts.
Project approval from the California Energy Commission (CEC) was on December 15, 2010 and
included conditions that must be monitored by the Designated Biologist (DB). The DB or
Biological Monitor (BM) will be available during all phases of construction to ensure
compliance with the mitigation measures outlined in the Biological Resources Mitigation
Implementation and Monitoring Plan (BRMIMP). The following report includes a summary of the
A2PP monitored biological activities for February 2012.



MONITORED MITIGATION MEASURES AND
PERMIT CONDITIONS

Mitigation measures for the A2PP project site were developed through consultation with the
California Energy Commission (CEC), and state and federal agencies. Documentation of
compliance with any conditions of the agency permits will be included in this section when
required on the project.

Conditions of Certification (COC)

All COC’s were in compliance for the month of February. The following COC’s BIO-5, BIO-6,
and BIO-7 were applicable compliance measures for the month of February 2012 and require
specific language to be included in each monthly compliance report. Therefore each is
addressed separately below.

BIO-5. States that every worker will attend and participate in the Worker Environmental
Awareness Program (WEAP) and the DB and/or BM make weekly site visits to insure
that BIO-5 was in compliance. During the month of February, the BM Victor Leighton
verified project compliance with BIO-5.

BIO-6. States that implementation of BRMIMP measures shall be reported in the monthly
compliance reports by the DB (i.e., survey results, construction activities that were
monitored, species observed). A written monthly report was prepared by the BM Victor
Leighton and DB Todd Ellwood for the month of February and identifies survey results
and construction activities (General Notes and Observations) and species observed
(Appendix A).

BIO-7. Addresses the implementation and application of biological impact and
avoidance measures, Best Management Practices (BMPs), Stormwater Pollution
Prevention Plan (SWPPP), and staking and flagging of exclusion zones of biological
resources. Also, every worker must participate in the WEAP and the DB and/or BM are
to make weekly site visits to insure that BIO-7 was in compliance. During the month of
February, the BM Victor Leighton verified project compliance with BIO-7.



SUMMARY OF SITE ACTIVITIES

This section provides a summary of February project activities and associated biological
monitoring. A cumulative wildlife species list is included in Appendix A. The BM Victor
Leighton provided oversight during the month of February and completed logs summarizing
activities, personal interactions, and observations made during each site visit. These logs are
available on request.

Power Plant Site Construction

A2PP site construction in February included electrical and gas yard work; installation of
structures associated with the three Selective Catalytic Reduction (SCR) Units; wire installation
for the three SCR units and associated facilities; continued work on the gas metering station; gas
compressor piping and equipment installation; underground grounding grid installation; final
earthwork elevation and base-rock grading; continued upkeep of sediment fence and SWPPP
measure installation; and maintenance of winterization BMP’s (for example, hydroseeding of
stormwater basins) and sediment fence for the A2PP site and Winco Foods property. A2PP
construction is approximately 85 percent complete to date. Monitoring and weekly site visits
were performed by Mr. Leighton as required within the COC’s to document permit compliance.

Worker Environmental Awareness Program

The Worker Environmental Awareness Program (WEAP) was developed exclusively for the
A2PP project. Program materials include a worker handbook, training video, posted speed limit
signs and sensitive species awareness supporting posters. As required by the COC BIO-5, all
new employees must attend the WEAP. A total of 33 personnel received WEAP training in
February at the A2PP site, with a cumulative total of 724 employees trained to date for the
overall project. The PMI Safety Supervisor keeps signed affidavits on file and Susan Strachan,
TID’s Compliance Project Manager, keeps PG&E’s WEAP training copies.



GENERAL DAILY NOTES AND OBSERVATIONS

During February the BM, Victor Leighton, covered daily and weekly project biological
oversight. The monitoring efforts are documented below. No wildlife issues or interactions
occurred for the month of February; therefore, there are no wildlife observations forms are
included with this report. Representative photographs are included in Appendix B.

On February 10t, BM Victor Leighton was on site to conduct a weekly inspection of the A2PP
site. The BM contacted key construction personnel during the site inspection to address any
issues or concerns at the time of the visit. No issues or questions were raised during these
interactions. Site work included interior controls and wiring for the three SCRs; dirt grading
between the existing power plant and A2PP SCR #1; grading and base-rock installation along
the western extent of A2PP; and security fence installation adjacent to the gas compressor
facility. A2PP construction was in compliance with all biological resources COCs. For
representative photographs taken on this day, please refer to Appendix B, Photos 1 through 4.

On February 16th, BM Victor Leighton was on site to conduct a weekly inspection of the A2PP
site. The BM contacted key construction personnel during the site inspection to address any
issues or concerns at the time of the visit. No issues or questions were raised during these
interactions. Site work included interior controls and wiring for the three SCRs; dirt grading
between the existing power plant and A2PP SCR #1; grading and base-rock installation along
the western extent of A2PP; and security fence installation adjacent to the gas compressor
facility. A2PP construction was in compliance with all biological resources COCs. For
representative photographs taken on this day, please refer to Appendix B, Photo 5.

On February 22nd, BM Victor Leighton was on site to conduct a weekly inspection of the A2PP
site. The BM contacted key construction personnel during the site inspection to address any
issues or concerns at the time of the visit. No issues or questions were raised during these
interactions. Site work included interior controls and wiring for the three SCRs; dirt grading
between SCR #1 and SCR #2; and final security fence installation near the gas compressor
facility. A2PP construction was in compliance with all biological resources COCs. For
representative photographs taken on this day, please refer to Appendix B, Photo 6.

For the week of February 27th biological monitoring will be documented in the March 2012
Monthly Compliance Report. In summary, no biological issues or concerns occurred during the
last three days of February 2012.



APPENDIX A

Cumulative Wildlife Species Observed In or Near
the Project Area




Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

BIRDS

American white pelican

Pelecanus erythrorhynchos

Pipeline route

Double crested cormorant

Phalacrocorax auritus

Pipeline route

Greater white-fronted goose

Anser albifrons

Fly over

Canada goose

Branta canadensis

Pipeline route

Mallard Anas platyrhynchos TID stormwater pond
Northern shoveler Anas clypeata Fly over
Lesser scaup Aythya affinis Fly over
Canvasback Aythya valisineria Fly over
Common merganser Mergus merganser Fly over

Ruddy duck

Oxyura jamaicensis

Pipeline route

White-faced ibis

Plegadis chihi

Pipeline route

Great blue heron

Ardea herodias

Pipeline route

Green heron

Butorides virescens

Pipeline route

Great egret

Ardea alba

TID pond

Snowy egret

Egretta thula

Pipeline route

Turkey vulture

Cathartes aura

Fly over

White-tailed kite

Elanus leucurus

Pipeline route

Northern harrier

Circus cyaneus

Pipeline route

Cooper’s hawk

Accipiter cooperii

Pipeline route

Sharp-shinned hawk

Accipiter striatus

Fly over

Red-shouldered hawk

Buteo lineatus

Pipeline route

Red-tailed hawk

Buteo jamaicensis

Project site and laydown areas Also Dark Morph
variety at Carpenter Rd and West Bradbury Rd

Swainson’s hawk

Buteo swainsoni

Pipeline route

American kestrel

Falco sparverius

A2PP and laydown areas

Peregrine falcon

Falco peregrinus

A2PP at Pipeline route

Merlin Falco columbarius Pipeline route
Sandhill crane Grus canadensis Fly over
Killdeer Charadrius vociferus A2PP and laydown areas

Blackneck stilt

Himantopus mexicanus

Pipeline route

American avocet

Recurvirostra americana

Pipeline route

Greater yellowlegs

Tringa melanoleuca

TID stormwater pond

Lesser yellowlegs

Tringa flavipes

Pipeline route

Long-billed curlew

Numenius americanus

Fly over

Least sandpiper

Calidris minutilla

Pipeline route

Wilson’s phalarope

Phalaropus tricolor

Pipeline route

Ring-billed gull

Larus delawarensis

Transmission line route

Herring gull

Larus argentatus

Transmission line route

California gull

Larus californicus

Transmission line route

Bonaparte’s gull

Larus philadelphia

Transmission line route

A-1




Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

Rock pigeon (Exotic)

Columba livia

A2PP and laydown areas

Mourning dove

Zenaida macroura

A2PP and pipeline route

Great horned owl

Bubo virginianus

Pipeline route

Anna’s hummingbird

Calypte anna

Pipeline route

Belted kingfisher

Ceryle alcyon

Pipeline route

Northern flicker

Colaptes auratus

Pipeline route

Nuttall’s woodpecker

Picoides nuttallii

Pipeline route

Black phoebe Sayornis nigricans Pipeline route
Say’s phoebe Sayornis saya Pipeline route
Western kingbird Tyrannus verticalis Pipeline route
Loggerhead shrike Lanius ludovicianus Pipeline route

Western scrub-jay

Aphelocoma californica

A2PP, canal, transmission line and pipeline route

Yellow-billed magpie

Pica nuttalli

Pipeline route

American crow

Corvus brachyrhynchos

A2PP, canal, transmission line and pipeline route

Common raven

Corvus corax

Pipeline route

Horned lark

Eremophila alpestris

Laydown areas and pipeline route

Tree swallow

Tachycineta bicolor

Pipeline route

Barn swallow

Hirundo rustica

Pipeline route

Cliff swallow Petrochelidon pyrrhonota Pipeline route
Marsh wren Cistothorus palustris Pipeline route
House wren Troglodytes aedon Pipeline route

American robin

Turdus migratorius

Pipeline route

Northern mockingbird

Mimus polyglottos

Laydown areas and pipeline route

European starling (Exotic)

Sturnus vulgaris

Canal, laydown areas, and pipeline route

American pipit

Anthus rubescens

A2PP Footprint

Yellow warbler

Dendroica petichia

Pipeline route

Lark sparrow

Chondestes grammacus

Pipeline route

Savannah sparrow

Passerculus sandwichensis

Pipeline route

Song sparrow

Melospiza melodia

Pipeline route

White-crowned sparrow

Zonotrichia leucophrys

A2PP, Canal and pipeline route

Red-winged blackbird

Agelaius phoeniceus

Pipeline route

Tricolored blackbird

Agelaius tricolor

Fly over

Brewer’s blackbird

Euphagus cyanocephalus

Pipeline route

Yellow-headed blackbird

Xanthocephalus
xanthocephalus

Pipeline route

Western Meadowlark

Sturnella neglecta

Pipeline route.

Brown-headed cowbird

Molothrus ater

Pipeline route

Blue grosbeak

Passerina caerulea

Pipeline route

House finch

Carpodacus mexicanus

Almond Power Plant and pipeline route

American goldfinch

Carduelis tristis

Pipeline route

House sparrow (Exotic)

Passer domesticus

Pipeline route

A-2




Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

MAMMALS

Audubon’s cottontail

Sylvilagus audubonii

Laydown areas and remains found and one killed
on A2PP

Black-tailed hair

Lepus californicus

A2PP

California vole

Microtus californicus

A2PP and laydown areas.

Botta’s pocket gopher

Thomomys bottae

A2PP (one dead and 3 live exposed during earth
moving activities)

California ground-squirrel

Spermophilus beecheyi

Pipeline route, transmission line

Mink

Mustela vison

Prairie Flower Drain

Striped skunk

Mephitis mephitis

Pipeline route

REPTILES

Western fence lizard

Sceloporus occidentalis

Pipeline route

Pacific gopher snake

Piuophis catenifer catenifer

A2PP laydown areas several killed on the A2PP
site

Western pond turtle

Emys marmorata

Harding Drain west of Crows Landing

* Indicates new observance or additional information
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Representative Site Photographs
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10/02/2012 01:42 PM

#1. View north of security fence-post installation on the west side of the gas
compressor facility.

10/02/2012 01:44 PM

#2. View northwest of stormwater retention basin properly functioning after rain
event

B-1



10402420112 01:47 PM

#3. A view east of the final dirt grading between SCR #1 and the existing Almond
Power Plant.

10/02/2012 01:48 PM

#4. A view south showing final grading and base-rock installation along the southern
edge of A2PP and western edge of the existing Almond Power Plant.

B-2



16/02/2012 01723;RM

#5. A view west of final grading and base-rock installation between the existing
Almond Power Plant (left side of photo) and SCR #2 (right side of photo).

227027200252 518RPM

#6. A view north of the security fencing installed west of the gas compressor facility.
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EXHIBIT 6

WEAP ACKNOWLEDGEMENT FORMS



Date feo A0

Almond 2 Power Plant Project

<

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit, This training is required for .
. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature

Qo Fostesr | A2e/Calert Qoos_ Fordlle

Fifteen signatures per page.




Date_| & < { : s

Almond 2 Power Plant Project

w

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit, This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company > Signature

T ae Ay
/ o,

Fifteen signatures per page.
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Date_/C D ©

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for

 all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature

i T
e

Fifteen signatures per page.



Date [eb A4, 201

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify thatyou have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training programn also includes
information on stormwater management as required by the State Water Resources

Control Board, as part of its General Construction Permit. This training is required for .
. all personnel working on the project site, transmission lines, gas pipeline, or gas

pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name | Company - Signature

Koyl leonario CCT & ' /{_,/

/ e

Ao euads et LN

Fifteen signatures per page.



Date

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature

( |EFE —OR! i LS TR

, ; —_— .8 A7 7 Ll 1 ,
o — / a7 i J f ) /P o }’ S ___./L,r‘ e

ANX KA, (AR LLS [ [
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Fifteen signatures per page.




Date

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name | Company - Signature

gy cokthos| /SUL Jirsh Ao

g

o
i

Fifteen signatures per page.



Date Fcb VI, 4O

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature

Yy x. C ottt § LT VL P A

i L C / X | il il

Fifteen signatures per page.



Date 1o >, @

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify thatyou have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature helow indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name | Company

- Signature ]
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on

Biological, Cultural, and Paleontological Resources and

Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,

cultural, and paleontological resources. . The training program alsd includes

information on stormwater management as required by the State Water Resources

Control Board, as part of its General Construction Permit. This training is required for .

- all personnel working on the project site, transmission lines, gas pipeline, or gas

pipeline reinforcement segment. Your signature below indicates that you understand

and shall abide by the guidelines set forth in the program materials.

/ Name __ Company TN - Signatwre _~
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Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

- all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature |
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Fifteen signatures per page.



-
i

Date Teh —+, 20! 2

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on

Biological, Cultural, and Paleontological Resources and

This is to certify that you have completed a mandatory
approved Worker Environmental Awareness Program
cultural, and paleontological resources. .
information on stormwater management as required
Control Board, as part of 1
. all personnel working on the

Stormwater Management

California Energy Commission
(WEAP) training on biological,
The training program also includes

by the State Water Resources
its General Construction Permit. This training is required for .
project site, transmission lines, gas pipeline, or gas

pipeline reinforcement segment. Your signature below indicates that you understand

and shall abide by the guidelines set forth in the program materials.
Name Company A _Signature
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EXHIBIT 7

PALEONTOLOGIC RESOURCES MONITORING
REPORT



TECHNICAL MEMORANDUM

Almond 2 Power Project (A2PP) Paleontological Resources
Monitoring of Construction Activities, February, 2012

PREPARED FOR: Susan Strachan, Strachan Consulting

Sarah Madams, CH2M HILL
PREPARED BY: W. G. Spaulding, Ph.D., Paleontological Resources Specialist (PRS)
DATE: March 1, 2012

Personnel On-Call for Paleontological Monitoring This Period:
Levi Pratt - Staff Paleontologist, Paleontological Resources Monitor (PRM)
Jaspal Saini - Senior PRM

Training Conducted This Month (PAL-4)

All construction and environmental personnel continue to receive the CEC approved
Paleontological Resources Awareness Module of Worker Environmental Awareness
Training prior to working on this project. In addition, a poster has been provided that shows
the stratum most likely to yield paleontological material in this project area.

Monitoring Conducted This Month (PAL-5)

Excavations have been completed in all paleontologically sensitive areas. Analysis of
isolated finds made during the excavation of the gas transmission line near Harding Drain
continues as the final components of the Paleontological Resources Report (PRR; PAL-7) for
this project are assembled.

Anticipated Future Activities

A draft PRR is planned to be available for internal review by the end of next reporting
period.

Comments, Issues or Concerns

No issues of concerns arose during this reporting period.
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SAFETY SUPERVISORS MONTHLY REPORTS



Performance Mechanical, Inc.

General Engineering Contractor
California License No.475516

i

An EMCOR Company

February 2012 Compliance Report

Prepared by: Fernando Cervera — Project Engineer

Project: Almond 2 Power Plant
4500 Crows Landing Road
Modesto, CA 91613

Project start date: February 28, 2011

Total TID and SSSAP trained

Hours of operation: 7 AM to 3:30 PM Monday thru Friday 33
Incident Status:
Status Near miss | First aid | First aid lost time | Recordables
February 2 0 0 0
YTD 7 6 0 0

02-14-12 Near Miss: Guard admitted he was focused on the pickup truck and was not paying
attention to other traffic. Forklift operator had a load on his forks, had limited visibility and stopped
only because the sound of the pickup truck horn; did not see the security guard walk in front of his
equipment. There are two gates in the fence of which one is normally kept closed. To protect the
guard from personally injury he was instructed not to stray beyond the normally closed gate and
maintain 720 degree awareness.

02-17-12 Incident: PMI PFF Raul Hernandez activated the fuel gas lube oil pump M-FG-02C circuit
breaker to the “ON” position and the Charger EVV-0-01B breaker tripped with some smoke from the
charger cabinet. He immediately turned off the fuel gas lube oil pump breaker and contacted Collins
Electric. Collins Electric ran a few tests on the wiring and determined activation of the lube oil
breaker was a coincidence with the battery charger breaker tripping. Except for utilizing the common
buss bar for both breakers, the lube oil circuit does not share the same wiring with the battery
charger. Collins electric LOTOed the AC/DC power supply to the battery charger and will have the
manufactures technical rep. inspect/analyze for root cause and damage.

Sacramento Office Corporate Office Los Angeles Office
6001 Midway Street 701 Willow Pass Road, Suite 2 17925 S. Broadway
Sacramento, CA 95828 Pittsburg, CA 94565 Gardena, CA 90248
(916) 421-4087 Ph, (888) 841-6156 Fax (925) 432-4080 Ph, (925) 432-4141 Fax (310) 327-3205 Ph, (310) 516~

0218 Fax
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02-25-12 Environmental: CCT was hired to laser clean (e.g. pressure wash) the inside of pipe for the
GCU compressors. Equipment and hose was set up, jet blast head was installed at the end of pipe
(other end of pipe was open) and when they started the water pump a mix of oil and water shot out
of the pipe spilling approx. 2 gals on the ground. Dirt was cleaned up and disposed of in accordance
to EPA standards. “Communication” and failure to inspect the inside of the pipe is the cause;
“Communication” was reviewed during the all hands meeting.

02-28-12 Near Miss: PMI employee was unbolting some pipe adjacent the hydraulic control unit
accumulator in CT 4 when some oil squirted out approx. 10 ft onto the concrete CT removal pad;
missed employee by 1 ft (no injury). Upon investigation the GE rep (Charles Simmons) stated the
transmission to the CT may have been overfilled and the system burped squirting out approx. 1 pt of
oil. A plastic bag was installed over the orifice immediately after the incident to prevent oil from
squirting. The following day (02-29-12) the same incident occurred and since there was a bag over
the orifice, oil did not squirt but streamed out of the orifice. NOTE: The CT unit is owned/under
control of GE. Concrete pad was cleaned up and absorbent pads for the same were disposed of in
accordance to EPA standards.

Man Hours: February hours: 14,592
Year To Date hours: 191,395

Project Status: Overall percent complete 95.2%

PMI, Mechanical 96.2%

OVERAA, Civil 100%

COLLINS, Electrical and Instrumentation 94.5%

APC, Site work 74%

Misc. Subs (insulation, paint, security, equipment, NDE, fence, etc.) 89.3%

Oriented contractors:

PMI — APC — Collins Electric — North Star — TRB — IEC — CH2MHILL — Overaa — Harris Rebar - Kleinfelder
- All Phase (security) — TID — Maxim Crane — GE — Quality Erectors - ETlI — Hotline Brand Scaffold —
Sheedy Crane Waukesha —Hanson Paint — HART — American Air Filters - Cot-Puritech -
Emerson/Chloride - Cosco Fire Farwest Corrosion — UEI - Lufkin Industries - FOSI/TID - Bayside
Insulation — Kobelco — Arrow -CCT

Safety Summary:

Since a new fence was installed near the lunch room evacuation was reviewed during the all
hands meeting. Fire department will be invited in since this will impair access to all new
constructed areas from A2PP; they will need to use the A1PP gate for emergency response. For all
other emergencies located West of this fence they will continue to use the A2PP main gate.

Sacramento Office Corporate Office Los Angeles Office
6001 Midway Street 701 Willow Pass Road, Suite 2 17925 S. Broadway
Sacramento, CA 95828 Pittsburg, CA 94565 Gardena, CA 90248
(916) 421-4087 Ph, (888) 841-6156 Fax (925) 432-4080 Ph, (925) 432-4141 Fax (310) 327-3205 Ph, (310) 516~

0218 Fax
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All Hands Meeting attended by all construction workers is held every Monday. Safety topics

discussed during the month of February included the following:

* Hand safety and “Operator” safety

* Signs...what do they mean and how they can be confusing.
Video on “Concrete Buffer Gone Wild”

* LOTO procedures - Construction information (hydro lasering)
"Be alert around moving equipment" — Evacuation

* Air blows to the fuel gas line - Speed limit for the site is 5 MPH -"Communication "

1. Safety results for the month:

All contractors:
Housekeeping!!!

APC:
JHA not completed
Metacarpal protection

Collins Electric:

Safety glasses not worn

Ladder not tied off

Lanyard tied off to conduit

Large ball of lead string left on stairs creating a tripping hazard
Parked forklift with forks raised

Inspection for JLG (manlift) not completed for the day

PMI:

(PF) Tied off to handrail in JLG

(PF) Speeding in golf cart

Additional containment needed for oil drums

All Steel Fence Erectors:

None

Overaa:

None

Cosco:

Sacramento Office Corporate Office Los Angeles Office

6001 Midway Street 701 Willow Pass Road, Suite 2 17925 S. Broadway

Sacramento, CA 95828 Pittsburg, CA 94565 Gardena, CA 90248

(916) 421-4087 Ph, (888) 841-6156 Fax (925) 432-4080 Ph, (925) 432-4141 Fax (310) 327-3205 Ph, (310) 516-

0218 Fax
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Employee not wearing safety glasses

Caltrol:
None

Sacramento Office
6001 Midway Street
Sacramento, CA 95828
(916) 421-4087 Ph, (888) 841-6156 Fax

Corporate Office
701 Willow Pass Road, Suite 2
Pittsburg, CA 94565
(925) 432-4080 Ph, (925) 432-4141 Fax
0218 Fax
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Los Angeles Office
17925 S. Broadway
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(310) 327-3205 Ph, (310) 516-



TRB Associates

I
HEALTH & SAFETY MONITORING Period 02/01/12-02/29/12

Monthly CEC Project Workers Safety Report
Project: Aimond Two Power Project 09-AFC-2
Report Period: February 2012

Prepared by Inspector of Record: Taner Pamuk

1. Executive Summary of the Workers Safety Management

%+ The contractor PMI continued to hold weekly safety tailgate meetings
« The contractor PMI's safety manager continued to perform daily walk-through
inspections

2. Field Condition and Observations

The CBO safety representative continued to bring observed safety concerns to the attention of
the project safety personnel and / or project personnel during the site visits of this month, and in
some cases on-spot corrections were made as necessary.

The amount of work force was reduced to approximately 50 people towards the end of this
month. No major discrepancies or violations were observed during the site visits of this month.
Behavior based safety issues were noted mostly regarding use of PPE (safety glasses) inside
the enclosed areas.

In one of the site visits of this month a confined space work activity was observed in which
personnel were planning to enter gas compressor's tanks. CBO safety approached the
contractor PMI's Safety Manager regarding the method of rescue due to size of opening and
accessibility (approachability) to the opening. A man-lift was used for access and served as a
platform for hole-watcher. The entrant was wearing a wristlet for the purpose of emergency
rescue (8 CCR 5158)

It is important to ensure that the all interval safety inspection of tools and equipment were done
as scheduled and faulty tools and/or equipment were taken out of service. It was noted that
some fire extinguishers were due for annually inspection. An observation was made in which
personnel were entering manholes (classified as non-permit required confined space). It was
noticed that the air monitoring device calibration date was due by 02.10.2012. CBO safety
representative informed the personnel about this condition and corrective action was taken
(personnel brought another device).

Page 1of 3



TRB Associates

HEALTH & SAFETY MONITORING

Pictorial summery of the site conditions

Period 02/01/12-02/29/12

Photo# 1 — Confined space at the gas
compressor

Photo# 2 — Grading work activities

3. Observed Unsafe Conditions and Corrective Actions Taken

Correction Required
Observed an employee walking on top of a
concrete truck’s chute

Standard

General Duty Clause 5(a)(1)

8 CCR 1510 (a)

Corrective Action Requested
Avoid unsafe behaviors and acts

RESOLVED

Correction Required

Observed an employee working on the basket
of a man-lift and he was not wearing body
harness and stepping onto midrail

* The man-lift was not running and basket was
not lifted

Standard

8 CCR 3648 (o)

Corrective Action Requested

Either use a ladder or adequately use the
man-basket

RESOLVED

Page 2 of 3




TRB Associates

I
HEALTH & SAFETY MONITORING Period 02/01/12-02/29/12

Correction Required
Observed several fire extinguishers with
expired annual inspections

Standard
8 CCR 1922 (a)(4)

IVONNY

=
32
H
¢

aaNN03d

JONVNILNIVN

Corrective Action Requested
Perform annual inspection

Open Item — New Extinguishers are on order

Page 3 of 3



104

TID - Almond 2 Power Plant Inspection Log

No. |Date Description of area of work: Comment(s) Signed off CBO Approval

1174 01/26/12|CTG #2 - Fuel Pipe Test Leaking valve

1175] 01/26/12|Storm Drain - System Inspection Visual Inspection Complete 01/26/12|Doug Simms
1176| 01/26/12|Misc Slabs adjacent to CTGs Patch in warehouse 01/26/12|Doug Simms
1177| 01/27/12|GSU #4 - Torque Fire Supports 01/27/12|Doug Simms
1178 01/27/12|GSU #3 - Torque Fire Supports 01/27/12|Doug Simms
1179] 01/27/12|Post Bases for Security - Holes 01/27/12|Doug Simms
1180 01/27/12|IST Instrument Air - Partial See Inspection Report 02/06/12|Doug Simms
1181] 01/27/12|Security Post Bases - Concrete 01/27/12|Doug Simms
1182| 01/30/12|GSU #2 - Torque Fire Supports 01/30/12|Doug Simms
1183] 01/31/12|PDC - Torque Terminations ELV #1,2 Each Section 8 Bolts 01/31/12|Doug Simms
1184| 01/31/12]Units #2,3,4 - Cooling Fans Grout Bases 01/31/12|Doug Simms
1185] 01/31/12]|Air Reciever - Pipe Support 4 Epoxy Anchors 01/31/12|Doug Simms
1186| 01/31/12|Catchbasin at Warehouse In Service Test 8" Drain 01/31/12|Doug Simms
1187] 02/02/12|Units #2,3,4 - Concrete Flatwork 02/02/12|Doug Simms
1188| 02/02/12]|FGC Fin Fans - Grout Supports 02/02/12|Doug Simms
1189] 02/02/12|PDC - Torque Terminations SST 1a,b 2a,b 02/02/12|Doug Simms
1190| 02/02/12|PDC - Torque Terminations Aux Transformers 1a,b 02/02/12|Doug Simms
1191] 02/02/12|PDC - Torque Terminations EMV 1a,b 02/02/12|Doug Simms
1192| 02/02/12]Anti Icing Skid Transformer Torque Terminations 02/02/12|Doug Simms
1193] 02/03/12|Unit #4 - Cables to Generator Brkr Torque Terminations 02/03/12|Doug Simms
1194| 02/03/12|Unit #3 - Cables to Generator Brkr Torque Terminations 02/03/12|Doug Simms
1195] 02/03/12|Unit #2 - Cables to Generator Brkr Torque Terminations 02/03/12|Doug Simms
1196| 02/03/12|FGC A,B,C -Cable Terminations Torque Terminations 02/03/12|Doug Simms
1197] 02/06/12|Units #2,3,4 - Concrete Flatwork Slab under tempering air 02/06/12|Doug Simms
1198| 02/06/12|Instrument Air - Serv. Test 02/06/12|Doug Simms
1199] 02/06/12|Unit #4 - DW Hydro Test 02/06/12|Doug Simms
1200| 02/07/12]|Unit #2,3 - DW Hydro Test 02/07/12|Doug Simms
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104

TID - Almond 2 Power Plant Inspection Log

No. |Date Description of area of work: Comment(s) Signed off CBO Approval
1201 02/09/12|RO System - In Service and Flush 02/09/12|Doug Simms
1202| 02/15/12|Anti-Icing Transformer - Platform 32 Anchor Bolts Epoxy 02/15/12|Doug Simms
1203| 02/21/12]|Fence Grnds @AP1 Gas Compressor Grnds o.k., 02/21/12|Lowell Brown
1204| 02/21/12]|GSU Jocky Pump 1/2" line @GSU2,3,4 Pneum. to 50psi/ 10 min.o.k. 02/21/12|Lowell Brown
1205 02/21/12|Security Conduits - S.E. corner Gate Conduits ok., repair grnd Req'd 02/22/12|Lowell Brown
1206| 02/23/12|Hydro AFES Lines at GSU #2, 3, & 4 Hydro's 200psi/2hr. o.k. * 02/23/12|Lowell Brown
1207| 02/23/12]|Bench Test 4" Gas Line for AP1 compr. Pneum to 1250 psi/ 10 min.o.k. 02/23/12|Lowell Brown
1208] 02/23/12|Grnds at east fence A2P Gas Compr. 0O.k., & repair to s.w. gate gnd 02/23/12|Lowell Brown
1209| 02/27/12|Warehouse - Trench Drain Forms 02/27/12|Doug Simms
1210] 02/27/12|GSU #2,3,4 - Deluge System Functional Test 02/27/12|Doug Simms
1211 02/27/12|CTG #3 - 3" Fuel Line Press. Test 02/27/12|Doug Simms
1212 02/28/12|CTG #2,3 - CO2 System Press. Test 02/28/12|Doug Simms
1213| 02/29/12|CTG #4 - CO2 System Press. Test 02/29/12|Doug Simms
1214] 03/01/12|Warehouse - Trench Drain Piping Connections 03/01/12|Doug Simms
1215
1216
1217
1218
1219
1220
1221
1222
1223
1224
1225
1226
1227
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EXHIBIT 9

COMPLIANCE MATRIX



Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-SC1 | Constr |Air Quality Construction Mitigation Manager (AQCMM): | The AQCMM shall not be terminated without written N/A If occurs TID 7/20111 8/4/11 Ongoing | The AQCMM and AQCMM delegates shall have full access to all areas of
(Part 2 of The project owner shall designate and retain an on-site | consent of the compliance project manager (CPM). construction on the project site and linear facilities, and shall have the
2) AQCMM who shall be responsible for directing and authority to stop any or all construction activities as warranted by
documenting compliance with conditions AQ-SC3, AQ- applicable construction mitigation conditions. ### The on-site AQCMM may
SC4 and AQ-SCS5 for the entire project site and linear delegate responsibilities to one or more AQCMM delegates.### Resume
facility construction. of Devin Chapman as alternative delegate AQCMM submitted on
7/20/11. Approved by CEC via email from Christine Stora on 8/4/11.

AQ-SC3 | Constr |Construction Fugitive Dust Control: The AQCMM shall Include in the MCR: (1) a summary of all actions taken to [N/A Each MCR Ongoing |Any deviation from the mitigation measures shall require prior CPM
submit documentation to the CPM in each the monthly [ maintain compliance with this condition; (2) copies of any notification and approval.
compliance report (MCR) that demonstrates compliance |complaints filed with the air district in relation to project
with mitigation measures outlined in AQ-C3. See construction; and (3) any other documentation deemed
Condition AQ-SC3 for list of dust mitigation necessary by the CPM and AQCMM to verify compliance
construction requirements. with this condition. Such information may be provided via

electronic format or disk at project owner's discretion.

AQ-SC4 | Constr [Dust Plume Response Requirement: The AQCMM or an |1) The AQCMP shall include a section detailing how N/A 1) Provide Ongoing |If step 1 and 2 fail to result in effective mitigation within one hour of the
AQCMM delegate shall monitor all construction activities |additional mitigation measures will be accomplished within info as per AQ original determination, the AQCMM or delegate shall direct a temporary
for visible dust plumes. See Condition AQ-SC4 for all |the specified time limits. 2) If there are visible dust plumes SC2; shutdown of the activity causing the emissions. The activity shall not restart
dust plume monitoring and mitigation requirements. |with the potential to be transported off the project site (as 2) until the AQCMM or delegate is satisfied that appropriate additional

defined in AQ-SC4) then the AQCMM or delegate shall Immediately, if| mitigation or other site conditions have changed so that visual dust plumes

implement the procedures outlined in AQ-SC4 for occurs will not result upon restarting the shutdown source. The owner/operator

additional mitigation measures. may appeal to the CPM any directive from the AQCMM or delegate to
shut down an activity, provided that the shutdown shall go into effect
within one hour of the original determination, unless overruled by the
CPM before that time.

AQ-SC5 | Constr |Diesel-Fueled Engine Control: The AQCMM shall submit | The project owner shall include in the MCR: (1) a N/A Each MCR Ongoing |Any deviation from the mitigation measures in AC-SC5 shall require prior
to the CPM, in the MCR, a construction mitigation report |summary of all actions taken to maintain compliance with CPM notification and approval.
that demonstrates compliance with mitigation measures |this condition; (2) a list of all heavy equipment used on
outlined in Condition AQ-SC5. See SC-5 for a two page |site during that month, including the owner of that
list of d tation and 1 measures equipment and a letter from each owner indicating that the
required. equipment has been properly maintained; and (3) any

other documentation deemed necessary by the CPM and

AQCMM to verify compliance with this condition. Info may
be provided via electronic format or disk at project owner's
discretion.

AQ-SC6 All  |The project owner shall submit to the CPM for review and| 1) Submit any proposed air permit modification to the N/A 1) Within 5d | TID/ Not Started
approval any modification proposed by the project owner | CPM within five working days of either: a) submittal by the of submittal or|Sierra
to any project air permit. The project owner shall submit |project owner to an agency, or b) receipt of proposed receipt;
to the CPM any modification to any permit proposed by | modifications from an agency. 2) Submit all modified air 2) Within 15d
the District or U.S. EPA, and any revised permit issued permits to the CPM within 15 days of receipt. of receipt
by the District or U.S. EPA, for the project.

AQ-2 All  [This Authority to Construct serves as a written certificate [No verification necessary N/A N/A
of conformity with the procedural requirements of 40 CFR
70.7 and 70.8 and with the compliance requirements of
40 CFR 70.6(c). [District NSR Rule]
AQ-3 Constr | Prior to operating with modifications authorized by this The project owner shall submit to both the District and SJVAPCD Prior to First | TID/ 1112 10/11/11 Submitted [TID to submit second Title V application (first application was
Authority to Construct, the facility shall submit an CPM the Title V Operating Permit application prior to Fire Sierra SJVAPCD submitted with ATC) prior to first fire. An air district inspection then
application to modify the Title V permit with an operation. 10/12/11 CEC must be scheduled. 10/11/11 submitted to SUIVAPCD. 10/12/11
administrative amendment in accordance with District submitted to CEC.
Rule 2520 Section 5.3.4. [District Rule 2520, 5.3.4]
AQ-7 Constr/ | The exhaust stack shall vent vertically upward. The The project owner shall make the site available for N/A N/A
Ops |vertical exhaust flow shall not be impeded by a rain cap |inspection by representatives of the District, ARB, and the

(flapper ok), roof overhang, or any other obstruction.
[District Rule 4102]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days

1
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-11 Constr/ | Commissioning activities are defined as, but not limited | No verification necessary N/A N/A
Startup [to, all testing, adjustment, tuning, and calibration
activities recommended by the equipment manufacturers
and the construction contractor to ensure safe and
reliable steady state operation of the gas turbine and
associated electrical delivery systems. [District Rule
2201]
AQ-13 | Startup/|Emission rates from the gas turbine system during the A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |commissioning period shall not exceed any of the events and monitoring records required shall be included later than 30d
following limits: NOx (as NO2) - 40.40 Ib/hr and 969.6 in the quarterly operation report (AQ SC8). following end
Ib/day; VOC (as CH4) - 8.41 Ib/hr and 201.8 Ib/day; CO - of calendar
40.00 Ib/hr and 704.6 Ib/day; PM10 - 2.50 Ib/hr and 60.0 quarter
Ib/day; or SOx (as SO2) - 1.56 Ib/hr and 37.4 Ib/day.
[District Rule 2201]
AQ-15 |Startup/|The total mass emissions of NOx, VOC, CO, PM10 and |A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops [SOx that are emitted during the commissioning period events and monitoring records required shall be included later than 30d
shall accrue towards the quarterly emission limits. in the quarterly operation report (AQ SC8). following end
[District Rule 2201] of calendar
quarter
AQ-16 | Startup/|During commissioning period, the owner or operator shall|A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |keep records of the natural gas fuel combusted in the events and monitoring records required shall be included later than 30d
gas turbine system on an hourly and daily basis. [District |in the quarterly operation report (AQ SC8). following end
Rule 2201] of calendar
quarter
AQ-30 |Startup/|Gas turbine system shall be fired on PUC-regulated The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |natural gas with a sulfur content of no greater than 1.0 and other fuel sulfur content source data shall be later than 30d
grain of sulfur compounds (as S) per 100 dscf of natural |submitted to the District and CPM in the quarterly following end
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)] operation report (AQ-SC8). of calendar
quarter
AQ-37 | Constr/ |A water injection system, a selective catalytic reduction |The project owner shall make the site available for N/A N/A
Ops |[(SCR) system and an oxidation catalyst shall serve this [inspection by representatives of the District, ARB, and the
gas turbine system. [District Rule 2201] Commission upon request.
AQ-38 | Constr/|The gas turbine engine and generator lube oil vents shall [ The project owner shall make the site available for N/A N/A
Ops |be equipped with mist eliminators or equivalent inspection by representatives of the District, ARB, and the
technology sufficient to limit the visible emissions from Commission upon request.
the lube oil vents to not exceed 5% opacity, except for a
period not exceeding three minutes in any one hour.
[District Rule 2201]
AQ-39 | Startup/|Source testing shall be conducted using the methods and| 1) The project owner shall submit the proposed source SJVAPCD 1) 15d prior | TID/ 1) 5/7112 In progress [ Source test scheduled to begin on May 22, 2012.
Ops |procedures approved by the District. The District must be [test plan or protocol for the source tests 15 days prior to source test Aeros  |2)
notified at least 30 days prior to any compliance source |the proposed source test date to both the District and date; 4/22/12
test, and a source test plan must be submitted for CPM for approval. 2) The project owner shall notify the 2) no later
approval at least 15 days prior to testing. [District Rule District and CPM no later than 30 days prior to the than 30d prior
1081] proposed source test date and time. source test
date
AQ-40 |Startup/|Source testing shall be witnessed or authorized by The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 5/7/12 In progress [ Source test scheduled to begin on May 22, 2012.
Ops |District personnel and samples shall be collected by a the source tests to both the District and CPM for approval source test Aeros

California Air Resources Board (CARB) certified testing
laboratory or a CARB certified source testing firm.
[District Rule 1081]

in accordance with condition AQ-39.

date

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-41 | Startup/|Source testing to measure startup and shutdown NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 712212 Not Started | CEM relative accuracy for NOx and CO shall be determined during startup
Ops |CO, and VOC mass emission rates shall be conducted shall be submitted to the District and CPM within 60 days of testing; Aeros and shutdown source testing in accordance with 40 CFR 60, Appendix F
before the end of the commissioning period and at least |of testing and according to a pre-approved protocol (AQ- 2) upon initial (Relative Accuracy Audit). If CEM data is not certifiable to determine
once every seven years thereafter. [District Rule 1081] [39). 2) Testing for startup and shutdown emissions shall operation; compliance with NOx and CO startup emission limits, then startup and
be conducted upon initial operation. 3) Testing for startup 3)Every 7 shutdown NOx and CO testing shall be conducted every 12 months. If an
and shutdown emissions shall be conducted at least once years annual startup and shutdown NOx and CO relative accuracy audit
every seven years. demonstrates that the CEM data is certifiable, the startup and shutdown
NOx and CO testing frequency shall return to the once every seven years
schedule.### Source test scheduled to begin on May 22, 2012.
AQ-42 | Startup/|Source testing to determine compliance with the NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 712212 Not Started | Source test scheduled to begin on May 22, 2012.
Ops |CO, VOC and NH3 emission rates (Ib/hr and ppmvd @ [shall be submitted to the District and CPM within 60 days of testing; Aeros
15% 02) and PM10 emission rate (Ib/hr) shall be of testing and according to a pre-approved protocol (AQ- 2) upon initial
conducted before the end of commissioning period and |39). 2) Testing for steady-state emissions shall be operation;
at least once every 12 months thereafter. [District Rules | conducted upon initial operation. 3) Testing for steady- 3) At least
2201 and 4703, 40 CFR 60.4400(a)] state emissions shall be conducted at least once every 12 every 12
months. months
AQ-43 | Startup/|The sulfur content of each fuel source shall be: (i) The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started | If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight
Ops |documented in a valid purchase contract, a supplier and other fuel sulfur content source data shall be later than 30d consecutive weeks, then the monitoring frequency shall be every six
certification, a tariff sheet or transportation contract, or  |submitted to the District and CPM in the quarterly following end months. If the result of any six month monitoring demonstrates that the fuel
(ii) monitored within 60 days after the end of operation report (AQ-SC8). of calendar does not meet the fuel sulfur content limit, weekly monitoring shall resume
commissioning period and weekly thereafter. [District quarter until compliance is demonstrated for eight consecutive weeks.
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and
60.4370(c)]
AQ-44 |Startup/|The following test methods shall be used: NOx - EPA The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 5/7/12 In progress [ Source test scheduled to begin on May 22, 2012.
Ops |Method 7E or 20 or CARB Method 100; CO - EPA the source tests to both the District and CPM for approval source test Aeros
Method 10 or 10B or CARB Method 100; VOC - EPA in accordance with condition AQ-39. date
Method 18 or 25; PM10 - EPA Method 5 (front half and
back half) or 201 and 202a; ammonia - BAAQMD ST-1B;
and O2 - EPA Method 3, 3A, or 20 or CARB Method 100.
EPA approved alternative test methods as approved by
the District may also be used to address the source
testing requirements of this permit. [District Rules 1081
and 4703, 40 CFR 60.4400(1)(i)]
AQ-45 | Startup/|Fuel sulfur content shall be monitored using one of the | The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |following methods: ASTM Methods D1072, D3246, and other fuel sulfur content source data shall be later than 30d
D4084, D4468, D4810, D6228, D6667 or Gas submitted to the District and CPM in the quarterly following end
Processors Association Standard 2377. [40 CFR operation report (AQ-SC8). of calendar
60.4415(a)(1)(i)] quarter
AQ-46 | Startup/|The results of each source test shall be submitted to the |The project owner shall submit the report of the source SJVAPCD Within 60d of |TID/ 5/7112 Not Started | Source test scheduled to begin on May 22, 2012.
Ops |District within 60 days thereafter. [District Rule 1081] test results to both the District and CPM within 60 days of testing Aeros
the last day of tests.
AQ-47 | Constr/ |A non-resettable, totalizing mass or volumetric fuel flow | The project owner shall make the site available for N/A TID N/A
Ops |meter to measure the amount of natural gas combusted [inspection by representatives of the District, ARB, and the

in the unit shall be installed, utilized and maintained.
[District Rules 2201 and 4703]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-48 | Constr/ [ The owner or operator shall install, certify, maintain, The project owner shall make the site available for N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup
Ops |operate and quality-assure a Continuous Emission inspection by representatives of the District, ARB and the conditions, CEMS results during startup and shutdown events shall be
Monitoring System (CEMS) which continuously Commission to verify the continuous monitoring system is replaced with startup emission rates obtained from source testing to
measures and records the exhaust gas NOx, CO and O2 |properly installed and operational. determine compliance with emission limits contained in this document.
concentrations. Continuous emissions monitor(s) shall
monitor emissions during all types of operation, including
during startup and shutdown periods, provided the CEMS
passes the relative accuracy requirement for startups
and shutdowns specified herein. [District Rules 1080,
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR
60.4345(a)]
AQ-49 | Constr/[The NOx and O2 CEMS shall be installed and certified in [ The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |accordance with the requirements of 40 CFR Part 75. CEMS audits demonstrating compliance with this later than 30d
The CO CEMS shall meet the requirements in 40 CFR condition as part of the quarterly operation report (AQ- following end
60, Appendix F Procedure 1 and Part 60, Appendix B SC8). of calendar
Performance Specification 4A (PS 4A), or shall meet quarter
equivalent specifications established by mutual
agreement of the District, the CARB, and the EPA.
[District Rule 1080 and 40 CFR 60.4345(a)]
AQ-50 | Constr/|The CEMS shall complete a minimum of one cycle of The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |operation (sampling, analyzing, and data recording) for ~[CEMS audits demonstrating compliance with this later than 30d
each 15-minute quadrant of the hour or shall meet condition as part of the quarterly operation report (AQ- following end
equivalent specifications established by mutual SC8). of calendar
agreement of the District, the CARB and the EPA. quarter
[District Rule 1080 and 40 CFR 60.4345(b)]
AQ-58 Constr/ | The exhaust stack shall be equipped with permanent The project owner shall make the site available for N/A TID N/A The sampling ports shall be located in accordance with the CARB
Ops |provisions to allow collection of stack gas samples inspection by representatives of the District, ARB, and the regulation titled California Air Resources Board Air Monitoring Quality
consistent with EPA test methods and shall be equipped |Commission upon request. Assurance Volume VI, Standard Operating Procedures for Stationary
with safe permanent provisions to sample stack gases Emission Monitoring and Testing.
with a portable NOx, CO, and O2 analyzer during District
inspections. [District Rule 1081]
AQ-71 Constr | The District has authorized to use SOx reductions to No verification necessary N/A N/A
offset emissions increase in PM10 at SOx/PM10
interpollutant offset ratio of 1.00. [District Rule 2201]
AQ-72 Constr | Disturbances of soil related to any construction, A summary of significant construction activities and SJVAPCD MCR Sam Ongoing

demolition, excavation, extraction, or other earthmoving
activities shall comply with the requirements for fugitive
dust control in District Rule 8021 unless specifically
exempted under Section 4.0 of Rule 8021 or Rule 8011.
[District Rules 8011 and 8021]

monitoring records required shall be included in the
construction monthly compliance report (AQ-SC3).

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days

4
3/15/12




Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-73 Pre- |Final Dust Control Plan - An owner/operator shall submit [ 1) The final Dust Control Plan shall be included within the |SJVAPCD 1) 30d prior to | Sierra 2/15/11 [11/18/2010 11/19/2010 | Submitted/ | Dust plan submitted to SJVAPCD by Sierra on 11/8/10. Plan
(Part 2 and| Constr/ |a Dust Control Plan to the APCO prior to the start of any |Air Quality Construction Mitigation Plan and submitted to earth moving; |(site 12/9/10 4/14/11 Ongoing |submitted to CEC on 11/18/10. Approved by the CEC via email from
30of 3) Constr | construction activity on any site that will include 10 acres [the District and CPM not less than 30 days prior to the 2) 10d prior to |/tline) 2/25/11 Dale Rundquist on 11/19/10. Dust plan conditionally approved by air
or more of disturbed surface area for residential start of any construction activity. 2) Written notification to earth moving [PG&E 3/29/11 district on Dec. 9, 2010. Copy of air district conditionally approval
developments, or 5 acres or more of disturbed surface air district w/in 10 days prior to earth moving; 3 )provide 3)InMCRs |[gas letter submitted to CEC on 12/16/10. Required info sent to air district
area for non-residential development, or will include names and contact info for all contractors and subs before pipeline on 2/16/11. 2/18/11 Final approval from Air District rec'd. 2/24/11 start
moving, depositing, or relocating more than 2,500 cubic |they start work at the site 4) A summary of significant of construction notification submitted to air district. 2/25/11
yards per day of bulk materials on at least three days. construction activities and monitoring records required SJVAPCD documentation sent to CEC. PG&E Dust plan submitted to
[District Rules 8011 and 8021] shall be included in the construction monthly compliance air district by PG&E on 3/28/11. Approved by Air District on 4/19/11.
report (AQ-SC3). PG&E plan submitted to CEC on 3/29/11. Approved by CEC on
4/14/11. Air District approval submitted to CEC on 5/6/11. Approved
by CEC on 5/9/11.
AQ-74 Constr |An owner/operator shall prevent or clean up any carryout | The project owner shall make the site available for N/A TID/ N/A
or trackout in accordance with the requirements of inspection by representatives of the District, ARB, and the PG&E
District Rule 8041 Section 5.0, unless specifically Commission upon request.
exempted under Section 4.0 of Rule 8041 or Rule 8011.
[District Rules 8011 and 8041]
AQ-75 All  |Whenever open areas are disturbed, or vehicles are The project owner shall make the site available for N/A TID/ N/A
used in open areas, the facility shall comply with the inspection by representatives of the District, ARB, and the PG&E
requirements of Section 5.0 of District Rule 8051, unless |Commission upon request.
specifically exempted under Section 4.0 of Rule 8051 or
Rule 8011. [District Rules 8011 and 8051]
AQ-76 All  |Any paved road or unpaved road shall comply with the The project owner shall make the site available for N/A TID/ N/A
requirements of District Rule 8061 unless specifically inspection by representatives of the District, ARB, and the PG&E
exempted under Section 4.0 of Rule 8061 or Rule 8011. |Commission upon request.
[District Rules 8011 and 8061]
AQ-77 Constr |Water, gravel, roadmix, or chemical/organic dust The project owner shall make the site available for N/A TID/ N/A
stabilizers/suppressants, vegetative materials, or other inspection by representatives of the District, ARB, and the PG&E
District-approved control measure shall be applied to Commission upon request.
unpaved vehicle travel areas as required to limit Visible
Dust Emissions to 20% opacity and comply with the
requirements for a stabilized unpaved road as defined in
Section 3.59 of District Rule 8011. [District Rule 8011 and
8071]
AQ-78 Constr |Where dusting materials are allowed to accumulate on | The project owner shall make the site available for N/A TID/ N/A
paved surfaces, the accumulation shall be removed daily |inspection by representatives of the District, ARB, and the PG&E

or water and/or chemical/organic dust
stabilizers/suppressants shall be applied to the paved
surface as required to maintain continuous compliance
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011 and limit
Visible Dust Emissions (VDE) to 20% opacity. [District
Rule 8011 and 8071]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-79 Constr |On each day that 50 or more Vehicle Daily Trips or 25 or | The project owner shall make the site available for N/A TID/ N/A
more Vehicle Daily Trips with 3 axles or more will occur  |inspection by representatives of the District, ARB, and the PG&E
on an unpaved vehicle/equipment traffic area, permittee |Commission upon request.
shall apply water, gravel, roadmix, or chemical/organic
dust stabilizers/suppressants, vegetative materials, or
other District-approved control measure as required to
limit Visible Dust Emissions to 20% opacity and comply
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011. [District
Rule 8011 and 8071]
AQ-80 Constr | Whenever any portion of the site becomes inactive, The project owner shall make the site available for N/A TID/ N/A
Permittee shall restrict access and periodically stabilize |inspection by representatives of the District, ARB, and the PG&E
any disturbed surface to comply with the conditions for a [ Commission upon request.
stabilized surface as defined in Section 3.58 of District
Rule 8011. [District Rules 8011 and 8071]
AQ-81 Constr/ |Records and other supporting documentation shall be A summary of significant operation and maintenance SJVAPCD Quarterly no [TID/ Not Started |Records shall be kept for one year following project letion that
Ops |maintained as required to demonstrate compliance with [events and monitoring records required shall be included later than 30d | PG&E results in the termination of all dust generating activities.
the requirements of the rules under Regulation VIl only |in the quarterly operation report (AQ SC8). following end
for those days that a control measure was implemented. of calendar
Such records shall include the type of control measure(s) quarter
used, the location and extent of coverage, and the date,
amount, and frequency of application of dust
suppressant, manufacturer's dust suppressant product
information sheet that identifies the name of the dust
suppressant and application instructions. [District Rules
8011, 8031 and 8071]
AQ-82 Constr/ | The owners and operators of each affected source and | The project owner shall make the site available for N/A TID N/A
Ops |each affected unit at the source shall have an Acid Rain [inspection by representatives of the District, ARB, and the
permit and operate in compliance with all permit Commission upon request.
requirements. [40 CFR 72]
BIO-1 Constr/ | Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the N/A 10d prior CH2 Not Started
(Part 2 of Ops specified info about the proposed replacement must be release or
2) submitted to the CPM at least ten working days prior to termination, if
the termination or release of the preceding Designated oceurs
Biologist. In an emergency, the project owner shall
immediately notify the CPM to discuss the qualifications
and approval of a short-term replacement while a
permanent Designated Biologist is proposed to the CPM
for consideration.
BIO-2 (part| Constr | Designated Biologist Duties: The project owner shall 1) Designated Biologist shall submit in MCR copies of all |CEC, CDFG, |1)in MCRs |CH2 MCR/ | The Designated Biologist may be assisted by approved biological monitors,
10f2) ensure that the Designated Biologist performs the written reports and summaries that document biological  |USFWS, if 2) within 24 Ongoing |but remains the contact for the project owner, the CPM, CDFG and
activities and duties outlined in BIO-2 during any site resources activities. 2) The Designated Biologist shall take hours, if take USFWS.
mobilization, ground disturbance, grading, construction, |notify the CPM, CDFG and USFWS of any project-related |CNDDB occurs;
operation, and closure activities. See BIO-2 for required |take of state or federally listed species within 24 hours. 3) 3) if sightings;
biologist duties and activities. Report sensitive species sightings to CA Natural Diversity 4) If occurs

Database (CNDDB) where appropriate. 4) Notify the
project owner and CPM of any noncompliance with any
biological resource condition of certification.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-3 (part| Constr |Additional Biological Monitor Selection: 3) If additional biological monitors are needed during N/A 3) 10d prior |CH2 2/25/11 3/1/2011 Ongoing for biological s Tom Davis and Daniel Weinberg were
20f2) construction, the specified information shall be submitted 1st day of 8/23/11 8/25/11 submitted to CEC by CH2MHill on 2/25/11. Bio Monitors approved by CEC
to the CPM for approval 10 days prior to their first day of monitoring; 8/29/11 8/30/11 ‘;:fbf“"i‘;'e'd"t‘;"(‘hza&2‘}2‘:qa:':r‘o‘\’,';|3é1r:gzs'7fﬁ“2‘:p‘:;f::‘a’; ockwaod
monitoring activities. 4) The Designated Biologist shall 4) After 9/1/111 9/7/111 8/25/11. Resumes for Beth Sorelli and Bridget Canty were submitted on
submit a written statement to the CPM confirming that the training 8/29/11. Approved via email from Christine Stora on 8/30/11. Resumes for
individual biological monitors have been trained, including Sophia Chang and Melissa Fowler were submitted on 9/1/11. Approved by
the date when training was completed. CEC via email from Christine Stora on 9/7/11.
BIO-4 All | Designated Biologist and Biological Monitor Authority: 1) The project owner shall ensure that the Designated N/A Immediately if |CH2 Ongoing |If required by the Designated Biologist and Biological Monitors, the project
The project owner's construction/operation managers Biologist or Biological Monitor notifies the CPM oceurs owner's construction/operation managers shall halt site mobilization,
shall act on the advice of the Designated Biologist and immediately (and no later than the following morning of ground disturbance, grading, construction and operation activities in areas
Biological Monitors to ensure conformance with the the incident, or Monday morning in case of a weekend) of specified by the Designated Biologist.
biological resources conditions of certification. See BIO-4|any non-compliance or a halt. 2) The project owner shall
for specific biologist duties. notify the CPM of the circumstances and actions being
taken to resolve the problem.
BIO-5 (part| Constr [ WEAP Reporting 3) The project owner shall provide in the Monthly N/A 3)InMCRs [Susan/C Ongoing |The signed training acknowledgement forms from construction shall be
3of4) Compliance Report the number of persons who have H2 kept on file by the project owner for a period of at least six months after the
completed the training in the prior month and a running start of commercial operation.
total of all persons who have completed the training to
date.
BIO-6 Constr |Biological Resources Mitigation Implementation and 3) Implementation of BRMIMP measures shall be reported | N/A 3)In MCRs; [CH2 4/20112 6/6/11 6/14/11 In progress [ BRMIMP Modifications: The project owner shall notify the CPM no less
(part 2 of Monitoring Plan (BRMIMP): in the MCRs by the Designated Biologist (i.e. survey 4) 30d after than five working days before implementing any modifications to the
2) results, construction activities that were monitored, construction approved BRMIMP. Any changes to the BRMIMP must be approved by the
species observed). 4) Within 30 days after completion of completion CPM before implementation. The project owner shall provide copies to any
project construction, the project owner shall provide to the modifications to the USFWS and CDFG for review and comment. Revised
CPM, for review and approval, a written construction BRMIMP adding Frac-Out Plan submitted 6/6/11. Revised BRMIMP
closure report. See BIO-6 for closure report approved by CEC on 6/14/11.
requirements.
BIO-7 Constr |Impact Avoidance Mitigation Features: The project 1) Implementation of the measures shall be reported in N/A 1) in MCRs; [CH2 4/20112 MCR/Not |All mitigation measures and their implementation methods shall be
owner shall incorporate all feasible measures that avoid |the Monthly Compliance Reports by the Designated 2) Within 30d Started [included in the BRMIMP
or minimize impacts to the local biological resources. See|Biologist. 2) Within 30 days after completion of project after
BIO-7 for specific requirements. construction, the project owner shall provide to the CPM, construction
for review and approval, a written construction termination
report identifying how measures were completed.
CUL-7 Constr | The project owner shall submit the final Cultural 1) Within 90 days after completion of ground disturbance |SHPO, 1) Within 90d |CH2 6/20/12 In progress [ Any agreements concerning curation will be retained and available for
(Part 1 of Resources Report (CRR) to the CPM for approval. The  |(including landscaping), submit the final CRR to CPM for |CHRIS, after audit for the life of the project. ### If the project owner requests a
2) CRR shall be written by or under the direction of the CRS|review and approval. If any reports have previously been |Curating completion of suspension of ground disturbance and/or construction activities, then a
and shall be provided in the ARMR format. The final CRR|sent to the CHRIS, then receipt letters from the CHRIS or [institution ground draft CRR that covers all cultural resources activities associated with the
shall report on all field activities including dates, times other verification of receipt shall be included in an disturb; project shall be prepared by the CRS and submitted to the CPM for review
and locations, results, samplings, and analyses. All appendix. 2) Within 90 days after completion of ground 2) Within 90d and approval within 24 hours (conflicts with verification, which allows
survey reports, Department of Parks and Recreation disturbance (including landscaping), if cultural materials after 30 days) of the suspension/extension request. The draft CRR shall be
(DPR) forms, data recovery reports, and any additional |requiring curation were generated or collected, provide completion of retained at the project site in a secure facility until ground disturbance
research reports not previously submitted to the copy of agreement with or other written commitment from ground and/or construction resumes or the project is withdrawn. If the project is
California Historic Resource Information System (CHRIS)|a curation facility. 3) Within 10 days after CPM approval, disturb; withdrawn, then a final CRR shall be submitted to the CPM for review and
and the State Historic Preservation Officer (SHPO) shall |the project owner shall provide documentation to the CPM 3) within 10d approval at the same time as the withdrawal request.
be included as an appendix to the final CRR. confirming that copies of the final CRR have been of CPM
provided to the SHPO, the CHRIS, and the curating approval

institution, if archaeological materials were collected, and
to the Tribal Chairpersons of any Native American groups
requesting copies.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CUL-8 Constr |For the duration of ground disturbance, the project owner |3) Monthly, until ground disturbance is completed, provide| N/A 3)in MCRs  [Susan/ On going [The training shall be prepared by the CRS, may be conducted by any
(Part 2 of shall provide Worker Environmental Awareness Program |in the MCR the WEAP Training Acknowledgement forms CH2 member of the archaeological team, and may be presented in the form of a
2) (WEAP) training to all new workers within their first week |of workers who have completed the training in the prior video. The CRS shall be available (by telephone or in person) to answer
of employment at the project site, along the linear month and a running total of all persons who have questions posed by employees. ### A sticker shall be placed on hardhats
facilities routes, and at laydown areas, roads and other |completed training to date. indicating that environmental training has been completed. ### The
ancillary areas. training may be discontinued when ground disturbance is completed or
suspended, but must be resumed when ground disturbance, such as
landscaping, resumes.
HAZ-1 All The project owner shall not use any hazardous Provide to the CPM, in the Annual Compliance Report, a |N/A In ACRs TID Not Started
material not listed in Appendix B of the Hazardous list of hazardous materials contained at the facility.
Materials Management section, or in greater quantities or
strengths than those identified by chemical name in
Appendix B, unless approved in advance by the CPM.
HAZ-2 Constr | The project owner shall revise and update the current At least 60 days prior to the start of commissioning of the |SCER-HMD |60d prior start | TID 11112 1/10/12 3/15/12 Complete |The timing of this condition has been changed to prior to
Hazardous Materials Business Plan (HMBP), Risk A2PP, the project owner shall provide a copy of a final of commissioning based on phone conversation and follow-up email
Management Plan (RMP), Spill Prevention, Control, and |updated HMBP, RMP, SPCC Plan, and the PSMP to the commissionin with Alvin Greenburg. ## HBMP and SPCC submitted to CEC on
Countermeasure Plan (SPCC Plan), and Process Safety (CPM for approval. g 1/10/12 with cover letter transmitting plan to County. Based on call
Management Plan (PSMP) and submit the revised plans with Beronia Beniamine on Jan. 4, 2012, the County will review the
to the Stanislaus County Environmental Resources plans when it conducts its A2PP inspection later this year. ###
Hazardous Materials Division (SCER-HMD) for review Approved via email from Bruce Boyer on 3/15/12.
and comment and to the CPM for review and approval.
HAZ-3 Constr | The project owner shall develop and implement a Safety | This plan shall be applicable during construction, N/A N/A TID Ongoing
(Part 2 of Management Plan for delivery of anhydrous ammonia commissioning, and operation of the power plant.
3) and other liquid hazardous materials by tanker truck. See
HAZ-3 for plan requirements.
HAZ-4 Constr | The project owner shall direct all vendors delivering 1) Provide this direction in a letter to the vendor(s) at least | N/A 1) 30d prior  |TID 2/20/12 2/24/12 Submitted [6/29/11 conversation between Susan Strachan and Alvin Greenberg.
(Part 1 of anhydrous ammonia to the site to use only tanker truck thirty (30) days prior to the receipt of anhydrous ammonia receipt of Alvin approved notification to vendors can be included in TID P.O.
2) transport vehicles which meet or exceed the on site. 2) At least 30 days prior to the start of anhydrous with vendors. Submittal provided to Bruce Boyer via email on
specifications of DOT Code MC-331. commissioning, submit to the CPM for review and ammonia; 2/24/12.
approval copies of the notification letter to supply vendors 2) 30d prior
indicating the transport vehicle specifications. commiss.
HAZ-5 Constr | The project owner shall direct all vendors delivering any |1) Consult with school district and obtain evidence of N/A 1) TBD; TID 2/20/12 2/24/12 Submitted | The project owner shall obtain approval of the CPM if an alternate route is
(Part 1 of hazardous material to the site to use only the route consultation for submittal to the CPM. 2) Send letters to 2) TBD; desired. The project owner shall also consult with officials of the Ceres
2) approved by the CPM. Trucks will travel on SR-99 to the vendors about time of day limitations, and route 3) 30d prior Unified School District regarding school bus schedules and shall prohibit
Crows Landing Road to the power plant site. Vendors restriction. 3) At least 30 days prior to the start of start of vendors through contractual language from transporting anhydrous
shall be prohibited from transporting anhydrous ammonia | commissioning of the A2PP, submit to the CPM for review commiss. ammonia to the site at times that would coincide with regular school bus

to the site at times that will coincide with regular school
bus traffic along Crows Landing Road.

and approval copies of a) notices to hazardous materials
vendors describing the required transportation route, b)
the contract with the anhydrous ammonia vendor
describing the time of day limitation on deliveries, and c)
evidence that officials of the Ceres Unified School District
have been consulted.

traffic along Crows Landing Road. Susan: Submittal of letters to the CPM
is for review and approval. Clarify if letter is to be sent to CPM for approval
prior being sent to the vendors.### Based on 6/29/11 conversation with
Alvin Greenberg, only chemicals transported in tank containers are
covered in the condition. Submittal provided to Bruce Boyer via email
on 2/24/12.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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HAZ-7 Constr | The project owner shall revise and update the existing 1) At least 30 days prior to the start of commissioning of  [N/A 1) 30d prior |CH2 2/16/12 11/22/11 Submitted | The project owner shall fully implement the security plans and obtain CPM
(Part 1 of site-specific operations security plan and make it the A2PP, notify the CPM that a revised and updated site- commiss. SAC approval of any substantive modifications to those security plans. The CPM
2) available to the CPM for review and approval. The project| specific operations site security plan is available for review may authorize modifications to these measures, or may require additional
owner shall continue to implement existing site security [and approval. measures such as protective barriers for critical power plant components—
measures that address physical site security and transformers, gas lines, and compressors—depending upon circumstances
hazardous materials storage. The level of security to unique to the facility or in response to industry-related standards, security
be implemented shall not be less than that described concerns, or additional guidance provided by the U.S. Department of
in Condition HAZ-7 (as per NERC 2002). Homeland Security, the U.S. Department of Energy, or the North American
Electrical Reliability Council, after consultation with both appropriate law
enforcement agencies and the applicant.### Letter stating that plan is
available for CEC review submitted on 11/22/11.

LAND-1 | Constr | The project owner shall complete a lot line adjustment Prior to commercial operation, provide written city of Ceres |Prior TID 6/1/12 In Progress | Survey methods, practices, and monumentation shall comply with the
and record of survey for filing with the City of Ceres and |documentation to the CPM that all necessary actions and |and commercial Subdivision Map Act and the Professional Land Surveyors Act. Note:
Stanislaus County to ensure construction and operation |approvals relating to the lot line adjustment and record of |[Stanislaus operation Actual due date isn't specified other than prior to commercial
of the Almond 2 Power Plant on a legal parcel of land. survey have been completed and finalized. Written County operation.

The record of survey shall be filed by a licensed land documentation submitted to the CPM shall include copies
surveyor or registered civil engineer authorized to of all approved and recorded documents relating to the lot
practice land surveying. line adjustment and record of survey.

LAND-2 | Constr |The project owner shall ensure restoration of certain 1) Before the start of any project construction work on N/A 1) Prior PG&E 2) 3/25/2011 4/21111 1)Complte [Methods to restore affected agricultural lands shall include stock piling of
agricultural lands that are disturbed during project agricultural lands, submit written documentation to CPM construction 6/20/12 4/20M11 2)In top soil for replacement when project construction is completed.
construction. Restoration of ag lands disturbed during describing methods that will be used to restore the on ag land; progress |Restoration shall include grading and preparation for cultivation of affected
project construction shall not interfere with maintenance |affected lands. 2) Within 90 days of completion of 2) Within 90d areas and topsoil replacement. ###3/25/11PG&E Restoration Plan
of PG&E's natural gas pipeline within the existing construction of the Almond 2 Power Plant and related of completion submitted to the CEC. CEC comments rec'd via email from Dale
easements. Any lands that are identified by the Farmland | facilities, provide written documentation to the CPM of Rundquist on 4/14/11. Comments emailed to Tom Johnson, PG&E
Mapping and Monitoring Program as Important Farmland |demonstrating that all necessary work to restore disturbed construction 4/14/11. Revised Land-2 plan submitted to CEC on 4/20/11.
or located within agricultural preserves shall be restored |agricultural lands has been completed. Written of A2PP Restoration Plan approved via email from Dale Rundquist on 4/21/11.
such that no conversion of important Farmland occurs. documentation shall include detailed descriptions of

restoration methods and corresponding maps for affected
areas.

NOISE-2 All | Throughout the construction and operation of the project, | 1) Within five days of receiving a noise complaint, the N/A 1) Within 5d [ TID Not Started | Use Noise Complaint Resolution Form or functionally equivalent procedure
the project owner shall document, investigate, evaluate, |project owner shall file a copy of the Noise Complaint of receiving a acceptable to CPM to document and respond to each noise complaint.
and attempt to resolve all project-related noise Resolution Form, with the CPM, documenting the noise Attempt to contact person(s) making noise complaint within 24 hour, or 72
complaints. See Condition NOISE-2 for complaint resolution of the complaint. 2) If mitigation is required to complaint; hours if the complaint is made over the weekend. Conduct investigation to
handling and reporting requirements. resolve a complaint, and the complaint is not resolved 2) If mitigation determine source of noise. If project related take all feasible measures to

within a 3-day period, the project owner shall submit an required reduce noise at its source. Submit report document complaint and actions
updated Noise Complaint Resolution Form when the taken.
mitigation is implemented.

NOISE-4 | Constr |The project design and implementation shall include 1) Within 30 days of project first achieving a sustained N/A 1) 30d of Ch2 712012 - Not Started | No new pure-tone components shall be caused by the project. No single
appropriate noise mitigation measures adequate to output of 85% or greater of rated capacity, conduct a 25- sustained 8/2012 piece of equipment shall be allowed to stand out as a source of noise that
ensure that the noise levels due to operation of the hour community noise survey. 2) Within 15 days after output of 85% draws legitimate complaints. If results from the survey indicate noise
project alone will not exceed the limits outlined in completing survey, submit a summary report to CPM capacity; exceeds the levels outlined in NOISE-4, or that pure tones are present,
Condition NOISE-4. See Noise-4 for noise limits, including any additional mitigation and a schedule for 2) 15d after mitigation measures shall be implemented to reduce noise to level of
measurement locations, and other requirements. implementing mitigation measures, subject to CPM survey; compliance with the limits in NOISE-4 and/or eliminate the pure tones.

approval. 3) If mitigation measures are necessary, when 3) after
they are in place, the project owner shall repeat the noise mitigation

survey.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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NOISE-5 | Constr |Following the project first achieving a sustained output of | 1) Following the project first achieving a sustained output |OSHA and 1) following  |CH2 7/2012 - Not Started | The survey shall be conducted by a qualified person in accordance with
85% or greater of rated capacity, the project owner shall |of 85 percent or greater of rated capacity, conduct an Cal-OSHA sustained 8/2012 provisions listed in NOISE-5.
conduct an occupational noise survey to identify the occupational noise survey. 2) Within 30 days after upon request |output of 85%
noise hazardous areas in the facility. completing the survey, the project owner shall submit the rated
noise survey report to the CPM including mitigation capacity;
measures if necessary. The project owner shall make the 2) 30d after
report available to OSHA and Cal-OSHA upon request. survey
NOISE-6 | Constr |Heavy equipment operation and noisy construction work |N//A N/A TID/ Ongoing |Haul trucks and other engine-powered equipment shall be equipped with
(Part 2 of relating to any project features, including pile driving, PGE adequate mufflers. Haul trucks shall be operated in accordance with
2) shall be restricted to 7 a.m. to 8 p.m. posted speed limits. Truck engine exhaust brake use shall be limited to
emergencies.

SOIL & | Constr |The project owner shall comply with the requirements of |3) Submit copies to CPM of all correspondence between |RWQCB By Sept. 1 of |TID 9/1/1 9/1/1 Ongoing |An Annual Report will be prepared, certified, and electronically
WATER-1 the General National Pollutant Discharge Elimination the project owner and the Central Valley Regional Water each and as 10/11/11 submitted to SMARTS by TID no later than Sept. 1 of each year.
(Part 2 of System (NPDES) permit for discharges of storm water Quality Control Board (RWQCB) regarding the General necessary. 9/1/11 submitted SMARTS forms to CEC. 10/11/11 submitted annual

2) associated with construction activity. NPDES permit for the discharge of storm water report.
associated with construction activities, including Notice of
Termination sent to the State Water Resources Control
Board.

SOIL & | Constr |Site-specific Drainage, Erosion and Sedimentation 2) During construction, the project owner shall provide an |N/A 2)in MCRs [TID/ Ongoing |The operational SWPPP may be combined with the DESCP in an effort to
WATER-2 Control Plan (DESCP) analysis in the monthly compliance report on the PG&E simplify the annual compliance reporting and CPM review. A combined
(Part 2 of effectiveness of the drainage-, erosion- and sediment- DESCP/SWPPP would be verified under SOIL&WATER-3.

3) control measures and the results of monitoring and
maintenance activities.

SOIL & | Constr |The project owner shall comply with the requirements of |1) At least 30 days prior to commercial operation, submit |RWQCB 1) 30d prior  |TID 5/1/12 2/16/12 Sumbitted [A letter from the RWQCB indicating that there is no requirement for a
WATER-3 the General NPDES permit for discharges of storm water |the operational Storm Water Pollution Prevention Plan for commercial general NPDES permit for discharges of storm water associated with
(Part 1 of associated with industrial activity. The project owner shall |the A2PP site to the CPM. 2) Within 10 days of its mailing ops; industrial activity would satisfy this condition. ### 02/16/12 Notice of Non-

2) develop and implement a Storm Water Pollution or receipt, the project owner shall submit to the CPM any 2) within 10d Applicability submitted by CH2 to RWQCB.
Prevention Plan (SWPPP) for the operation of the site. correspondence between the project owner and the of receipt

The project owner shall ensure that only stormwater is
discharged onto the site. The project owner shall comply
with the requirements of the general NPDES permit for
discharges of storm water associated with industrial
activity.

RWQCB about the general NPDES permit for discharge of
storm water associated with industrial activity. This
information shall include a copy of the notice of intent sent
by the project owner to the State Water Resources Control
Board.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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SOIL & | Constr |Water used for project operation processing shall 1) At least 60 days prior to commercial operation of A2PP, |N/A 60d prior TID 4/1/12 In progress [ The project owner shall maintain metering devices as part of the water
WATER-4 exclusively be reclaimed water from the City of Ceres the project owner shall submit to the CPM evidence that commercial supply and distribution systems to monitor and record, in gallons per day,
(Part 1 of Wastewater Treatment Plant. Pumping or purchasing |metering devices are operational on the water supply and ops the total volume(s) of water supplied to A2PP from the City of Ceres.
2) groundwater for this supply source is prohibited. See|distribution systems.
Soil & Water-4 for requirements.
TRANS-3 | Constr [Road Mitigation--The project owner shall prepare a If a roadway(s) has been damaged as a result of project |Caltrans, If damaged, |TID 6/20/12 Not Started | The intent of this plan is to ensure that if these roadways are damaged by
(Part 2 of mitigation plan for Crows Landing Road; Service Road; |construction, within 90 days following the completion of County of within 90d project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |construction, the project owner shall provide Stanislaus after as near original condition as possible.
TRANS-3 for specific plan requirements. photo/videotape documentation to the city of Ceres Public | Public Works, | construction
Works Department, Caltrans, County of Stanislaus Public |City of Cerres |complete
Works Department and the CPM that the identified Public Works
damaged sections of roadways have been restored to
their pre-project condition.
TLSN-1 | Constr/ | The project owner shall construct the proposed new 115- | At least 30 days before starting construction of the N/A 30d prior TID 8/15/11 8/19/11 3/8/12 Complete |Letter signed by Ed Jeffers (TID) mailed to CEC on 8/19. Emailed to
Pre-t- [V line and upgrade the identified 69-kV according to the |transmission lines or related structures and facilities, construction Christine Stora on 8/22/11. Approved by Bruce Boyer via email on
line |requirements of CPUC’s GO-95, GO-52, GO-131-D, Title [ submit to the CPM a letter signed by a California of t-lines or 3/6/12. Email states condition is "ongoing in compliance.”
constr |8, and Group 2, High Voltage Electrical Safety Orders, registered electrical engineer affirming that the lines will related
and Section 2700 through 2974 of the California Code of | be constructed according to the requirements stated in the facilities
Regulations and TID's EMF-reduction guidelines. Condition.

TLSN-3 | Constr | The Project Owner shall use a qualified individual to 1) Measure before lines are energized and submit the N/A 1) before TID 0112 1/10/12 Submitted [ The measurements shall be made before and after energization according
measure the strengths of the electric and magnetic fields |field measurement results to the CPM within 60 days of energized & 6/12 to the American National Standard Institute/Institute of Electrical and
from the line at the points of maximum intensity identified |completion. 2) Measure after lines are energized no later 60d after 8/12 Electronic Engineers (ANSI/IEEE) standard procedures. 01/10/12 Pre-
by the applicant on page 3-27, and in Figures 3.1-5A than 6 months after the start of operations, and submit measure Energizati ements submitted to the CEC.
through 3.15-5F. the field measurement results to the CPM within 60 days 2) within 6

of completion. months after
ops & 60d
after measure
TLSN-5 | Constr |The project owner shall ensure that all permanent At least 30 days before the lines are energized, the project| N/A 30d before t- [TID 3/1/12 2/24/12 Submitted [TID letter in compliance with condition submitted via email on 2/24/12

metallic objects within the right-of-way of the project-
related lines are grounded according to industry
standards regardless of ownership.

owner shall transmit to the CPM a letter confirming
compliance with this Condition.

line is
energized

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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VIS-1 Constr | The project owner shall ensure that lighting for 1) Within 7 days after first using construction lighting, N/A 1) 7d after 1st | TID Not Started
construction of the power plant is used in a manner that |notify CPM lighting ready for inspection. 2) If use of
minimizes potential night lighting impacts. (See VIS-1 modifications are required they must be implemented construction
for specific construction lighting requirements.) within 15 days. Notify CPM that modifications completed. lights;
3) Within 48 hours of receiving lighting complaint provide 2) 15d of
CPM with a complaint resolution form report, as specified notification;
in the General Conditions section, including a proposal to 3) Within 48
resolve the complaint, and a schedule for implementation. hours of
4) Notify CPM within 48 hours of completing complaint;
implementation of proposal. 5) Provide copy of completed 4) Within 48
complaint resolution form in next MCR. hours of
resolution;
5) in next
MCR
VIS-2 Constr |Permanent Exterior Lighting: To the extent feasible, 1) At least 90 days prior ordering permanent exterior city of Ceres |1) 90d prior | TID/ 3) 6/14/11 7/6/2011 |Plan ** If after inspection the CPM notifies the project owner that modifications
(part 1 of consistent with safety and security considerations, the lighting, contact CPM to determine documentation Development |ordering Susan | 6/1/2012 711211 Approved [to the lighting are needed, within 30 days of receiving that notification, the
2) project owner shall design and install all permanent required for lighting mitigation plan. 2) At least 60 days Services exterior project owner shall implement the modifications and notify the CPM that
exterior lighting such that (a) lighting does not cause prior to ordering any permanent exterior lighting, submit to [ Department  |lighting; the modifications have been completed and are ready for
excess reflected glare; (b) direct lighting does not CPM for review and approval and to city of Ceres 2) 60d prior inspection ##Submitted to CEC and City of Ceres on 6/14/11. 6/28/11
illuminate the nighttime sky; (c) illumination of the project | Development Services Department for review and order; CEC comments on plan rec' via email from Melissa Mourkas. 7/6/11
and its immediate vicinity is minimized; and (d) the plan |comment a lighting mitigation plan. 3) Prior to commercial 3) prior response to comments submitted to Melissa. 7/6/11 approval of plan
complies with local policies and ordinances. SEE VIS-2 |operation, notify CPM that lighting has been completed commercial from Melissa Mourkas rec'd via email. Approved by CEC via email
for lighting mitigation plan requirements. and is ready for inspection. ** operation from Mary Dyas on 7/12/11.
VIS-3 Constr | The project owner shall treat the surfaces of all project 1) At least 90 days prior commercial operation, submit city of Ceres |1) 90d prior |TID 3) 9/112 4/29/11 5/6/11 Plan Subsequent modifications to the treatment plan are prohibited without CPM
structures and buildings visible to the public such that a) |treatment plan to city of Ceres Development Services Development [commercial Approved |approval. Plan submitted to CECand City of Ceres on 4/29/11.
their color(s) minimize(s) visual intrusion and contrast by |Department for review and comment and to CPM for Services operation; Approved by CEC via email on 5/6/11.
blending with the landscape; b) their colors and finishes |review and approval. Provide a copy of city submittal and |Department |within 60d of
do not create excessive glare; and c) their colors and city comments to CPM within 60 days of the start of start of
finishes are consistent with local policies and ordinances. | construction. If CPM notifies project owner that any construction?
The transmission line conductors shall be non-specular |revisions of plan are needed, submit revised plan to the ?
and non-reflective, and the insulators shall be non- CPM within 30 days of receiving that notification. 2) 2) within 60d
reflective and non-refractive. See VIS-3 for surface Complete surface restoration within 60 days after start of of commercial
treatment plan requirements. commercial operation. Notify CPM within seven days after ops & 7d after
completion of surface restoration that restoration is ready restoration;
for inspection. 3) Within 90 days after commercial 3) within 90d
operation, notify CPM that surface treatment of all listed after
structures and buildings has been completed and are commercial
ready for inspection, and shall submit one set of electronic operation
color photographs from KOP identified in VIS-3.

WASTE-2 | Constr |If potentially contaminated soil is identified during site 1) If potentially contaminated soil is identified, provide a |DTSC if 1) If CH2/ Not Started | Depending on the nature and extent of contamination, the Professional
characterization, demolition, excavation, or grading at written report to the project owner, representatives of necessary contaminated [PG&E Engineer or Professional Geologist shall have the authority to temporarily
either the proposed site or linear facilities as evidenced |Dept. of Toxic Substances Control, and CPM stating the soil identified; suspend construction activity at that location for the protection of workers
by discoloration, odor, detection by handheld recommended course of action. 2) The project owner shall 2) Within 5d or the public. If, in the opinion of the Professional Engineer or
instruments, or other signs, the Professional Engineer or |submit any final reports filed by the Professional Engineer of their Professional Geologist, significant remediation may be required, the
Professional Geologist shall inspect the site, determine | or Professional Geologist to the CPM within 5 days of their| receipt; project owner shall contact the CPM and representatives of the
the need for sampling to confirm the nature and extent of |receipt. 3) The project owner shall notify the CPM within 3) Within 24 Department of Toxic Substances Control for guidance and possible
contamination, and provide a written report to the project (24 hours of any orders issued to halt construction. hours of halt oversight.
owner, representatives of Dept. of Toxic Substances
Control, and CPM stating the recommended course of
action.

WASTE-4 All  |Upon becoming aware of any impending waste The project owner shall notify the CPM in writing within 10 | N/A Within 10d of |TID/ Not Started
management-related enforcement action by any local, days of becoming aware of an impending enforcement becoming PG&E
state, or federal authority, the project owner shall notify |action. The CPM shall notify the project owner of any aware of
the CPM of any such action taken or proposed to be changes that will be required in the manner in which enforcement
taken against the project itself, or against any waste project-related wastes are managed. action

hauler or disposal facility or treatment operator with
which the owner contracts.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WASTE-7 All The project owner shall ensure that all spills or releases |Document all unauthorized releases and spills of N/A Within 30d, if |TID/ 716/12011 8/12/11 Approved/ |7/6/11 submitted to CEC small diesel fuel spill info. Approved by CEC
of hazardous substances, hazardous materials, or hazardous substances, materials, or wastes that occur on occurs PG&E 2/24/12 Ongoing |via email from Mary Dyas on 8/18/11. 2/24/12 submitted to CEC info
hazardous waste are reported, cleaned-up, and the project property or related pipeline and transmission on two hydraulic leaks during January.
remediated as necessary, in accordance with all corridors. Copies of the unauthorized spill documentation
applicable federal, state, and local requirements. See shall be provided to the CPM within 30 days of the date
WASTE-7 for documentation and reporting the release was discovered.
requirements.
WORKER | Constr | The project owner shall submit to the CPM a copy of the [1) Submit Operations Fire Prevention Plan, Hazardous Ceres 1) TBD; TID 2/20/12 2/16/2012 Submitted [Submitted to CEC by CH2MHill on 2/16/12. Submitted to by TID to
SAFETY-2 revised and updated Project Operations and Materials Management Program & Emergency Action Plan|Emergency |2) 30d prior 02/17/12 Ceres Fire Department on 2/17/12.
Maintenance Safety and Health Program containing: an |to Ceres Emergency Services-Fire Division for review and | Services-Fire |fire-fire/
Operation Injury and lliness Prevention Plan; an comment. 2) At least 30 days prior first-fire or Division commiss.
Emergency Action Plan; Hazardous Materials commissioning, submit required plans to the CPM for (CFD)
Management Program; Operations Fire Prevention approval. Provide a copy of a letter to the CPM from the
Program; and a Personal Protective Equipment Program. | CFD stating the Fire Dept.'s comments on the Operations
Fire Prevention Plan and Emergency Action Plan.
WORKER | Constr | The CSS shall submit in the MCR a monthly safety 2) The contact information of any replacement CSS shall |N/A 2) within 1 PMI Ongoing |The safety inspection report is to include: record of all employees trained
SAFETY-3 inspection report. be submitted to CPM within one business day. 3) Submit business day that month; summary report of safety management actions and safety-
(part 2 of monthly safety inspection report in each MCR during of replacing related incidents that month; any continuing or unresolved situations and
2) construction. CSS incidents that may pose danger to life or health; and accidents and injuries
3) in MCRs that occurred during the month.
WORKER | Constr | The project owner shall make payments to the Chief 1) Make payments as per agreement. 2) The Safety CBO 1) As per TID Ongoing |The Safety Monitor shall conduct on-site (including linear facilities) safety
SAFETY-4 Building Official (CBO) for services of a Safety Monitor.  |Monitor shall be selected by and report directly to the agreement; inspections at intervals necessary to fulfill those responsibilities.
(Part 2 of CBO, and will be responsible for verifying that the 2) during
2) Construction Safety Supervisor, as required in WORKER construction
SAFETY-3, implements all appropriate Cal/OSHA and
Commission safety requirements.
WORKER | Constr |The project owner shall ensure that a portable automatic |2) During construction and commissioning, the following |N/A 2) during PMI Ongoing
SAFETY-5 cardiac defibrillator (AED) is located on site during persons shall be trained and shall be on-site whenever the construction
(Part 2 of construction and operations and shall implement a workers that they supervise are on-site: the Construction
3) program to ensure that workers are properly trained in its | Project Manager or delegate, the Construction Safety

use and that the equipment is properly maintained and
functioning at all times.

Supervisor or delegate, and all shift foremen.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-1 All | The project owner shall design, construct, and inspect 1) Within 30 days after receipt of the Certificate of CBO 1)and 2) TID 2) Ongoing |In the event that the initial engineering designs are submitted to the CBO
the project in accordance with the 2007 California Occupancy, submit to CPM a statement of verification, Within 30d 3/23/12 when the successor to the 2007 CBSC is in effect, the 2007 CBSC
Building Standards Code (CBSC), also known as Title signed by the responsible design engineer, attesting that after receipt provisions shall be replaced with the applicable successor provisions.

24, California Code of Regulations, which encompasses |all designs, construction, installation and inspection of the Where, in any specific case, different sections of the code specify different
the California Building Code (CBC), California requirements of the applicable LORS and the Energy Certificate of materials, methods of construction or other requirements, the most
Administrative Code, California Electrical Code, Commission’s Decision have been met in the area of Occupancy; restrictive shall govern. Where there is a conflict between a general
California Mechanical Code, California Plumbing Code, |facility design. 2) Provide CPM a copy of Certificate of 3) at least 30d requirement and a specific requirement, the specific requirement shall
California Energy Code, California Fire Code, California |Occupancy within 30 days of receipt from CBO. 3) Once prior addition, govern. The project owner shall ensure that all contracts with contractors,
Code for Building Conservation, California Reference the Certificate of Occupancy has been issued, inform alteration, etc. subcontractors, and suppliers clearly specify that all work performed and
Standards Code, and all other applicable engineering CPM at least 30 days prior to any construction, addition, to completed materials supplied comply with the codes listed in GEN-1. ### The project
laws, ordinances, regulations and standards (LORS) in  |alteration, moving, or demolition to be performed on any facility owner shall ensure that all the provisions of the above applicable
effect at the time initial design plans are submitted to the |portion(s) of the completed facility which may require CBO codes are enforced during the construction, addition, alteration,
chief building official (CBO) for review and approval (the |approval for the purpose of complying with the above moving, demolition, repair, or 1ance of the leted facility.
CBSC in effect is the edition that has been adopted by stated codes. The CPM will then determine if the CBO
the California Building Standards Commission and needs to approve the work.
published at least 180 days previously).
GEN-2 Constr |Facility design submittals, Master Drawing List and 2) The project owner shall provide schedule updates in CBO 2)inMCRs [CH2 Ongoing
(part 2 of Master Specifications List. the Monthly Compliance Report.
2)

GEN-3 Constr | The project owner shall make payments to the CBO for | The project owner shall make the required payments to CBO Make TID Ongoing |These fees may be consistent with the fees listed in the 2007 CBC (2007
design review, plan checks, and construction inspections, |the CBO in accordance with the agreement between the payment(s) as CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits,
based upon a reasonable fee schedule to be negotiated |project owner and the CBO. agreed Fees, Applications and Inspections), adjusted for inflation and other
between the project owner and the CBO. appropriate adjustments; may be based on the value of the facilities

reviewed; may be based on hourly rates; or may be otherwise agreed upon
by the project owner and the CBO.

GEN-4 Constr |Resident Engineer. See GEN-4 for resident engineer |3) If RE or delegated engineer(s) are reassigned or CBO 3) within 5 TID Not Started | The resident engineer shall have the authority to halt construction

(Part2 of 2 responsibilities. replaced, within five days submit resume and registration days if and to require changes or remedial work if the work does not meet
) number of newly assigned engineer to CBO for review replaced or requirements.
and approval. 4) Notify CPM of CBO’s approval of new reassigned;
engineer(s) within five days of approval. 4) within 5
days after
approval
GEN-5 Constr |Replacement or reassignment of engineers. 4) If any one of the designated responsible engineersis |CBO 4) within 5 TID Not Started | No segment of the project shall have more than one responsible
(Part 2 of reassigned or replaced, within five days submit the days if engineer.
2) resume and registration number of the newly assigned replaced or
engineer to CBO for review and approval. 5) Notify CPM reassigned;
of CBO’s approval of new engineer within five days of 5) within 5
approval. days after
approval

GEN-6 Constr | Prior to the start of an activity requiring special 1) At least 15 days (or within a project owner- and CBO- |CBO 1) 15d prior  |TID 5/25/11 Ongoing |If special inspector is reassigned or replaced, within five days submit the
inspection, the project owner shall assign to the project, |approved alternative timeframe) prior start of activity special name and qualifications of the newly assigned special inspector to CBO for
qualified and certified special inspector(s) who shall be  [requiring special inspection, submit to CBO for review and inspection review and approval. Notify CPM of CBO’s approval of new special
responsible for the special inspections required by the approval, with a copy to CPM, the name(s)/qualifications activity or inspector within five days of approval. ### All discrepancies shall be
2007 CBC, Chapter 17, Section 1704, Special of certified weld inspector(s), or other certified special alternate brought to the immediate attention of the RE for correction, then, if
Inspections; Chapter 17A, Section 1704A, Special inspector(s) assigned to the project to perform one or approved uncorrected, to the CBO for corrective action ### Names and
Inspections; and Appendix Chapter 1, Section 109, more of the duties set forth in GEN-6. 2) Submit a copy of date; qualifications of welding inspectors submitted to CEC 5/25/11.
Inspections. A certified weld inspector, certified by the CBO'’s approval of all special inspectors to CPM in next 2) Next MCR; Resume of Gerard H: gs, prop d welding insp itted
American Welding Society (AWS), and/or American MCR. 3) The special inspector shall furnish inspection 3) As occurs; with MCR #5.

Society of Mechanical Engineers (ASME) as applicable, |[reports to the CBO and RE. 4) The special inspector shall 4)As
shall inspect welding performed on-site requiring special |submit a final signed report to RE, and CBO stating completed

inspection (including structural, piping, tanks and
pressure vessels). See GEN-6 for special inspector
responsibilities.

whether the work was, to best of inspector's knowledge, in
conformance with approved plans/specs and the
applicable edition of the CBC.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-7 Constr |If any discrepancy in design and/or construction is The project owner shall inform the CPM, in the next CBO 1) if occurs;  |TID Ongoing |The discrepancy documentation shall reference this condition of
discovered in any engineering work that has undergone [ monthly compliance report, of any corrective action taken 2)in MCR certification and, if appropriate, applicable sections of the CBC and/or other
CBO design review and approval, the project owner shall |to resolve a discrepancy. LORS.
document the discrepancy and recommend required
corrective actions.

GEN-8 Constr | The project owner shall obtain the CBO's final approval | 1) Within 15 days of the completion of any work, submit to | CBO 1) Within 15d |TID Ongoing |**These are to be provided in the form of “read only” files (Adobe .pdf 6.0),
(Part 1 of of all completed work that has undergone CBO design CBO (a) written notice that completed work is ready for of the with restricted (password protected) printing privileges, on archive quality
2) review and approval. The project owner shall request the |final inspection, and (b) a signed statement that work completion of compact discs. ### The project owner shall retain one set of approved

CBO to inspect the completed structure and review the |conforms to the final approved plans. 2) After storing final any work; engineering plans, specifications, and calculations (including all approved
submitted documents. approved engineering plans, specifications and 2) after changes) at the project site or at an alternative site approved by the CPM
calculations as described above, submit to CPM a letter storing plans; during the operating life of the project. Electronic copies of the approved
stating that documents have been stored and indicate the 3) within 90d plans, specifications, calculations, and marked-up as-builts shall be
storage location. 3) Within 90 days of completion of of provided to the CBO for retention by the CPM.
construction, provide the CBO with three sets of electronic construction
copies of the documents at the project owner's expense.** completion

CIVIL-2 | Constr |The resident engineer shall, if appropriate, stop all 1) The project owner shall submit modified plans, CBO 1) If occurs; |TID Ongoing
earthwork and construction in the affected areas when specifications and calculations to the CBO based on these 2) Within 24
the responsible soils engineer, geotechnical engineer, or |new conditions and obtain approval from the CBO before hours of stop
the civil engineer experienced and knowledgeable in the |resuming earthwork and construction in affected area. 2)
practice of soils engineering identifies unforeseen The project owner shall notify the CPM within 24 hours
adverse soil or geologic conditions. when earthwork and construction is stopped as a result of

unforeseen adverse geologic/soil conditions.

CIVIL-3 | Constr |The project owner shall perform inspections in 1) If, in the course of inspection, it is discovered thatthe |CBO 1) If occurs, |TID Not Started | All plant site-grading operations, for which a grading permit is required,
accordance with the 2007 CBC, Appendix Chapter 1, work is not being performed in accordance with the immediate shall be subject to inspection by the CBO. ### If, in the course of
Section 109, Inspections, Chapter 17, Section 1704, approved plans, the discrepancies shall be reported notification; inspection, it is discovered that the work is not being performed in
Special Inspections. immediately to the resident engineer, the CBO and CPM. 2) Within 5d accordance with the approved plans, the discrepancies shall be

2) Within five days of the discovery of any discrepancies, of reported i ly to the resident engineer, the CBO and CPM.
the resident engineer shall transmit to the CBO a non- discrepancy

conformance report (NCR), and the proposed corrective discovery:

action for review and approval. 3) Within five days of 2) within 5d of

resolution of the NCR, the project owner shall submit the resolution of

details of the corrective action to the CBO. 4) Alist of NCR;

NCRs for the reporting month shall also be included in the 3) in next

following Monthly Compliance Report. MCR

CIVIL-4 | Constr |After completion of finished grading and erosion and 1) Within 30 days (or within a project owner- and CBO- CBO 1) Within 30d |CH2 4/30/112 Not Started
sedimentation control and drainage work, the project approved alternative time frame) of completion of erosion of the
owner shall obtain the CBO’s approval of the final and sediment control mitigation and drainage work, submit completion of
grading plans (including final changes) for the erosion to the CBO, for review and approval, final grading plans specified
and sedimentation control work. The civil engineer shall | (including final changes) and responsible civil engineer’s facilities or
state that the work within his/her area of responsibility signed statement (See CIVIL-4). 2) The project owner alternate
was done in accordance with the final approved plans. shall submit a copy of the CBO's approval to the CPM in approved

the next MCR. date;
2)in next

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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STRUC-1 | Constr |Prior to the start of any increment of construction, the 1) At least 60 days (or project owner- and CBO-approved |CBO 1) 60d prior |CH2 Ongoing |Construction of any structure or component shall not commence until the
project owner shall submit plans, calculations and other |alternate time frame) prior start of any structure or start of CBO has approved the lateral force procedures to be employed in
supporting documentation to the CBO for design review |component listed in the CBO-approved master drawing structure/com designing that structure or component.
and acceptance for all project structures and equipment |and master specifications list, the project owner shall ponent on
identified in the CBO-approved master drawing and submit to the CBO the final STRUC-1 design plans, CBO-
master specifications lists. The design plans and specifications and calculations. 2) Submit to the CPM, in approved list
calculations shall include the lateral force procedures and|next MCR, a list of the structural plans and specifications or alternate
details as well as vertical calculations. See STRUC-1 for |that have been approved by the CBO. approved
the full list of engineering, submittals, and date;
responsible engineers' requirements. 2) In next

MCR

STRUC-2 | Constr |The project owner shall submit to the CBO the required | 1) Submit docs listed in STRUC-2 to CBO. 2a)Ifa CBO 1) As occurs; |CH2 Ongoing/
number of sets of the documents listed in STRUC-2 discrepancy is discovered in any of the STRUC-2 data, 2a) within 5d Not Started
related to work that has undergone CBO design review |within five days, prepare and submit an NCR describing of discrep.;
and approval. See STRUC-2 for specific documents |the discrepancies and proposed corrective action to CBO, 2b) within 5d
required and for reporting requirements. with a copy of transmittal letter to the CPM. 2b) Within of resolution

five days of resolution of the NCR, submit a copy of the
corrective action to the CBO and the CPM.

STRUC-3 | Constr | The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner CBO On schedule [CH2 Not Started
changes to the final plans required by the 2007 CBC, shall notify the CBO of the intended filing of design suitable to
including the revised drawings, specifications, changes, and shall submit the required number of sets of CBO
calculations, and a complete description of, and revised drawings and the required number of copies of the
supporting rationale for, the proposed changes, and shall | other above-mentioned documents to the CBO.
give to the CBO prior notice of the intended filing.

STRUC-4 | Constr |Tanks and vessels containing quantities of toxic or 1) At least 30 days (or within a project owner- and CBO- |CBO 1) 30d prior N/A
hazardous materials exceeding amounts specified in approved alternate time frame) prior to the start of installs of
2007 CBC, Chapter 3, Table 307.1(2), shall, ata installation of the tanks or vessels containing the above tanks or
minimum, be designed to comply with the requirements |specified quantities of toxic or hazardous materials, vessels or
of that Chapter. submit to CBO for design review and approval final design alternate

plans, specs and calcs, including signed and stamped approved time
engineer’s certification. 2) The project owner shall include frame;

a list of the CBO-approved plans in the following monthly 2)in MCRs
compliance report.

MECH-1 | Constr | The project owner shall submit, for CBO design review [1) At least 30 days (or project owner- and CBO-approved [CBO 1) 30d prior |CH2 In progress [ Upon completion of construction of any such major piping or plumbing
and approval, the proposed final design, specifications alternate time frame) prior to the start of any increment of piping or system, the project owner shall request the CBO’s inspection approval of
and calculations for each plant major piping and major piping or plumbing construction submit to CBO for plumbing that construction. ## The CBO may deputize inspectors to carry out the
plumbing system listed in the CBO-approved master review and approval the final plans, specs and calc, construction functions of the code enforcement agency.

drawing and master specifications list. See MECH-1 for
specific requirements.

applicable QA/QC procedures, and including signed and
stamped statement from responsible mechanical engineer
certifying compliance. 2) Transmit to the CPM, in the
MCR following completion of any inspection, a copy of the
transmittal letter conveying the CBO’s inspection
approvals.

or alternate
approved time
frame;

2) in next
MCR

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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MECH-2 | Constr |For all pressure vessels installed in the plant, the project [1) At least 30 days (or project owner- and CBO-approved |CBO & Cal- |1) 30d prior |CH2 10/31/11 Submitted [Upon completion of the installation of any pressure vessel, the project
owner shall submit to the CBO and California alternate time frame) prior start of on-site fabrication or OSHA fabl/install of owner shall request the appropriate CBO and/or Cal/lOSHA inspection of
Occupational Safety and Health Administration installation of any pressure vessel, submit to the CBO for any pressure that installation ### Documentation submitted to Cal/OSHA on
(Cal/OSHA), prior to operation, the code certification design review and approval, the MECH-2 listed vessel or 10/31/11.
papers and other documents required by the applicable |documents, including a copy of the signed and stamped alternate
LORS. See MECH-2 for requirements. engineer’s certification. 2) Transmit to the CPM, in the approved time
MCR following completion of any inspection, a copy of the frame;
transmittal letter conveying the CBO’s and/or Cal/OSHA 2) In next
inspection approvals. MCR
MECH-3 | Constr | The project owner shall submit to the CBO for design At least 30 days (or project owner- and CBO-approved CBO 30d prior CH2 In progress [ Upon completion of any increment of construction, the project owner shall
review and approval the design plans, specifications, alternate time frame) prior to construction of any HVAC or construction request CBO's inspection and approval of that construction.
calculations and quality control procedures for any refrigeration system, submit to CBO required HVAC and of HVAC or
heating, ventilating, air conditioning (HVAC) or refrigeration calculations, plans and specifications, refrigeration
refrigeration system. See MECH-3 for HVAC and including a copy of the signed and stamped statement system or
submittal requirements. from responsible mechanical engineer certifying alternate
compliance. approved time
frame
ELEC-1 | Constr |Prior to the start of any increment of electrical 1) At least 30 days (or alternative time frame) prior to start |CBO 1a)Atleast [CH2 Submitted/ | The project owner shall request that the CBO inspect the installation to
(Part 1 of construction for all electrical equipment and systems 480 |of each increment of electrical construction, submit to 30d prior to Ongoing |ensure compliance with the requirements of applicable LORS. ### Upon
2) volts and higher (see representative list in ELEC-1) with [CBO for design review and approval the ELEC-1 start of each approval, the listed plans, together with design changes and design
the exception of underground duct work and any physical |documents. Include a copy of signed and stamped increment of change notices, shall remain on the site or another accessible location for
layout drawings and drawings not related to code statement from responsible electrical engineer attesting electrical the operating life of the project. Electrical engineers statement
compliance and life safety, the project owner shall compliance with applicable LORS. 2) Report the following construction submitted with MCR #2 on 5/15/11.
submit, for CBO design review and approval, the activities in the MCR: Receipt or delay of major electrical or alternate
proposed final design, specifications and calculations. equipment; Testing or energization of major electrical approved
See ELEC-1 for required documents and equipment; and, a signed statement by the registered date;
calculations. electrical engineer certifying that the proposed final design 2) In MCRs
plans and specifications conform to requirements set forth
in the Energy Commission Decision.
PAL-1 Constr | The project owner shall provide the CPM with the resume| If additional monitors are obtained during the project, the |N/A If occurs CH2 5/25/2011 Submitted [Prior to the termination or release of a PRS, the project owner shall submit
(Part 2 of and qualifications of the Paleontological Resource PRS shall provide additional letters and resumes to the 8/22/11 the resume of the proposed new PRS to the CPM for review and
2) Specialist (PRS) for review and approval. The project CPM. 9/1/11 approval ### Resume of Adam Jackson submitted on 5/25/11.
owner shall submit to the CPM to keep on file resumes of 9/10/11 Resume of James Verdoff submitted on 8/22/11. 10/3/11 J. Verdoff
the qualified Paleontological Resource Monitors (PRMs). 01/10/12 approved via email from C. Stora. However, add'l info re: resume
requested. 9/1/11 resume for Michelle Kay submitted to CEC. 9/19/11
email from C. Stora rec'd with question regarding M. Kay's
availability. Response emailed to C. Stora on 9/19/11. 9/10/11 resume
for Zack Hruby submitted. 9/20/11 resume for A. Rueles submitted.
9/26/11 question from Christopher Dennis rec'd re: A. Rueles
qualifications. 9/27/11 G. Spaulding spoke to C. Dennis to resolve
questions. Revised resme for James Verdoff submitted.
PAL-2 (part| Constr [At a minimum, the project owner shall ensure that the 2) If project will proceed in phases, maps and drawings N/A 2) prior start 5/25/11 Submitted |If the footprint of the power plant or linear facility changes, the project
20f2) PRS or PRM consults weekly with the project may be submitted prior to the start of each phase. A letter of each owner shall provide maps and drawings reflecting these changes to the
superintendent or construction field manager to confirm |identifying the proposed schedule of each project phase phase; PRS at least 15 days prior start of ground disturbance. ### If there are
area(s) to be worked during the next week, until ground |shall be provided to the PRS and CPM. Before work 3) Weekly changes to the scheduling of the construction phases, the project owner

disturbance is completed.

commences on affected phases, the project owner shall
notify the PRS and CPM of any construction phase
scheduling changes. 3) At a minimum, ensure that PRS or
PRM consults weekly with project superintendent or
construction field manager to confirm areas to be worked
during the next week, until ground disturbance is
complete.

shall submit a letter to the CPM within 5 days of implementing the
changes. ### Letter regarding gas pipeline maps submitted 5/25/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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PAL-4 (part| Constr |For the duration of construction activities involving 3) In the MCR, provide copies of the WEAP certification of | N/A 3)InMCRs  [Susan/ Ongoing |Workers shall not excavate in sensitive areas prior to receiving CPM-
20f2) ground disturbance, the project owner and the PRS shall |completion forms with the names of those trained and the CH2 approved worker training. Worker training shall consist of a CPM-approved
conduct weekly CPM-approved training for the following |trainer or type of training (in-person or video) offered that video or an in-person presentation. A sticker that shall be placed on hard
workers: project managers, construction supervisors, month. The MCR shall also include a running total of all hats indicating that environmental training has been completed. ### If the
forepersons and general workers involved with or who persons who have completed the training to date. owner requests an alternate paleontological trainer, the resume and
operate ground-disturbing equipment or tools. qualifications of the trainer shall be submitted to the CPM for review and
approval prior to installation of an alternate trainer. Alternate trainers shall
not conduct training prior to CPM authorization.

PAL-5 Constr | The project owner shall ensure that the PRS and PRM(s) | 1) Keep daily logs of monitoring of paleontological N/A 1) In MCRs; [CH2 Ongoing |In the event that the PRS determines full-time monitoring is not
monitors consistent with the PRMMP, all construction- resource activities and submit summaries in MCRs. 2) 2) Within 10d necessary in locations that were identified as potentially fossil-
related grading, excavation, trenching, and augering in | When feasible, CPM shall be notified 10 days in advance of proposed bearing in the PRMMP, the project owner shall notify and seek the
areas where potentially fossil-bearing materials have of any proposed changes in monitoring different from that changes in concurrence of the CPM. ### Any change of monitoring different from the
been identified, both at the site and along any in PRMMP. If unforeseen change in monitoring, notice monitoring; accepted schedule presented in the PRMMP shall be proposed in a letter
constructed linear facilities associated with the project. shall be given asap prior to implementation of the change. 3) within 24 or email from the PRS and the project owner to the CPM for review and
The project owner shall ensure that the PRS and PRM(s) | 3) Ensure that PRS notifies CPM within 24 hours of any hours; approval prior to the change in monitoring and will be included in the MCR.
have the authority to halt or redirect construction if incidents of non-compliance and recommends corrective 4) within 24 If there is any unforeseen change in monitoring, the notice shall be given
paleontological resources are encountered. The project |action. 4) For any significant paleontological resource hours as soon as possible prior to implementation of the change.
owner shall ensure that there is no interference with encountered, project owner or PRS shall notify CPM
monitoring activities unless directed by the PRS. within 24 hours or on the morning of the following
Monitoring activities shall be conducted as outlined |business day in case of weekend or holiday event when
in Condition PAL-5. Also, see Condition PAL-5 for construction has been halted due to paleo find.

MCR reporting requirements.
PAL-6 Constr | The project owner, through the designated PRS, shall 1) A copy of the letter of transmittal submitting the fossils |curating 1) at curation, | CH2 Not Started | The project owner shall be responsible to pay any curation fees charged by
(Part 1 of ensure that all components of the PRMMP are to the curating institution shall be provided to the CPM. facility if find the museum for fossils collected and curated as a result of paleontological
2) adequately performed including collection of fossil mitigation.
materials, preparation of fossil materials for analysis,
analysis of fossils, identification and inventory of fossils,
the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource
materials encountered and collected during project
construction.

PAL-7 Constr | The project owner shall ensure preparation of a Within 90 days after completion of ground disturbing N/A 90d after CH2 6/20/12 In progress
Paleontological Resources Report (PRR) by the activities, including landscaping, the project owner shall ground
designated PRS. See PAL-7 for PRR requirements.) |submit the Paleontological Resources Report under disturbing

confidential cover to the CPM. activities
TSE-1 Constr | The project owner shall furnish to the Compliance Project|2) The project owner shall provide submittal schedule CBO 2)inMCRs [TID Ongoing
(Part 2 of Manager (CPM) and to the Chief Building Official (CBO) |updates in the Monthly Compliance Report.
2) a schedule of transmission facility design submittals, a

master drawing list, a master specifications list, and a
major equipment and structure list.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TSE-2 Constr |Project owner shall assign an electrical engineer and at |2) If any of the designated responsible engineers are CBO 2) within 5 TID Not Started | The engineer assigned in conformance with Facility Design condition GEN-
(Part 2 of least one of each of the following to the project: A) a civil |reassigned or replaced, within five days submit the name, days if 5, may be responsible for design and review of the TSE facilities. ###

2) engineer; B) a geotechnical engineer or a civil engineer |qualifications and registration number of the newly replaced or Business and Professions Code, sections 6704 et seq. require state
experienced and knowledgeable in the practice of soils |assigned engineer to CBO for review and approval. reassigned registration to practice as a civil engineer or structural engineer in
engineering; C) a design engineer, who is either a California. ### Engineer shall be authorized to halt earthwork and to
structural engineer or a civil engineer fully competent and require changes if site conditions are unsafe or do not conform with
proficient in the design of power plant structures and predicted conditions used as a basis for design of earthwork or
equipment supports. See TSE-2 for additional foundations. ### The tasks performed by an electrical, civil, geotechnical
information and electrical engineer duties. or design engineer may be divided between two or more engineers, as

long as a single engineer is responsible for each segment of the project
(electrical, civil, geotechnical, and design).

TSE-3 Constr |If any discrepancy in design and/or construction is 1) The discrepancy documentation shall become a CBO 1) if occurs; |TID Not Started
discovered in any engineering work that has undergone | controlled document and shall be submitted to the CBO 2) If occurs
CBO design review and approval, the project owner shall |for review and approval and shall reference this condition
document the discrepancy and recommend corrective of certification. 2) Submit a copy of the final CBO’s
action (pursuant to 2001 California Building Code, approval or disapproval of any corrective action taken to
chapter 1, section 108.4; chapter 17, section 1701.3; resolve a discrepancy to the CPM.
appendix chapter 33, section 3317.7).

TSE-4 Constr |For the power plant switchyard, outlet line and 1) At least 30 days (or a lesser number of days mutually |CBO 1) 30d prior  |TID In progress
termination, the project owner shall not begin any agreed to by the project owner and the CBO) prior to the start of each
increment of construction until plans for that increment start of each increment of construction, submit to the CBO increment;
have been approved by the CBO. These plans, for review and approval the final design plans, 2)in MCRs
together with design changes and design change specifications and calculations for equipment and systems
notices, shall remain on the site for one year after of the power plant switchyard, outlet line and termination,
completion of construction. The project owner shall including a copy of the signed and stamped statement
request that the CBO inspect the installation to ensure from the responsible electrical engineer attesting to
compliance with the requirements of applicable LORS. compliance with the applicable LORS. 2) Report the

following activities in the MCR: a) receipt or delay of major
electrical equipment; b) testing or energization of major
electrical equipment; and c) the number of electrical
drawings approved, submitted for approval, and still to be
submitted.

TSE-5 Constr | The project owner shall ensure that the design, 1) Letters from PG&E, MID and WAPA as per TSE-5, CBO 1) TBD TID Ongoing |A request for minor changes to the facilities described in this condition may
construction and operation of the proposed transmission | verification #4. 2) At least 60 days prior to the start of 2) and 3) 60d be allowed if the project owner informs the CBO and CPM and receives
facilities will conform to all applicable LORS. See TSE-5 |construction of transmission facilities (or a lesser number prior approval for the proposed change. A detailed description of the proposed
for complete list of line requirements and the of days mutually agree to by the project owner and CBO), construction change and complete engineering, environmental, and economic rationale
verification section for a list of submittals required. |the project owner shall submit to the CBO for approval of for the change shall accompany the request. Construction involving

items #1 through #4 listed in the verification section of transmission changed equipment or substation configurations shall not begin without
Condition TSE-5. 3) At least 60 days prior to the facility; prior written approval of the changes by the CBO and the CPM.
construction of transmission facilities, the project owner

shall inform the CBO and the CPM of any impending

changes that may not conform to the facilities described in

this condition, and shall request approval to implement

such changes.

TSE-6 Constr | The project owner shall be responsible for the inspection |1) In case of non-conformance, the project owner shall CBO 1) Within 10d [TID 2) Not Started
of the transmission facilities during and after project inform the CPM and CBO in writing, within 10 days of of discovering 4/25/12

construction, and any subsequent CPM- and CBO-
approved changes thereto, to ensure conformance with
the LORS listed in TSE-6.

discovering such non-conformance and describe the
corrective actions to be taken. 2) Within 60 days after first
synchronization of the project, the project owner shall
transmit to the CBO the items outlined in the verification
section of TSE-6. See TSE-6 for required documents.

non-conform.
2) Within 60d
after 1st
synch

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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COM-1 All  |Unrestricted Access--The project owner shall grant No submittal required N/A N/A TID Ongoing |Although the CPM will normally schedule site visits on dates and times
Energy Commission staff and delegate agencies or agreeable to the project owner, the CPM reserves the right to make
consultants unrestricted access to the power plant site, unannounced visits at any time.
related facilities, project-related staff, and the records
maintained on site for the purpose of conducting audits,
surveys, inspections, and general site visits.

COM-2 All Compliance Record--The project owner shall maintain No submittal required N/A N/A Susan Ongoing |Maintain project files for the life of the project unless a lesser period of time
project files on site or at an alternative site approved by is specified by the conditions of certification. The files shall contain copies
the CPM. Energy Commission staff and delegate of all "as-built" drawings, documents submitted for verification for
agencies shall be given unrestricted access to the files. conditions, and other project-related documents.

COM-3 All Compliance Verification Submittals: The project owner is |Hard copies are to be submitted to address listed in COM- [ N/A As required |CH2/ Ongoing |Verification lead times associated with the start of construction may require
responsible for the delivery and content of all verification |3, and those submittals shall be accompanied by a Susan submittals during the certification process, particularly if construction is
submittals to the CPM, whether such condition was searchable electronic copy, on CD or by e-mail, as agreed planned to commence shortly after certification. (Per COMPLIANCE-4, the
satisfied by work performed or the project owner or his upon by the CPM. submittal of compliance documents prior project certification is at the
agent. The verification procedures, unlike the conditions, owner's own risk. Any approval by Energy Commission staff is subject to
may be modified as necessary by the CPM. See change, based upon the Commission Decision.) If project owner desires
COMPLIANCE-3 for compliance verification, cover Energy Commission staff action by a specific date, request it in the cover
letter requirements, and compliance submittal letter, and provide a detailed explanation of the effects on the project if the
address. date is not met.

COM-5 | Constr |Compliance Matrix--See COMPLIANCE-5 for matrix The project owner shall submit a compliance matrix (in N/A In MCRs Susan Ongoing |Satisfied conditions shall be placed at the end of the matrix.
requirements. spreadsheet format) with each monthly and annual during

compliance report which includes the current status of all construction

compliance conditions of certification. and in ACRs
during
operation

COM-6 | Constr |Monthly Compliance Report (MCR) including Key Events | The first MCR is due one month following the Energy N/A 1st MCR due |Susan [MCR due Ongoing |During pre-construction and construction of the project, submit an original
List--During construction, the project owner shall submit |Commission business meeting date on which the project 1 month the 10th and an electronic searchable version of the MCR within 10 working days
MCRs which include specific information.--See was approved, unless otherwise agreed to by the CPM. following of each after the end of the reporting period.

COMPLIANCE-6 for complete list of MCR The first MCR shall include the AFC number and an initial project month
requirements. list of dates for each of the events identified on the Key approval &
Events List (found at end of General Conditions). All within 10d
sections, exhibits, or addendums shall be separated by after end of
tabbed dividers or as acceptable by CPM. reporting
period
thereafter

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
COM-8 All | Confidential Information Any information the project owner deems confidential shall|N/A if required TID Not Started | Any information that is determined to be confidential shall be kept
be submitted to the Energy Commission's Executive confidential as provided for in Title 20, California Code of Regulations,
Director with a request for confidentiality. section 2501, et. seq.
COM-9 All  |Annual Energy Facility Compliance Fee: The project 1) The initial payment is due on the date the Energy N/A 1) When July Each In progress [First payment made on 12/15/10.
owner is required to pay an annual compliance fee, Commission adopts the final decision. 2) All subsequent commission Year
which is adjusted annually. Current compliance fee payments are due by July 1 of each year the facility decision
information is available on the Energy Commission's retains its certification. adopted.
website or from the CPM. See COMPLIANCE-9 for 2) July 1st of
payment instructions. each year
COM-10 All Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including | N/A within 10d of |TID 5/20/11 Submitted | PG&E letter with phone number submitted on 5/20/11.
(Part 2 of noise and lighting complaints, notices of violation, notices receipt
2) of fines, official warnings, and citations, within 10 days of
receipt. Complaints shall be logged and numbered. Noise
complaints shall be recorded on the form provided in the
NOISE conditions of certification. All other complaints
shall be recorded on the complaint form (Attachment A).
COM-12 | Constr |Unplanned Temporary Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 4/1/12 In progress [ The approved plan must be in place prior to commercial operation and
(part 1 of Contingency Plan: See COMPLIANCE-12 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times.
2) plan requirements. commercial operation (or other time agreed to by the operation
CPM).
COM-13 | Constr |Unplanned Permanent Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 4/1/12 In progress [ The approved plan must be in place prior to commercial operation and
Contingency Plan: See COMPLIANCE-13 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times.
plan requirements. commercial operation (or other time agreed to by the operation
CPM).
COM-14 All Post-Certification changes to the Decision: Amendments, | A petition is required for amendments and for staff N/A If post- TID Not Started | Project Owner must petition the CEC in order to delete or change a
Ownership Changes, Staff Approved Project approved project modifications as specified in Condition certification condition of certification, modify the project (including linear facilities)
Modifications and Verification Changes--See COMPLIANCE-14. For verification changes, a letter from changes design, operation or performance requirements, and/or to transfer

COMPLIANCE-14 for important detailed information
about amendments, change of ownership, project
modifications, and verification changes, including
information on how each must be handled and how
each are processed.

the project owner is sufficient.

ownership or operational control of the facility. It is the responsibility of the
project owner to contact the CPM to determine if a proposed change
should be considered a project modification. Implementation of a project
modification without first securing Energy Commission, or Energy
Commission staff approval, may result in enforcement action that could
result in civil penalties.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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